

STATE OF VERMONT  
GREEN MOUNTAIN CARE BOARD

In re: Rutland Regional Medical Center, Construction of Medical )  
Office Building; Renovations to Loading Dock, Dietary, )  
and Vermont Orthopedic Clinic; And Upgrades to Site ) GMCB-012-17con  
Drainage and Detention Pond System )  
\_\_\_\_\_)

**ORDER GRANTING REQUEST FOR EXTENSION OF TIME AND  
AMENDING CERTIFICATE OF NEED**

The certificate of need (CON) for this project was issued on January 23, 2018. Condition 5 of the CON required Rutland Regional Medical Center (RRMC) to fully implement the project by January 23, 2021. RRMC asserts that delays resulting from the COVID-19 pandemic have pushed back the project completion date to January 2022. RRMC therefore requests a 12-month extension to January 23, 2022, to complete the work.

We hereby grant RRMC's request for an extension of time and amend Condition 5 of the CON as follows:

The project shall be fully implemented within four (4) ~~three (3)~~ years of the date of issuance of this certificate of need.

All other conditions of the CON remain unchanged and in full force.

**SO ORDERED.**

Dated: August 25, 2021 at Montpelier, Vermont

<u>s/ Kevin Mullin, Chair</u>	)	
	)	
<u>s/ Jessica Holmes</u>	)	GREEN MOUNTAIN
	)	CARE BOARD
<u>s/ Robin Lunge</u>	)	OF VERMONT
	)	
<u>s/ Maureen Usifer</u>	)	
	)	
<u>s/ Tom Pelham</u>	)	

Filed: August 25, 2021

Attest: s/ Jean Stetter, Administrative Services Director  
Green Mountain Care Board