

Draft All-Payer ACO Model Status Update: February 9, 2017

Major Activities (red font indicates required deliverable to CMMI)	Target Date	Accomplishments to Date	% Major Activity Complete
Work Stream #2: All-Payer ACO Model Analytics and Reporting			
Complete Analytics Plan outlining potential data sources, remaining specification questions, potential supportive analyses	March 15, 2017	<ul style="list-style-type: none"> First draft completed, feedback provided 	30%
Develop specifications and targets for financial measures	March 31, 2017	<ul style="list-style-type: none"> Progress on specification of total cost of care for regulated services Targets identified in Agreement 	25%
Develop specifications and targets for ACO scale target measures	June 30, 2017	<ul style="list-style-type: none"> Specifications outlined but need refinement Targets identified in Agreement 	60%
Develop specifications for measuring payer differentials in ACO benchmarks	September 30, 2017		0%
Develop specifications and targets for health outcomes and quality of care measures	December 15, 2017	<ul style="list-style-type: none"> Specifications identified in Agreement for 20/21 measures; targets for 18/21 measures 	75%
Select Analytics Contractor	June 30, 2017	<ul style="list-style-type: none"> Draft RFP under internal review; goal is to post by March 1 	20%
Assess feasibility of potential data sources for required reporting; select data sources for each measure	January 1, 2018	<ul style="list-style-type: none"> Data sources for 20/21 health outcomes and quality of care measures outlined in agreement; source of claims data still TBD 	20%
Develop reporting templates for CMS-required reports (prioritize in order of initial date for submission to CMS)	February 15, 2018		0%
Develop supplemental monitoring strategy, including more frequent reporting of required measures, and monitoring of relevant measures that are already collected and reported	March 15, 2018	<ul style="list-style-type: none"> Some relevant measures that are already collected and reported have been identified 	5%
Produce required quarterly financial reports for submission to CMS	April 2018; quarterly thereafter		0%
Produce annual Payer Differential Report	March 30, 2019; annually thereafter		0%
Produce required All-Payer Total Cost of Care per Beneficiary Growth Target Report	June 30, 2019; annually thereafter		0%
Produce required scale target reports for submission to CMS	June 30, 2019; annually thereafter		0%
Produce required health outcomes and quality of care reports for submission to CMS	September 30, 2019; annually thereafter		0%