

**Draft All-Payer ACO Model Status Update: April 27, 2017**

Major Activities (red font indicates required deliverable to CMMI)	Target Date	Accomplishments to Date	Barriers/Challenges	% Major Activity Complete	On Target?
<b>Work Stream #1: Regulatory Activities</b>					
Conduct 2017 Medicaid Advisory Rate Case	December 31, 2016	<ul style="list-style-type: none"> <li>Rate Case Completed (<a href="http://gmcboard.vermont.gov/sites/gmcb/files/documents/OneCareVermont%2020170131%20%28002%29.pdf">http://gmcboard.vermont.gov/sites/gmcb/files/documents/OneCareVermont%2020170131%20%28002%29.pdf</a>)</li> </ul>		100% for 2017	Yes
Issue Multi-Year ACO Budget Recommendations	January 15, 2017	<ul style="list-style-type: none"> <li>Recommendations Completed (<a href="http://gmcboard.vermont.gov/sites/gmcb/files/files/resources/reports/Act%20113%20Section%2014_Multi-year%20budget%20memo%20for%20review.pdf">http://gmcboard.vermont.gov/sites/gmcb/files/files/resources/reports/Act%20113%20Section%2014_Multi-year%20budget%20memo%20for%20review.pdf</a>)</li> </ul>		100%	Yes
Develop Draft ACO Budget Guidance and Conduct Test Budget Review	March 23, 2017 (guidance) June 30, 2017 (submission) July 2017 (ACOs to present)	<ul style="list-style-type: none"> <li>Final budget guidance completed</li> </ul>	Complexity of task; very aggressive timeline; importance of obtaining stakeholder input	80%	Yes
<b>Develop All-Payer Model Trend Rate</b>	May 25, 2017 (presentation) November 15, 2017 (file rate with Medicare)	<ul style="list-style-type: none"> <li>Develop tool for Board to consider in calculations</li> <li>Conduct 2018 Medicaid Rate Case</li> </ul>	Complexity; timeline of when data is available	10%	Yes
<b>Develop 2019 Vermont Medicare NextGen Program</b>	July, 2017 (quality only) December 15, 2017	<ul style="list-style-type: none"> <li>Align quality measures</li> <li>Align, to the extent possible, attribution methodology, payment mechanisms, risk arrangement and other items as agreed to among payers</li> </ul>		10%	Yes
Adopt ACO Oversight Rule	December 15, 2017	<ul style="list-style-type: none"> <li>Draft Rule completed for pre-filing</li> <li>Stakeholder feedback on all sections obtained</li> <li>Rule scheduled to be filed with ICAR May 8<sup>th</sup></li> </ul>	Complexity of task; very aggressive timeline; importance of obtaining stakeholder input	50%	Yes
Develop Certification Process; Certify or Pre-certify ACOs	December 31, 2017	<ul style="list-style-type: none"> <li>GMCB staff to review DVHA ACO readiness review process no later than March 24<sup>th</sup> as a potential model</li> </ul>	Will most likely begin pre-certification before Rule is adopted	0%	Yes
Refine Budget Guidance for Annual Budget Review	March 31, 2018			0%	Yes
Refine Certification Process for Initial Certification and Periodic Re-Certification	June 30, 2018			0%	Yes