By Courier & Email

Office of the General Counsel

August 14, 2018
Donna Jerry, Senior Health Policy Analyst
Green Mountain Care Board
144 State Street
Montpelier, VT 05620
Re:

Letter of Intent and Certificate of Need Application
for Replacement of Interventional Radiology Suite

Dear Donna:
On behalf of The University of Vermont Medical Center, I am pleased to submit the following documents
in connection with UVM Medical Center’s Certificate of Need application for the replacement of its
Interventional Radiology Suite:
1. Letter of Intent, requesting expedited review;
2. Verification under Oath, signed by John Brumsted, MD;
3. Certificate of Need Application with:
a. A Narrative Description of the Project;
b. A detailed response to the applicable CON criteria, including the HRAP CON
standards;
c. Financial Tables; and
d. Applicable attachments to the CON application.
Since we are requesting expedited review, we understand that your office will take care of the public
notice requirements in accordance with 18 V.S.A. §§ 9440(c)(2)(A) and 9440(c)(5).
We look forward to receiving your decision on our request for expedited review and to working closely
with you and your staff during the review process. If you or any members of your staff have questions
concerning our application materials, please feel free to contact me any time.
Very truly yours,

Spencer R. Knapp, Esq.
Sr. VP and General Counsel

By Courier & Email

Office of the General Counsel

August 14, 2018
Donna Jerry
Senior Health Policy Analyst
89 Main Street, Third Floor, City Center
Montpelier, VT 05620
Re:

Letter of Intent for Replacement of the Interventional Radiology Suite

Dear Donna:
In accordance with 18 V.S.A. § 9440(c)(5) and the Certificate of Need Program Rule 4.000 (“Rule 4”),
The University of Vermont Medical Center (“UVM Medical Center”) is filing this Letter of Intent and the
enclosed Certificate of Need application, seeking expedited approval, without a hearing and with such
other abbreviated process as the Green Mountain Care Board determines is appropriate, of a project to
replace its Interventional Radiology Suite (the “Project”).
Under 18 V.S.A. § 9440(c)(5) and Rule 4, a request for expedited review may be granted if the project is
likely to be (a) uncontested and (b) does not substantially alter services. Because this is simply an
equipment replacement project involving a service that UVM Medical Center already provides, it is very
unlikely that the project will be contested.
Under § 4.304 of Rule 4, a CON project does not “substantially alter services” if:
(a) The project raises no significant health care policy or planning concerns; and
(b) The project consists of the routine replacement of existing equipment that is depreciated, outof-date or obsolete.
The Project’s cost of $2.1 million is not substantial in terms of UVM Medical Center’s overall budget,
and the Project will not have a significant impact on UVM Medical Center’s services or financial health.
Moreover, because there will be no changes to our services, we do not believe that the Project raises any
significant health care policy or planning concerns. Finally, consistent with the Rule, this Project consists
only of the routine replacement of UVM Medical Center’s existing Interventional Radiology Suite which
contains equipment that is fully depreciated and nearly obsolete.

Under Rule 4, we believe that the Green Mountain Care Board may declare this application uncontested
and issue written notice granting a Certificate of Need without any further process, and we respectfully
request that the Board do so.
In accordance with 18 V.S.A. § 9440(c)(2) and the underlying CON regulations and guidelines, we
provide the following information concerning the Project, which is amplified in the enclosed application:
Project Scope:

The Project involves the replacement of Interventional Radiology
equipment and facilities renovations for the Interventional Radiology
Suite where the equipment will be housed at a total cost of $2.1 million.

Project Rationale and
Objectives:

The Interventional Radiology equipment currently in use at UVM
Medical Center was purchased in 2005 and is fully depreciated. The
system is exhibiting increasing periods of down-time and unreliability,
and lacks certain enhancements made available by current technology.

Need to be Addressed:

The Project is needed to enable UVM Medical Center to maintain the
the existing level of interventional radiology services now provided
without disruption of care to patients. As Vermont’s only tertiary care
hospital, replacing the angiography equipment is critical, since the
clinical acuity of the cases at UVM Medical Center is greater than at
other hospitals in the region.

Cost, Access , Quality:

The Project will provide continued patient access to interventional
radiology services and improved quality through technological
enhancements without any increase in costs or charges.

Location:

Minor facilities renovations will be required to replace the Interventional
Radiology equipment, which will be installed in the existing location in
McClure 1, room 1184, Suite 22 on the main hospital campus. Along
with the equipment installation, new architectural finishes are planned, as
well as upgrades to the existing mechanical HVAC ventilation and
electrical systems.

Service Area:

Vermont and the New York counties of Essex, Warren, Washington,
Clinton, Franklin and St. Lawrence, with a combined population of
approximately one million persons.

Projected Expenditures:

$2.1 million.

We look forward to working with you and your staff during the review process for this application.
Very truly yours,

Spencer R. Knapp, Esq.
Sr. VP and General Counsel

STATE OF VERMONT
GREEN MOUNTAIN CARE BOARD

______________________________________________________________________________
______________________________________________________________________________

CERTIFICATE OF NEED APPLICATION
BY
THE UNIVERSITY OF VERMONT MEDICAL CENTER INC.
TO
REPLACE ITS INTERVENTIONAL RADIOLOGY SUITE
Dated August 14, 2018
______________________________________________________________________________
______________________________________________________________________________

Spencer R. Knapp
Sr. V.P. & General Counsel
Steven J. Klein
Director of Legal Affairs &
Assistant General Counsel
Erika L. Smart
Assistant General Counsel
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SECTION I
PROJECT OVERVIEW
A. Description of Project
The University of Vermont Medical Center Inc. (“UVM Medical Center”) hereby submits this
Certificate of Need (“CON”) application in accordance with 18 V.S.A. Section 9440(c)(5),
seeking expedited review and approval of a $2.14 million project (the “Project”) to replace
existing equipment in Interventional Radiology Suite 22, and to make the necessary renovations
to house the equipment. Specifically, this application seeks approval of the following:
(1) Replacement of UVM Medical Center’s Philips Allura FD10 Angiography system
with a Philips Azurion 7 FD20 ceiling-mounted Angiography system at a cost of
$1,335,245; and,
(2) Facilities renovations for the Interventional Radiology Suite at a cost of $490,000,
related construction contingency expenses of $98,000, design/bidding contingency
expenses of $49,000, construction manager fees of $49,000, furnishings, fixtures and
equipment at a cost of $77,480, architectural/engineering fees of $43,220, and
administrative expenses and permitting fees at a cost of $2,677.1
The total cost of the Project, which is $2,144,622, will be covered by available working capital,
without the need for additional borrowing.
B. Project Rationale
The Project does not involve any new program or service, the expansion or modification of any
existing service or program, or the construction of any new health care facilities. The Project
involves only the routine replacement of UVM Medical Center’s existing interventional
radiology equipment, consistent with sound business practices, as well as minor facilities
renovations necessary to house the equipment. The replacement of the existing equipment is in
line with the manufacturer’s end of service life recommendations.
C. Consistency with CON Criteria and Standards
The proposed Project meets the statutory criteria set forth in Section 9437 of the Vermont
Certificate of Need law, and is consistent with the Health Resource Allocation Plan published on
July 1, 2009 (“HRAP”) and the applicable HRAP CON standards, as explained in detail in Parts
IV and V of this Application.

1

Permitting fees are limited to the CON application fee.

3

SECTION II
DESCRIPTION OF UVM MEDICAL CENTER’S
INTERVENTIONAL RADIOLOGY SERVICES
A. Overview of Angiography Imaging in Interventional Radiology
Angiography is a medical imaging technique used by interventional radiologists to visualize the
inside of blood vessels in several parts of the body, including the heart and brain, allowing
radiologists to determine whether the vessels are diseased, narrowed, enlarged, or blocked
altogether. Catheter angiography, the focus of this Project, works by inserting a thin tube into the
artery through a small incision in the skin about the size of a pencil tip. The radiologist then
threads the catheter through the arterial system to the desired location, and a contrast material, or
dye, is injected to make the blood vessels visible on the x-ray and obtain a detailed picture from
inside the blood vessel. X-rays are then taken and images are stored in a computer or captured
on film.
Catheter angiography allows for real time imaging, which is crucial for procedures involving the
deployment of devices inside the blood vessels. Moreover, unlike computed tomography (CT)
or magnetic resonance (MR) angiography, the use of a catheter makes it possible to combine
diagnosis and treatment into a single procedure. One common example is when angiography
imaging is used by an interventional radiologist to diagnose arterial narrowing and then place a
stent to treat it. The degree of imaging detail displayed by catheter angiography allows for
diagnosis and treatment in a single non-invasive procedure.
Interventional radiology procedures using catheter angiography are minimally invasive, targeted
treatments that replace open surgical procedures for the treatment of many vascular diseases.
Instead of large, surgical incisions, patients are treated percutaneously through a very small
incision in the skin. This has the advantage of being much less invasive and less costly than
traditional surgery. The procedures generally involve less risk, less pain, and shorter recovery
time for patients than for traditional surgery. Most interventional radiology procedures may be
performed on an outpatient basis, or require only a short hospital stay.
B. Interventional Radiology Services at UVM Medical Center
UVM Medical Center’s interventional radiology program is the only one of its kind in the region,
serving patients throughout Vermont and northern New York. In our area, only Dartmouth
Hitchcock Medical Center and Albany Medical Center offer interventional radiology programs
of similar complexity. As the region’s only stroke center, UVM Medical Center is currently
spearheading an initiative to improve the survivability and outcomes of patients experiencing a
stroke in rural areas by enhancing timely access to diagnosis and treatment. The replacement of
the interventional radiology system is consistent with maintaining and improving the medical
infrastructure critical to this initiative.
As illustrated in Table 1 below, UVM Medical Center’s interventional radiology volumes have
grown steadily over the last five to ten years, and the increasing popularity of interventional
radiology procedures, as a safe and effective alternative to traditional surgery, is expected to
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continue. Interventional radiology procedures are minimally invasive compared to open
procedures, carry a lower risk of infection, and are the preferred treatment for many complex
medical conditions.
UVMMC Interventional Radiology Volumes: Number of Procedures and Patients
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Table 1. Number of IR Procedures and Patient Volumes at UVMMC

The volume of interventional radiology cases at UVM Medical Center grew approximately 22%
between 2012 and 2017. In 2017, UVM Medical Center performed nearly 14,000 interventional
radiology procedures2, primarily serving patients with cardiovascular disease, cancer, and end
stage renal disease. The large growth rate between FY16-FY17 was driven by high hospital daily
census, and an increased number of neurology procedures and spine and joint pain injections. As
reflected in the table below, thirty-eight per cent of the patients came from Chittenden County,
however UVM Medical Center treats patients from across Vermont and northern New York.
2017 # of Procedures by Patient Origin
County, State
Distribution
Chittenden, VT
38%
Franklin, VT
9%
Washington, VT
8%
Addison, VT
8%
Clinton, NY
7%
Saint Lawrence, NY
5%
Franklin, NY
4%
Lamoille, VT
4%
Rutland, VT
3%
Essex, NY
3%
Grand Isle, VT
2%
Orleans, VT
2%
Orange, VT
2%
Caledonia, VT
1%
Washington, NY
1%
Windsor, VT
0%
Bennington, VT
0%
Essex, VT
0%
Windham, VT
0%
Other
2%
Total
100%

Table 2. Number of procedures by Patient Origin for CY2017

2

The volume of interventional radiology procedures is higher than the number of interventional radiology patients
because many patients undergo more than one billable procedure.

5

UVM Medical Center currently operates four interventional radiology suites. These suites are
used for a combination of neurological interventional radiology procedures (e.g. stroke
treatment), and vascular and non-vascular interventional radiology procedures. Many procedures
are required to be performed on an emergent basis.
C. Need for Replacement of the Interventional Radiology System
The interventional radiology equipment currently in use at UVM Medical Center was purchased
in 2005 and is now fully depreciated. The expected service life for the current interventional
radiology imaging equipment is ten years, however UVM Medical Center’s equipment is
entering its thirteenth year of service. The system is experiencing increasing amounts of downtime and unreliability, and lacks certain enhancements made available by current technology.
The existing interventional radiology equipment is also experiencing behaviors typical of aging
electronic devices including imaging deterioration and other issues related to end of life. The
ability to procure replacement parts is significantly impacted by obsolescence and unavailability.
The difficulty in locating operational parts directly impacts equipment uptime to perform patient
care procedures.
The Project is needed to enable UVM Medical Center to maintain the existing level of
interventional radiology services now provided without disruption of care to patients and with
quality enhancements made available by current technology. The new Azurion technology is
more energy efficient than the current Allura system. The manufacturer continues to improve
the overall electronic capabilities, translating to a more energy efficient operating system, which
in turn requires less HVAC needed for cooling requirements. The advanced technology also
offers lower radiation emissions.

SECTION III
DESCRIPTION OF PROJECT COMPONENTS
As indicated above, the Project includes the purchase of replacement equipment for
Interventional Radiology Suite 22, as well as related renovations. This is described directly
below.
A. Equipment
To meet its increasingly growing demand for interventional radiology procedures, UVM Medical
Center plans to install replacement equipment in Interventional Radiology Suite 22. The
replacement equipment consists of a new Philips Azurion 7 FD20 ceiling mounted imaging
system, along with an uninterrupted power supply to serve the new equipment. The Philips
Azurion is a next-generation image-guided therapy system platform that performs a wide range
of routine and complex procedures, from minimally invasive to open procedures. The Azurion
6

provides a more advanced and complex technology platform than the current Allura system. It
enables teams of clinicians to complete different tasks simultaneously in the interventional
radiology suite, saving time and improving quality of care. Azurion also enables interventional
personnel to pre-program routine task and user preferences, which has been shown to reduce
errors in patient preparation and can speed up procedure times.
The costs for the Philips unit, the supporting mechanical and electrical infrastructure, and the
furnishings, fixtures and other equipment (including the uninterrupted power supply), are
included in Table 1 of the CON Financial Tables, which is attached hereto as Exhibit 1 to this
application. The quote from Philips for the equipment is also included as Exhibit 2.
B. Renovations
In order to house the replacement equipment, facilities renovations will be required as part of the
project. As part of the design, any new facilities renovations will be required to meet the FGI
Guidelines, as further described below.
The Interventional Radiology Suite 22 is located on McClure 1 in room 1184 and was originally
built in 1985 with the construction of the McClure Building. The original 1985 McClure 1 room
1184 construction was then extensively renovated in 2005 with the installation of the current
interventional radiology equipment. The 2005 renovation included expanding the space to
improve support staff circulation and storage area. The current suite consists of a control room,
equipment closet, the main equipment room and an adjoining area for support staff circulation
and storage. The 2005 renovation also included upgrades to mechanical HVAC, electrical and
plumbing. The renovation was completed in accordance with the FGI Guidelines that were in
place at the time.
To ensure compliance with the current FGI Guidelines and best practices for the operation of
interventional radiology procedure rooms, the project will include an equipment replacement,
upgrades to the mechanical HVAC ventilation system and new architectural finishes within the
suite. This will ensure the suite has adequate HVAC ventilation requirements for the new
equipment and procedure area. Upgrades are required to meet new ventilation requirements for
procedure rooms.3 Finally, as this is primarily an existing equipment replacement, existing
support and circulation areas will be maintained to ensure regulatory compliance with the FGI
Guidelines.
Construction and Renovation Plan
The primary purpose of the project is to install new Interventional Radiology equipment in
McClure 1 room 1184 Suite 22. Along with the equipment installation, all new architectural
3

Under the FGI Guidelines, the ventilation standards for Interventional Radiology Procedure Suites are well
defined. The applicable ventilation design will be incorporated into the scope of the project.
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finishes are planned for the suite. Additionally, the project will include upgrades to the existing
mechanical HVAC ventilation and electrical systems. The existing suite size of approximately
572-square feet will remain unchanged. Lastly, as part of the project, McClure 1 room 1176 and
a small portion of room 1174 will be transitioned from a staff bathroom to an equipment storage
closet for the four main Philips electrical cabinets and McClure 1 room 1271 will have an
uninterrupted power supply system installed to support the new equipment. An additional
existing staff bathroom in the immediate area will remain untouched.
It is anticipated that the project will be completed under two distinct phases with the total
construction duration expected to be approximately ten weeks. The duration includes existing
equipment removal, room renovations and new equipment installation. The project is expected
to take ten weeks from start to completion.
Phase 1: This phase includes the renovation of McClure 1 room 1176 and a small portion of
room 1174 to function as the new equipment storage space for the four main Philips electrical
cabinets and for the addition of an uninterrupted power supply system in McClure 1 room 1271.
Additionally, as part of this phase, McClure 1 room 1184 Suite 22 will be renovated. The Suite
22 renovation will include all new architectural finishes such as new cabinets, desks, flooring,
ceiling, and supporting storage closets. However, the footprint of the room will remain
unchanged. Additional work will include upgrades to overhead structural steel supports to
support the equipment as well as upgrades to electrical, HVAC ventilation, sprinkler systems,
conduit, cabling, and duct work. The room will need to satisfy the requirements of the
equipment manufacturer’s specifications. The project will include an increase in ventilation due
to the FGI Guidelines latest requirements for Imaging Procedure Rooms. An adjoining Tech
work/equipment control room will have new equipment installed yet layout will remain
unchanged.
Phase 2: This phase includes the installation of the Philips Azurion 7 FD20 ceiling mounted
equipment in McClure 1 room 1184 Suite 22. This phase will also include the installation of the
four main Philips electrical cabinets in the reconfigured McClure 1 room 1176 and an
uninterrupted power supply system in McClure 1 room 1271. Philips will be responsible for
installing the actual equipment.
Based on past imaging equipment replacement projects, we have learned that the existing
radiation shielding has been adequate. This is in part due to the significant improvements in the
control of radiation scatter by equipment manufacturers. As such, we have not included costs for
any shielding enhancements to Suite 22. Shielding requirements will be reviewed by a UVM
Medical Center radiation physicist. If any modifications to the shielding in Suite 22 become
necessary, the modifications will be funded from the project’s contingency. The performance of
the shielding system will also be validated by a UVM Medical Center radiation physicist as part
of the acceptance testing of the new equipment.
The uninterrupted power supply system will be installed with sufficient capacity to ensure that
power failures are minimized in the event of a disruption of normal electrical power service to
the building or Suite 22. The UPS will be designed to power the equipment during brief
interruptions between the loss of normal power and when emergency power is supplied.
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Included as Exhibit 3 to this CON application are the following sets of full-size (24 x 36-inch)
drawings, which depict the renovation work that will occur:
1. Schematic-Level Drawings, prepared in accordance with GMCB requirements, depicting
the proposed renovations and including the layout of the replacement Interventional
Radiology Suite 22 equipment.
2. Site Plan Drawings, prepared by the vendor, depicting equipment layout, floor, wall and
ceiling support layout, and electrical layout.

SECTION IV
CONSISTENCY WITH THE HRAP CON STANDARDS
The applicable CON Standards are bolded below followed by an explanation as to how the
Project is consistent with each standard.
CON STANDARD 1.1: Applicants shall include published GMCB quality measures for
services related to a specific application, for the applicant and other hospitals that report
on that quality measure The applicant shall demonstrate how the project will improve or
assist in the improvement of relevant quality measures, if the applicant’s score is not above
the national or the Vermont average.
UVM Medical Center’s Interventional Radiology department follows quality measures
established by the National Society of Interventional Radiologists (SIR). One of the key quality
measures is Complication Rates. The SIR recommended benchmark for overall complication
rates is between 1% and 4% with a maximum threshold of 5%. As reflected in Table 3 below,
UVM Medical Center’s Interventional Radiology procedure complication rate by identified
grouping was 0.85% in 2017, down from the 2016 complication rate of 1.09%.
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Interventional Radiology complication rates have
decreased and stabilized
2.50%
2.00%

2.13%

2.30%

2.27%
1.96% 1.91%

1.80%

1.65%

1.61%

1.79%
1.50%

1.50%
1.09%

1.05%
0.82%

1.00%

0.85%

0.50%
0.00%

Table 3. Interventional Radiology Complication Rates at UVM Medical Center

CON STANDARD 1.6: Applicants seeking to develop a new health care project shall
explain how the applicant will collect and monitor data relating to health care quality and
outcomes related to the proposed new health care project. To the extent practicable, such
data collection and monitoring shall be aligned with related data collection and monitoring
efforts, whether within the applicant's organization, other organizations or the
government.
For the past eighteen years, Interventional Radiology has implemented a quality
assurance/quality improvement program consistent with the Joint Commission standards (PI
01.01.01, the hospital collects data to monitor its performance, compiles and analyzes data, and
improves performance on an ongoing basis) and the National recommendation of the Society of
Interventional Radiologist (SIR). The division meets on a monthly basis to review practices and
any complications related to patient procedures. This peer review process utilizes practice
standards, established by the SIR, and has set minimum threshold and complication rates to
review. Each procedure has a data tool assessed and recorded in a central Interventional
Radiology data base for future retrieval as required. This process allows for immediate discovery
and reaction to cases that result in unexpected complication reporting and correction. This data
is also shared with other divisions and services as required to assist in decreasing complications
across the patient care continuum.
CON STANDARD 1.7: Applicants seeking to develop a new health care project shall
explain how such project is consistent with evidence-based practice. Such explanation may
include a description of how practitioners will be made aware of evidence based practice
guidelines and how such guidelines will be incorporated into ongoing decision making.
UVM Medical Center is committed to delivering high quality patient care using evidence-based
protocols and is a leading academic medical center providing graduate medical education based
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on a philosophy of evidence-based practice. Physicians employed by UVMMC serve a joint role
of practicing health care and teaching health care. This educational affiliation strengthens our
commitment to providing cutting edge health care service technologies while ensuring continued
professional and medical education to our clinical staff. Additionally, UVM Medical Center has
a deep commitment to providing high quality health care in a population health environment.
With regard specifically to Interventional Radiology, the management of Interventional
Radiology patients at UVM Medical Center is based upon the ACR Appropriateness Criteria®
from the American College of Radiology. In addition to reviewing all requests for exams in
advance and assigning protocols, exams are preauthorized by insurance companies.
CON STANDARD 1.8: Applicants seeking to develop a new health care project shall
demonstrate, as appropriate, that the applicant has a comprehensive evidence-based
system for controlling infectious disease.
UVM Medical Center is in compliance with Joint Commission requirements on Infection
Prevention and Surveillance.
The UVM Medical Center Infection Prevention Team was established in 1984 and as part of the
James M. Jeffords Institute for Quality and Operational Effectiveness continues to strive to
reduce and prevent healthcare-associated infections. A knowledgeable and effective infection
prevention team is an important component of a successful infection prevention and control
program. UVMMC has an experienced team with proven success in reducing healthcareassociated infections. The team is led by the Hospital Epidemiologist and includes members
certified in infection prevention. The teams’ infection prevention activities incorporate the
following:









Collection and analysis of infection data
Evaluation of products and procedures
Development and review of evidence based policies and procedures
Consultation on infection risk assessment, prevention and control strategies including
activities related to occupational health, construction and disaster planning
Educational efforts directed at interventions to reduce infection risks
Interpretation and implementation of changes mandated by regulatory, accrediting
and licensing agencies
Application of epidemiological and quality improvement principles including
activities directed at improving patient outcomes
Participation in research projects.

CON STANDARD 1.9: Applicants proposing construction projects shall show that costs
and methods of the proposed construction are necessary and reasonable. Applicants shall
show that the project is cost-effective and that reasonable energy conservation measures
have been taken.
The architectural, mechanical HVAC, and electrical renovations proposed for this project are
necessary and reasonable to accommodate the installation of the replacement interventional
radiology equipment and to maintain existing and adequate support spaces.
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UVM Medical Center believes that this approach – a continued reuse of existing adequate
support spaces – yields the most cost-effective and reasonable construction option available, and
is a better alternative than total demolition and reconstruction of all spaces.
Energy conservation measures are discussed in response to CON Standard 1.10 below.
CON STANDARD 1.10: Applicants proposing new health care projects requiring
construction shall show such projects are energy efficient. As appropriate, applicants shall
show that Efficiency Vermont, or an organization with similar expertise, has been
consulted on the proposal.
UVM Medical Center will work with the Burlington Electric Department during early design to
ensure that only the most energy efficient design, systems and products are selected for the
project. Based on past experience, Efficiency Vermont does not provide consultative services to
Burlington area businesses. Instead, the Burlington Electric Department provides these services.
UVM Medical Center anticipates using energy efficient LED lighting to meet general and
clinical procedure illumination requirements. The proposed ventilation equipment will use the
best available technology to reduce energy consumption while ensuring a comfortable
environment for our patients. The new HVAC ventilation equipment will be commissioned in
accordance with requirements from the FGI Guidelines and the standards set forth by the
American Association of Healthcare Engineers.
CON STANDARD 1.11: Applicants proposing new health care projects requiring new
construction shall demonstrate that new construction is the more appropriate alternative
when compared to renovation.
The proposed project seeks to renovate existing space, not construct new space. As such, CON
Standard 1.11 does not appear to be applicable to this application.
CON STANDARD 1.12: New construction health care projects shall comply with the
Guidelines for Design and Construction of Health Care Facilities as issued by the Facility
Guidelines Institute (FGI), 2010 edition.
At the outset, we should note that entities such as UVM Medical Center, which are accredited by
the Joint Commission, are required to follow the Guidelines for Design and Construction of
Health Care Facilities (the “FGI Guidelines”) as part of the Joint Commission accreditation
process. As this is primarily an equipment replacement project, it is UVM Medical Center’s
intention to meet the 2014 FGI Guidelines by reviewing Interventional Radiology Suite 22 in
combination with maintaining the existing current support spaces. Since Interventional
Radiology Suite 22 is classified as an Imaging Procedure Room, the existing HVAC ventilation
system serving the procedure room will require upgrades to provide the proper amount of
ventilation as required by the 2014 FGI Guidelines.
The HVAC ventilation renovations for Interventional Radiology Suite 22 will meet
ANSI/ASHRAE/ASHE Standard 170-2013, Ventilation of Health Care Facilities (FGI
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Guidelines Section 4) including Section 7.4.3 Imaging Procedure Rooms and Equipment Section
1.4. Exhibit 3, attached hereto, contains a detailed table showing each relevant FGI Guideline
and a description of how the Project will satisfy each guideline.
CON STANDARD 3.4: Applicants subject to budget review shall demonstrate that a
proposed project has been included in hospital budget submissions or explain why
inclusion was not feasible.
The Project was itemized in the FY18 capital budget as presented to the Green Mountain Care
Board in June of 2017. This budget outlined UVM Medical Center’s intention to replace the
equipment during the next fiscal year, and our commitment to budgeting needed capital projects
as early as possible. The estimated project cost at the time of budget was $2.4M. This project is
expected to come in under the original budgeted cost.
CON STANDARD 3.7: Applicants proposing to replace diagnostic or therapeutic
equipment shall demonstrate that existing equipment is fully depreciated, or the cost of the
early replacement, including the cost of the remaining depreciation on existing equipment,
is less costly than keeping the existing equipment.
The current equipment residing in the Interventional Radiology Suite 22 was installed in 2005
and is fully depreciated. The equipment is entering its thirteenth year of service and is
experiencing imaging deterioration. In addition, the ability to replace operational parts is
significantly impacted by obsolescence and unavailability. This delays equipment availability
uptime to perform patient care procedures.
CON STANDARD 3.19: An applicant seeking to purchase a piece of diagnostic or
therapeutic equipment shall include an analysis of whether other health care system costs
may be reduced through more effective interventions through the use of the equipment.
As appropriate, hospitals shall provide scientific evidence supporting the migration of such
equipment and technology outside of tertiary care facilities.
Continued use of interventional radiology procedures will reduce health care costs by avoiding
the need for more costly and invasive surgical interventions. Interventional radiology procedures
are used primarily for diagnosis and treatment of kidney and vascular disease, both of which tend
to increase with age and among patients suffering from chronic conditions such as diabetes, high
blood pressure, and obesity. Interventional radiology procedures are also utilized to prevent
more serious conditions, such as stroke from occurring (e.g., stents are inserted to improve blood
flow in carotid arteries to prevent stroke). However, when strokes do occur, this equipment is
vital for emergent stroke thrombolytic intervention to prevent further damage.
As a tertiary/quaternary medical center serving approximately one million people in Vermont
and Northern New York, the use of diagnostic imaging equipment, such as the Philips Azurion
Series 7 FD20, is essential in the delivery of high quality patient care to our region. Health care
savings are not driving this particular equipment replacement which is necessary due to end of
life.
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CON STANDARD 3.20: Applications to purchase diagnostic or therapeutic equipment, or
to expand facilities to accommodate major medical equipment purchases, shall address the
appropriateness of such distribution as compared to population, the availability of
appropriately trained personnel, an evaluation of patient need versus convenience, urgent
versus non-urgent use, and appropriate protocol to reduce the risk of repetitive testing
(both within the facility purchasing the equipment and within the health care system).
UVM Medical Center is not proposing to “expand facilities to accommodate major medical
equipment.” Instead, the proposal set forth in this application simply seeks the replacement of
outdated and depreciated imaging equipment with new equipment. No changes will occur
related to the distribution of interventional radiology imaging equipment in Vermont or the
availability of trained personnel.
UVM Medical Center already employs fully-trained physicians and technicians who can safely
and efficiently perform the interventional radiology procedures. This application, if approved,
will not require any changes in UVM Medical Center’s staffing of its interventional radiology
service.
This Project is a necessary replacement of the fully depreciated equipment that is being utilized
for thousands of procedures every year, serving patients from Vermont and Northern New York.
The current well established standards of patient care and patient selection will not change as a
result of this Project and will continue in the future.
CON STANDARD 3.22: For applications involving the purchase of diagnostic or
therapeutic equipment, applicants shall establish, through the submission of evidence in the
form of peer-reviewed or similar articles, the clinical efficacy of the diagnoses or
procedures to be performed.
Since this project is a straight replacement of the existing interventional radiology equipment,
UVM Medical Center will continue to perform the same type of procedures and diagnostics in
Interventional Radiology Suite 22. All the procedures including but not limited to Venous
Intervention, Biopsy/Diagnostic Fluid Aspiration, and Drainages will be continuously
provided to the UVM Medical Center market population.
Many scholarly articles discuss the clinical efficacy of interventional radiology diagnostics
and procedures. Clinical efficacy of interventional radiology treatment as the only significant
course for a patient in need of immediate intervention for an evolving stroke, was published
by the American Journal of Neuroradiology in the article titled: Endovascular Stroke
Treatment Today.4 Interventional radiology has been proven to be a better treatment option
for patients in need of a uterine fibroid reduction than having an open surgical removal of the

4

“Endovascular Stroke Treatment Today.” I.Q. Grunwald, et al.. American Journal of Neuroradiology, February
2011, 32 (2) 238-243; DOI: https://doi.org/10.3174/ajnr.A2346.
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uterus.5 Moreover, the endovascular approach for patients with poor physical health has been
demonstrated to be a better alternative than a surgical approach.6
Over the last four to five decades, interventional radiology has proven to carry a number of
benefits for patients. The techniques used in interventional radiology offer treatment options
for many conditions, allowing patients to be treated with less risk and shorter hospital stays
than traditional surgery. Interventional radiology procedures can be used in almost every
organ system, and the list of conditions that can be diagnosed and treated using image-guided
techniques is continuously growing.
CON STANDARD 3.23: In addition to proving need, applicants seeking to add or expand
diagnostic or therapeutic equipment shall show that the equipment reduces costs and/or
improves quality.
This application does not propose to “add” or “expand” diagnostic or therapeutic equipment. It
only seeks to maintain UVM Medical Center’s existing interventional radiology services, by
replacing fully-depreciated equipment that no longer conforms to industry standards. As such,
this CON standard is not applicable to this application.
CON STANDARD 3.24: An applicant shall disclose potential financial conflicts of interest
between hospitals and physicians and an equipment purchase.
There are no potential financial conflicts of interests between UVM Medical Center and its
physicians related to or created by the Project. As such, CON Standard 3.24 is not applicable to
the proposal.
SECTION V
CONSISTENCY WITH 18 V.S.A. § 9437
This Application demonstrates, and the GMCB should find, that the Project complies and is fully
consistent with the statutory criteria set forth in 18 V.S.A. Section 9437
The statutory language contained in Section 9437 is bolded below followed by UVM Medical
Center’s explanation of how the Project is consistent with each requirement.
1. The Application is consistent with the HRAP.

5 “Quality

Improvement Guidelines for Uterine Artery Embolization for Symptomatic Leiomyoma.” Dariushnia, Sean R. et al.
Journal of Vascular and Interventional Radiology, Volume 25, Issue 11, 1737-1747.
6 The

SPINACH Study (Surgical Reconstruction Versus Peripheral Intervention in Patients With Critical Limb Ischemia):Osamu
Iida, Mitsuyoshi Takahara, Yoshimitsu Soga, Akio Kodama, Hiroto Terashi, Nobuyoshi Azuma.
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As indicated in Section IV, the Project is consistent with each of the HRAP CON standards and
all other applicable provisions of the HRAP.
2. The cost of the project is reasonable, because:
A. the applicant’s financial condition will sustain any financial burden likely to result
from completion of the project;
The Project will not create a “financial burden” for UVM Medical Center. The costs of the
Project will be paid from available working capital without incurring additional debt.
B. the project will not result in an undue increase in the costs of medical care. In
making findings under this subdivision, the commissioner shall consider and weigh
relevant factors, including:
i.

the financial implications of the project on hospitals and other clinical
settings, including the impact on their services, expenditures, and charges;

ii.

whether the impact on services, expenditures, and charges is outweighed by
the benefit of the project to the public; and

The Project involves simply routine equipment replacement and will not result in any increase in
volumes or the costs of medical care.
C. less expensive alternatives do not exist, would be unsatisfactory, or are not feasible
or appropriate;
Reasonable alternatives to replacing the interventional radiology equipment are not appropriate
or feasible. The only alternative to replacing the equipment at this time would be to delay its
replacement. That would not be appropriate or satisfactory, nor would it be consistent with
sound business practices for replacing major capital equipment that is beyond the end of its
useful life. Delayed replacement would lead to continued down time and disruptions of patient
care.
3. There is an identifiable, existing, or reasonably anticipated need for the proposed
project which is appropriate for the applicant to provide;
The need for this Project is demonstrated throughout this Application, and is specifically
addressed in Sections I(B), II(A), II(B) and II(C), which are incorporated herein by reference.
4. The project will improve the quality of health care in the state or provide greater access
to health care for Vermont’s residents, or both;
The Project will enable UVM Medical Center to maintain the existing high quality of its
interventional radiology services and implement equipment technology enhancements, including
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better image quality and lower radiation, that will improve the quality of patient care, as
explained throughout this Application.
5. The project will not have an undue adverse impact on any other existing services
provided by the applicant;
The Project will not have a material impact on any other existing services offered by UVM
Medical Center. All existing services will continue to be provided by UVM Medical Center.
6. The project will serve the public good;
The Project will serve the public good in numerous ways, as stated throughout the application.

CONCLUSION
Based upon the information contained in this Application, UVM Medical Center respectfully
asks that the Application be APPROVED expeditiously and that a CON for the project be issued.
Dated at Burlington, Vermont this 14th day of August, 2018

THE UNVERSITY OF VERMONT MEDICAL CENTER INC.

By:____________________________
Spencer R. Knapp
Sr. V.P and General Counsel

By:____________________________
Steven J. Klein
Director of Legal Affairs & Assistant General
Counsel

And: __________________________
Erika Smart
Assistant General Counsel
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Universtiy of Vermont Medical Center
I/R Suite 22 Replacement

Required Tables
When completing the tables please note that you need only fill-in the shaded fields. Fields
with diagonal lines indicating N/A do not requiry an entry.The CON Application Form
tables, when completed electronically, are set up to calculate totals as well as pre-populate
fields in other tables for you. If you have any questions please contact Division staff. Also,
please contact Division staff prior to determining if a given table may not be applicable for
your project.
Applicants are encouraged to submit an electronic version of a completed application via
attachment to email. Please send electronic versions as attachments to email addressed
to: Donna.Jerry@state.vt.us

Table
1
2
3A
3B
3C
4A
4B
4C
5A
5B
5C
6A
6B
6C
7
8
9

Description
Project Costs
Debt Financing Arrangement: Sources & Uses of Funds
Income Statement: Without Project
Income Statement: Project Only
Income Statement: With Project (no 'fill-in' required)
Balance Sheet - Unrestricted Funds: Without Project
Balance Sheet - Unrestricted Funds: Project Only
Balance Sheet - Unrestricted Funds: With Project (no 'fill-in' required)
Statement of Cash Flows: Without Project
Statement of Cash Flows: Project Only
Statement of Cash Flows: With Project (no 'fill-in' required)
Revenue Source Projections: Without Project
Revenue Source Projections: Project Only
Revenue Source Projections: With Project (no 'fill-in' required)
Utilization Projections: Totals
Utilization Projections: Project Specific
Staffing Projections: Totals

8/14/2018
Health Care Administration
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Universtiy of Vermont Medical Center
I/R Suite 22 Replacement
TABLE 1
PROJECT COSTS

Construction Costs
1. New Construction
2. Renovation
3. Site Work
4. Fixed Equipment
5. Design/Bidding Contingency
6. Construction Contingency
7. Construction Manager Fee
8. Other (please specify)
Subtotal

490,000
1,335,245
49,000
98,000
49,000
$

2,021,245

Related Project Costs
1. Major Moveable Equipment
2. Furnishings, Fixtures & Other Equip.
3. Architectural/Engineering Fees
4. Land Acquisition
5. Purchase of Buildings
6. Administrative Expenses & Permits
7. Debt Financing Expenses (see below)
8. Debt Service Reserve Fund
9. Working Capital
10. Other (please specify)
Subtotal

$

2,677
123,377

Total Project Costs

$

2,144,622

Debt Financing Expenses
1. Capital Interest
2. Bond Discount or Placement Fee
3. Misc. Financing Fees & Exp. (issuance costs)
4. Other
Subtotal
Less Interest Earnings on Funds
1. Debt Service Reserve Funds
2. Capitalized Interest Account
3. Construction Fund
4. Other
Subtotal
Total Debt Financing Expenses

77,480
43,220

$

-

$

-

$

-

$

-

$

-

feeds to line 7 above
8/14/2018
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Universtiy of Vermont Medical Center

I/R Suite 22 Replacement
TABLE 2
DEBT FINANCING ARRANGEMENT, SOURCES & USES OF FUNDS

Sources of Funds
1. Financing Instrument
a. Interest Rate

0.0%

b. Loan Period
c. Amount Financed

To:
$

-

2. Equity Contribution

-

3. Other Sources
1
a. Working Capital

2,144,622

b. Fundraising

-

c. Grants

-

d. Other

-

Total Required Funds

$

2,144,622

Uses of Funds
Project Costs (feeds from Table 1)
1. New Construction

$

2. Renovation

490,000

3. Site Work

-

4. Fixed Equipment

1,335,245

5. Design/Bidding Contingency

49,000

6. Construction Contingency

98,000

7. Construction Manager Fee

49,000

8. Major Moveable Equipment

-

9. Furnishings, Fixtures & Other Equip.

77,480

10. Architectural/Engineering Fees

43,220

11. Land Acquisition

-

12. Purchase of Buildings

-

13. Administrative Expenses & Permits

2,677

14. Debt Financing Expenses

-

15. Debt Service Reserve Fund

-

16. Working Capital

-

17. Other (please specify)

-

Total Uses of Funds

$

2,144,622

Total sources should equal total uses of funds.

1) Funding Sources - Our current plan is that this would be funded through working
capital. However, upon approval of the project, if the equipment vendor were to
present more favorable financing options to us that would not increase the overall cost
of the project (i.e., capital lease), we may decide to pursue such an option.
8/14/2018
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Universtiy of Vermont Medical Center
I/R Suite 22 Replacement
TABLE 3A
INCOME STATEMENT
WITHOUT PROJECT
Proposed

Proposed

Proposed

Latest Actual

Budget

Year 1

Year 2

Year 3

2017

2018

2019

2020

2021

Revenues
Inpatient Care Revenue

$

21,428,251

Outpatient Care Revenue

$

23,705,686

$

18,060,534

$

18,060,534

$

18,060,534

$

18,060,534

24,743,259

$

24,743,259

$

24,743,259

$

24,743,259

Chronic/Rehab Revenue

-

-

-

-

-

SNF/ECF Patient Care Revenue

-

-

-

-

-

Swing Beds Patient Care Revenue

-

-

-

-

-

Gross Patient Care Revenue

$

Disproportionate Share Payments
Free Care & Bad Debt

$

Other Operating Revenue
Total Operating Revenue

$

(350,087)

Deductions from Revenue
Net Patient Care Revenue

45,133,937

42,803,793

$

(272,968)

42,803,793

$

(272,968)

42,803,793

$

(272,968)

42,803,793
(272,968)

665,881

604,130

604,130

604,130

604,130

23,214,129

25,857,470

25,857,470

25,857,470

25,857,470

21,604,013

$

270,238

16,615,161

$

88,371

$

21,874,251

$

16,703,532

$

1,992,915

$

16,615,161

$

88,371
$

16,703,532

1,848,972

$

590,795

$

16,615,161

$

88,371
$

16,703,532

1,848,972

$

590,795

$

16,615,161
88,371

$

16,703,532

1,848,972

$

1,848,972

590,795

$

590,795

Operating Expense
Salaries (Non-MD)
Fringes Benefits (Non-MD)

601,263

Physician Fees/Salaries/Contracts/Fringe
Health Care Provider Tax

-

-

-

-

-

1,296,241

996,910

996,910

996,910

996,910

4,089,909

4,157,983

$

4,157,983

$

4,157,983

$

4,157,983

Depreciation/Amortization
Interest
Other Operating Expense
Total Operating Expense

$

7,980,328

$

7,594,660

$

7,594,660

$

7,594,660

$

7,594,660

Net Operating Income (Loss)

$

13,893,924

$

9,108,872

$

9,108,872

$

9,108,872

$

9,108,872

$

9,108,872

$

9,108,872

$

9,108,872

$

9,108,872

Non-Operating Revenue
Excess (Deficit) of Rev Over Exp

$

13,893,924

Notes:
- Latest actual numbers should tie to the hospital budget process.
- Gross revenue includes revenue billed through the I/R department.
- Total operating expenses includes expenses from the I/R department, which excludes any room and board expenses as well as any expenses for
ancilliary services.
- Health Care Provider Tax is listed on this form as an expense. Please note on the UVMMC Audited Financial Statements it is treated as a contractual
allowance.
- Other Operating Expense break down is as follows: FY17 $3,288,557 is med/surg expense, $310,182 is pharmaceutical expense and the remaining
$491,170 is all other. FY18 budget $3,273,298 is med/surg expense, $383,353 is pharmaceutical expense and the remaining $501,332 is all other
expense.
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Universtiy of Vermont Medical Center
I/R Suite 22 Replacement
TABLE 3B
INCOME STATEMENT
PROJECT ONLY
Proposed

Proposed

Proposed

Latest Actual

Budget

Year 1

Year 2

Year 3

2017

2018

2019

2020

2021

Revenues
Inpatient Care Revenue

$

-

$

-

$

-

$

-

Outpatient Care Revenue

-

-

-

-

Chronic/Rehab Revenue

-

-

-

-

SNF/ECF Patient Care Revenue

-

-

-

-

Swing Beds Patient Care Revenue

-

-

-

-

Gross Patient Care Revenue
Disproportionate Share Payments

$

-

$

-

$

-

$

-

$

-

$

-

$

-

$

-

Free Care & Bad Debt

-

-

-

-

Deductions from Revenue

-

-

-

-

Net Patient Care Revenue

$

-

Other Operating Revenue
Total Operating Revenue

$

-

$

-

$

-

$

-

$

-

$

-

$

-

$

-

$

-

$

-

$

-

Operating Expense
Salaries (Non-MD)
Fringes Benefits (Non-MD)

-

-

-

-

Physician Fees/Salaries/Contracts/Fringes

-

-

-

-

Health Care Provider Tax

-

-

-

-

Depreciation/Amortization

-

231,218

231,218

231,218

Interest

-

-

-

-

Other Operating Expense

-

-

30,736

30,736

Total Operating Expense

$

-

$

231,218

$

261,954

$

261,954

Net Operating Income (Loss)

$

-

$

(231,218)

$

(261,954)

$

(261,954)

Non-Operating Revenue
Excess (Deficit) of Rev Over Exp

$

-

$

(231,218)

$

(261,954)

$

(261,954)

Notes:
- This is a replacement project only so no additional revenue will be realized from this purchase.
- UVMMC anticipates that Suite 22 will become fully operational by 12/07/2018
- Additional expense is for depreciation and one year of maintenance savings that we will incur during the new equipments' warranty
period.
8/14/2018
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Universtiy of Vermont Medical Center
I/R Suite 22 Replacement
TABLE 3C
INCOME STATEMENT
WITH PROJECT
Proposed

Proposed

Proposed

Latest Actual

Budget

Year 1

Year 2

Year 3

2017

2018

2019

2020

2021

Revenues
Inpatient Care Revenue

$

Outpatient Care Revenue

21,428,251

$

23,705,686

18,060,534

$

24,743,259

18,060,534

$

24,743,259

18,060,534

$

24,743,259

18,060,534
24,743,259

Chronic/Rehab Revenue

-

-

-

-

-

SNF/ECF Patient Care Revenue

-

-

-

-

-

Swing Beds Patient Care Revenue

-

-

-

-

-

Gross Patient Care Revenue
Disproportionate Share Payments

$
$

Free Care & Bad Debt
Deductions from Revenue
Net Patient Care Revenue

$

Other Operating Revenue
Total Operating Revenue

45,133,937
(350,087)

$
$

42,803,793
(272,968)

$
$

42,803,793
(272,968)

$
$

42,803,793
(272,968)

$
$

42,803,793
(272,968)

665,881

604,130

604,130

604,130

604,130

23,214,129

25,857,470

25,857,470

25,857,470

25,857,470

21,604,013

$

270,238

16,615,161

$

88,371

16,615,161

$

88,371

16,615,161

$

88,371

16,615,161
88,371

$

21,874,251

$

16,703,532

$

16,703,532

$

16,703,532

$

16,703,532

$

1,992,915

$

1,848,972

$

1,848,972

$

1,848,972

$

1,848,972

Operating Expense
Salaries (Non-MD)
Fringes Benefits (Non-MD)

601,263

590,795

590,795

590,795

590,795

-

-

-

-

-

Health Care Provider Tax

1,296,241

996,910

996,910

996,910

996,910

Depreciation/Amortization

-

-

231,218

231,218

231,218

Physician Fees/Salaries/Contracts/Fringe

Interest
Other Operating Expense

-

-

-

-

-

4,089,909

4,157,983

4,157,983

4,188,719

4,188,719

Total Operating Expense

$

7,980,328

$

7,594,660

$

7,825,878

$

7,856,614

$

7,856,614

Net Operating Income (Loss)

$

13,893,924

$

9,108,872

$

8,877,654

$

8,846,918

$

8,846,918

Non-Operating Revenue
Excess (Deficit) of Rev Over Exp

$

13,893,924

$

9,108,872

$

8,877,654

$

8,846,918

$

8,846,918

Latest actual numbers should tie to the hospital budget process.
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GMCB
FY17 Actual
ASSETS
CURRENT ASSETS
CASH & INVESTMENTS
PATIENT ACCOUNTS RECEIVABLE, GROSS
LESS: ALLOWANCE FOR UNCOLLECTIBLE ACCTS
DUE FROM THIRD PARTIES
OTHER CURRENT ASSETS
TOTAL CURRENT ASSETS
BOARD DESIGNATED ASSETS
FUNDED DEPRECIATION
ESCROWED BOND FUNDS
OTHER
TOTAL BOARD DESIGNATED ASSETS
PROPERTY, PLANT AND EQUIPMENT
LAND. BUILDINGS & IMPROVEMENTS
FIXED EQUIPMENT
MAJOR MOVABLE EQUIPMENT
CONSTRUCTION IN PROGRESS
TOTAL PROPERTY, PLANT & EQUIPMENT
LESS: ACCUMULATED DEPRECIATION
LAND,BUILDINGS & IMPROVEMENTS
EQUIPMENT - FIXED
EQUIPMENT - MAJOR MOVEABLE
TOTAL ACCUMULATED DEPRECIATION ( )
TOTAL PROPERTY, PLANT AND EQUIPMENT, NET
OTHER LONG-TERM ASSETS

TOTAL ASSETS

150,422,000
147,341,000
8,366,000
109,575,000
415,704,000
535,974,000
4,902,000
64,306,000
605,182,000
685,331,000
357,300,000
72,329,000
1,114,960,000
(337,973,000)
(281,136,000)
(619,109,000)
495,851,000
63,743,000

1,580,480,000

LIABILITIES AND FUND BALANCE
CURRENT LIABILITIES
ACCOUNTS PAYABLE
SALARIES, WAGES AND PAYROLL TAXES PAYABLE
ESTIMATED THIRD-PARTY SETTLEMENTS
OTHER CURRENT LIABILIITES
CURRENT PORTION OF LONG-TERM DEBT
TOTAL CURRENT LIABILITIES
LONG-TERM DEBT
BONDS & MORTGAGES PAYABLE
CAPITAL LEASE OBLIGATIONS
OTHER LONG-TERM DEBT
TOTAL LONG-TERM DEBT
TOTAL OTHER NONCURRENT LIABILITIES
TOTAL LIABILITIES
FUND BALANCE
TOTAL LIABILITIES & FUND BALANCE

38,511,000
72,750,000
2,740,000
50,083,000
16,980,000
181,064,000
474,245,000

474,245,000
31,847,000
687,156,000
893,324,000
1,580,480,000
-

NOTE: When completing this table make entries in the shaded fields only.
Universtiy of Vermont Medical Center
I/R Suite 22 Replacement
TABLE 5A
STATEMENT OF CASH FLOWS
WITHOUT PROJECT

Beginning Cash

Proposed

Proposed

Proposed

Latest Actual

Budget

Year 1

Year 2

Year 3

2017

2018

2019

2020

2021

$

-

$

-

$

-

$

-

$

-

Operations
13,893,924

9,108,872

9,108,872

9,108,872

Depreciation / Amortization

Excess revenues over expenses

-

-

-

-

-

(Increase)/Decrease Patient A/R

-

-

-

-

-

(Increase)/Decrease Other Changes
Subtotal Cash from Operations

$

13,893,924

$

9,108,872

$

9,108,872

$

9,108,872

9,108,872

$

9,108,872

Investing Activity
Capital Spending
Capital
Capitalized Interest
Change in accum depr less depreciation

-

-

-

-

-

(Increase) Decrease in capital assets

-

-

-

-

-

Subtotal Capital Spending

$

-

$

-

$

-

$

-

$

-

(Increase) / Decrease
Funded Depreciation

-

-

-

-

Other LT assets & escrowed bonds & other

-

-

-

-

Subtotal (Increase) / Decrease
Subtotal Cash from Investing Activity

$

-

$

-

$

-

$

-

$

-

$

-

$

-

$

-

$

-

$

-

Financing Activity
Debt (increase) decrease
Bonds & mortgages

-

Repayment
Capital lease & other long term debt
Subtotal Cash from Financing Activity

$

-

-

$

-

-

$

-

-

$

-

$

-

Other Changes (please describe)
Manual adjustment
Other
Change in fund balance less net income
Other
Subtotal Other Changes

(9,108,872)
(9,108,872)

(9,108,872)
$

(9,108,872)

(9,108,872)
$

(9,108,872)

(9,108,872)

$

-

$

$

(9,108,872)

Net Increase (Decrease) in Cash

$

13,893,924

$

-

$

-

$

-

$

-

Ending Cash

$

13,893,924

$

-

$

-

$

-

$

-

Notes:
- Excess revenue over expenses is populated from table 3A and is the net income for the I/R department.
- The remaining operational expenses related to this cash flow statement are not obtainable at the departmental level.
- Investing Activity including capitalized interest is not stored at the departmental level and thus cannot be included on this cash flow statement.
- Financing Activity is not stored at the departmental level and thus cannot be included on this cash flow statement.
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Universtiy of Vermont Medical Center
I/R Suite 22 Replacement
TABLE 5B
STATEMENT OF CASH FLOWS
PROJECT ONLY

Beginning Cash

Proposed

Proposed

Proposed

Latest Actual

Budget

Year 1

Year 2

Year 3

2017

2018

2019

2020

2021

$

-

$

-

$

(2,144,622)

$

(2,175,358)

Operations
Excess revenues over expenses

-

(231,218)

(261,954)

(261,954)

Depreciation / Amortization

-

231,218

231,218

231,218

-

-

-

-

-

-

(Increase)/Decrease Patient A/R
(Increase)/Decrease Other Changes
Subtotal Cash from Operations

$

$

$

(30,736)

$

(30,736)

Investing Activity
Capital Spending
Capital
Capitalized Interest
Change in accum depr less depreciation

-

(Increase) Decrease in capital assets
Subtotal Capital Spending

$

-

(2,144,622)
$

(2,144,622)

$

-

$

-

(Increase) / Decrease
Funded Depreciation

-

-

-

-

Other LT assets & escrowed bonds & other

-

-

-

-

Subtotal (Increase) / Decrease
Subtotal Cash from Investing Activity

$

-

$

$

-

$

(2,144,622)

$

-

$

-

$

-

$

-

Financing Activity
Debt (increase) decrease
Bonds & mortgages

-

Repayment
Capital lease & other long term debt
Subtotal Cash from Financing Activity

-

$

-

-

-

-

-

-

$

-

$

-

$

-

-

$

-

$

-

Other Changes (please describe)
Manual adjustment
Other
Change in fund balance less net income
Other
Subtotal Other Changes

$

-

$

Net Increase (Decrease) in Cash

$

-

$

(2,144,622)

$

(30,736)

$

(30,736)

Ending Cash

$

-

$

(2,144,622)

$

(2,175,358)

$

(2,206,094)
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Universtiy of Vermont Medical Center
I/R Suite 22 Replacement
TABLE 5C
STATEMENT OF CASH FLOWS
WITH PROJECT

Beginning Cash

Proposed

Proposed

Proposed

Latest Actual

Budget

Year 1

Year 2

Year 3

2017

2018

2019

2020

2021

$

-

$

-

$

-

$

(2,144,622)

$

(2,175,358)

Operations
Excess revenues over expenses

13,893,924

9,108,872

8,877,654

8,846,918

8,846,918

Depreciation / Amortization

-

-

231,218

231,218

231,218

(Increase)/Decrease Patient A/R

-

-

-

-

-

13,893,924

9,108,872

9,108,872

9,078,136

(Increase)/Decrease Other Changes
Subtotal Cash from Operations

$

$

$

$

$

9,078,136

Investing Activity
Capital Spending
Capital

-

-

-

-

-

Capitalized Interest

-

-

-

-

-

Change in accum depr less depreciation

-

-

-

-

-

(Increase) Decrease in capital assets
Subtotal Capital Spending

$

-

$

-

(2,144,622)
$

(2,144,622)

$

-

$

-

(Increase) / Decrease
Funded Depreciation

-

-

-

-

-

Other LT assets & escrowed bonds & other

-

-

-

-

-

Subtotal (Increase) / Decrease
Subtotal Cash from Investing Activity

$

-

$

-

$

$

-

$

-

$

(2,144,622)

$

-

$

-

$

-

$

-

Financing Activity
Debt (increase) decrease
Bonds & mortgages

-

-

-

-

-

Repayment
Capital lease & other long term debt

-

-

-

-

-

Subtotal Cash from Financing Activity

$

-

$

-

$

-

$

-

$

-

Other Changes (please describe)
Manual adjustment

-

-

-

-

-

Other

-

-

-

-

-

Change in fund balance less net income

-

(9,108,872)

(9,108,872)

(9,108,872)

$

-

$

(9,108,872)

$

(9,108,872)

$

(9,108,872)

$

(9,108,872)

Net Increase (Decrease) in Cash

$

13,893,924

$

-

$

(2,144,622)

$

(30,736)

$

(30,736)

Ending Cash

$

13,893,924

$

-

$

(2,144,622)

$

(2,175,358)

$

(2,206,094)

Other
Subtotal Other Changes

(9,108,872)

Notes:
- Refer to Tables 5A and 5B Notes
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Universtiy of Vermont Medical Center
I/R Suite 22 Replacement
TABLE 6A
REVENUE SOURCE PROJECTIONS
WITHOUT PROJECT
Proposed
Latest Actual
2017

% of
Total

Budget
2018

% of
Total

Proposed

Year 1
2019

% of
Total

Proposed

Year 2
2020

% of
Total

Year 3
2021

% of
Total

Gross Inpatient Revenue
9,005,189

42.0%

8,302,636

46.0%

8,302,636

46.0%

8,302,636

46.0%

8,302,636

46.0%

Medicaid

Medicare

$

3,102,639

14.5%

1,951,445

10.8%

1,951,445

10.8%

1,951,445

10.8%

1,951,445

10.8%

Commercial

7,806,830

36.4%

6,789,750

37.6%

6,789,750

37.6%

6,789,750

37.6%

6,789,750

37.6%

429,578

2.0%

68,101

0.4%

68,101

0.4%

68,101

0.4%

68,101

Self Pay
Free Care / Bad Debt

$

0.0%

Other

1,084,016

$

0.0%

948,601

5.1%

$

21,428,251

100.0%

$

$

$

$

0.0%

948,601

5.3%

$

0.0%

948,601

5.3%

0.4%
0.0%

948,601

5.3%

5.3%

18,060,534

100.0%

$

18,060,534

100.0%

$

18,060,534

100.0%

$

18,060,534

100.0%

$

$

$

Gross Outpatient Revenue
11,653,845

49.2%

11,494,080

46.5%

11,494,080

46.5%

11,494,080

46.5%

11,494,080

46.5%

Medicaid

Medicare

2,593,234

10.9%

2,599,695.89

10.5%

2,599,696

10.5%

2,599,696

10.5%

2,599,696

10.5%

Commercial

8,636,377

36.4%

9,276,042.63

37.5%

9,276,043

37.5%

9,276,043

37.5%

9,276,043

37.5%

241,990

1.0%

74,320.00

0.3%

74,320

0.3%

74,320

0.3%

74,320

0.3%

-

0.0%

-

0.0%

-

0.0%

-

0.0%

-

0.0%

580,240

2.4%

1,299,120.95

5.3%

1,299,121

5.3%

1,299,121

5.3%

1,299,121

Self Pay
Free Care / Bad Debt
Other
$

23,705,686

100.0%

$

24,743,259

100.0%

$

24,743,259

100.0%

$

24,743,259

100.0%

$

24,743,259

5.3%
100.0%

Gross Other Revenue
Medicare

$

-

Medicaid

-

Commercial

-

Self Pay

-

Free Care / Bad Debt

-

Other

$

-

$

88,371

$

270,238

$

-

$

88,371

$

88,371

$

-

$

88,371

$

88,371

$

-

$

88,371

$

88,371

88,371

$

270,238

$

20,659,034

45.8%

19,796,716

46.2%

19,796,716

46.2%

19,796,716

46.2%

19,796,716

46.2%

5,695,873

12.6%

4,551,141

10.6%

4,551,141

10.6%

4,551,141

10.6%

4,551,141

10.6%

16,443,207

36.4%

16,065,793

37.5%

16,065,793

37.5%

16,065,793

37.5%

16,065,793

37.5%

671,568

1.5%

142,421

0.3%

142,421

0.3%

142,421

0.3%

142,421

0.3%

-

0.0%

-

0.0%

-

0.0%

-

0.0%

-

0.0%

1,664,256

3.7%

2,247,722

5.3%

2,247,722

5.3%

2,247,722

5.3%

2,247,722

Gross Patient Revenue
Medicare
Medicaid
Commercial
Self Pay
Free Care / Bad Debt
Other

5.3%

$

45,133,937

100.0%

$

42,803,793

100.0%

$

42,803,793

100.0%

$

42,803,793

100.0%

$

42,803,793

100.0%

$

$

$

$

$

Deductions from Revenue
13,851,762

58.0%

15,379,461

58.1%

15,379,461

58.1%

15,379,461

58.1%

15,379,461

58.1%

Medicaid

Medicare

4,249,992

17.8%

3,603,628

13.6%

3,603,628

13.6%

3,603,628

13.6%

3,603,628

13.6%

Commercial

4,213,834

17.6%

5,584,416

21.1%

5,584,416

21.1%

5,584,416

21.1%

5,584,416

21.1%

Self Pay

129,883

0.5%

36,843

0.1%

36,843

0.1%

36,843

0.1%

36,843

0.1%

Free Care / Bad Debt

665,881

2.8%

604,130

2.3%

604,130

2.3%

604,130

2.3%

604,130

2.3%

Other

768,658

3.2%

1,253,123

4.7%

1,253,123

4.7%

1,253,123

4.7%

1,253,123

$

4.7%

23,880,010

100.0%

$

26,461,600

100.0%

$

26,461,600

100.0%

$

26,461,600

100.0%

$

26,461,600

100.0%

$

$

$

$

4,417,255

26.6%

Net Patient Revenue
Medicare

$

Medicaid
Commercial
Self Pay

6,807,272

31.5%

4,417,255

26.6%

4,417,255

26.6%

4,417,255

26.6%

1,445,880

6.7%

947,513

5.7%

947,513

5.7%

947,513

5.7%

947,513

5.7%

12,229,373

56.6%

10,481,377

63.1%

10,481,377

63.1%

10,481,377

63.1%

10,481,377

63.1%

541,685

2.5%

105,578

0.6%

105,578

0.6%

105,578

0.6%

105,578

0.6%

(665,881)

-3.1%

(604,130)

-3.6%

(604,130)

-3.6%

(604,130)

-3.6%

(604,130)

-3.6%

Other

895,598

4.1%

994,599

6.0%

994,599

6.0%

994,599

6.0%

994,599

6.0%

DSP*

350,087
21,604,013

1.6%

272,968
16,615,161

1.6%

272,968
16,615,161

1.6%

272,968
16,615,161

1.6%

272,968
16,615,161

Free Care / Bad Debt

$

100.0%

$

100.0%

$

100.0%

$

100.0%

$

1.6%
100.0%

Notes:
- Gross revenue includes revenue billed through the I/R department, but excludes any room and board charges as well as any charges for ancilliary services.
- Gross Other Revenue is from client service billings in which Provider tax should not be applied.
- Deductions are calculated using the total UVMMC deduction percentages by payer
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Universtiy of Vermont Medical Center
I/R Suite 22 Replacement
TABLE 6B
REVENUE SOURCE PROJECTIONS
PROJECT ONLY
Proposed
Latest Actual
2017

% of
Total

Budget
2018

% of
Total

Proposed

Year 1
2019

% of
Total

Proposed

Year 2
2020

% of
Total

Year 3
2021

% of
Total

Gross Inpatient Revenue
Medicare

$

-

$

-

$

-

$

-

Medicaid

-

-

-

-

Commercial

-

-

-

-

Self Pay

-

-

-

-

Free Care / Bad Debt

-

-

-

-

Other

$

-

$

-

$

-

$

-

$

-

$

-

$

-

$

-

Gross Outpatient Revenue
Medicare
Medicaid

-

-

-

-

Commercial

-

-

-

-

Self Pay

-

-

-

-

Free Care / Bad Debt

-

-

-

-

Other

$

-

$

-

$

-

$

-

$

-

$

-

$

-

$

-

Gross Other Revenue
Medicare
Medicaid

-

-

-

-

Commercial

-

-

-

-

Self Pay

-

-

-

-

Free Care / Bad Debt

-

-

-

-

Other

$

-

$

-

$

-

$

-

$

-

$

-

$

-

$

-

Gross Patient Revenue
Medicare
Medicaid

-

-

-

-

Commercial

-

-

-

-

Self Pay

-

-

-

-

Free Care / Bad Debt

-

-

-

-

Other

$

-

$

-

$

-

$

-

$

-

$

-

$

-

$

-

Deductions from Revenue
Medicare
Medicaid

-

-

-

-

Commercial

-

-

-

-

Self Pay

-

-

-

-

Free Care / Bad Debt

-

-

-

-

Other

$

-

$

-

$

-

$

-

$

-

$

-

$

-

$

-

Net Patient Revenue
Medicare
Medicaid

-

-

-

-

Commercial

-

-

-

-

Self Pay

-

-

-

-

Free Care / Bad Debt

-

-

-

-

Other

-

-

-

-

DSP*
$

-

0.0%

$

-

0.0%

$

-

0.0%

$

-

0.0%

Notes:
- There is no additional revenue associated with the replacement of the I/R Suite
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Universtiy of Vermont Medical Center
I/R Suite 22 Replacement
TABLE 6C
REVENUE SOURCE PROJECTIONS
WITH PROJECT
Proposed
Latest Actual
2017

% of
Total

Budget
2018

% of
Total

Proposed

Year 1
2019

% of
Total

Proposed

Year 2
2020

% of
Total

Year 3
2021

% of
Total

Gross Inpatient Revenue
9,005,189

42.0%

8,302,636

46.0%

8,302,636

46.0%

8,302,636

46.0%

8,302,636

46.0%

Medicaid

Medicare

$

3,102,639

14.5%

1,951,445

10.8%

1,951,445

10.8%

1,951,445

10.8%

1,951,445

10.8%

Commercial

7,806,830

36.4%

6,789,750

37.6%

6,789,750

37.6%

6,789,750

37.6%

6,789,750

37.6%

429,578

2.0%

68,101

0.4%

68,101

0.4%

68,101

0.4%

68,101

0.4%

-

0.0%

-

0.0%

-

0.0%

-

0.0%

-

0.0%

1,084,016

5.1%

948,601

5.3%

948,601

5.3%

948,601

5.3%

948,601

Self Pay
Free Care / Bad Debt
Other

$

$

$

$

5.3%

$

21,428,251

100.0%

$

18,060,534

100.0%

$

18,060,534

100.0%

$

18,060,534

100.0%

$

18,060,534

100.0%

$

$

$

$

$

Gross Outpatient Revenue
Medicare

11,653,845

49.2%

11,494,080

46.5%

11,494,080

46.5%

11,494,080

46.5%

11,494,080

46.5%

Medicaid

2,593,234

10.9%

2,599,696

10.5%

2,599,696

10.5%

2,599,696

10.5%

2,599,696

10.5%

Commercial

8,636,377

36.4%

9,276,043

37.5%

9,276,043

37.5%

9,276,043

37.5%

9,276,043

37.5%

241,990

1.0%

74,320

0.3%

74,320

0.3%

74,320

0.3%

74,320

0.3%

-

0.0%

-

0.0%

-

0.0%

-

0.0%

-

0.0%

580,240

2.4%

1,299,121

5.3%

1,299,121

5.3%

1,299,121

5.3%

1,299,121

Self Pay
Free Care / Bad Debt
Other
$

23,705,686

100.0%

$

24,743,259

100.0%

$

24,743,259

100.0%

$

24,743,259

100.0%

$

24,743,259

5.3%
100.0%

Gross Other Revenue
Medicare

$

-

$

-

$

-

$

-

$

-

Medicaid

-

-

-

-

-

Commercial

-

-

-

-

-

Self Pay

-

-

-

-

-

Free Care / Bad Debt

-

-

-

-

-

Other

270,238

88,371

$

270,238

$

20,659,034

45.5%

5,695,873

12.5%

16,443,207

88,371

$

88,371

$

19,796,716

46.2%

4,551,141

10.6%

36.2%

16,065,793

671,568

1.5%

1,934,494

88,371

$

88,371

$

19,796,716

46.2%

4,551,141

10.6%

37.5%

16,065,793

142,421

0.3%

0.0%

-

4.3%

2,336,093

88,371

$

88,371

$

88,371

$

19,796,716

46.2%

4,551,141

10.6%

$

19,796,716

46.2%

4,551,141

37.5%

16,065,793

10.6%

37.5%

16,065,793

142,421

0.3%

37.5%

142,421

0.3%

142,421

0.0%

-

0.3%

0.0%

-

0.0%

-

5.4%

2,336,093

0.0%

5.4%

2,336,093

5.4%

2,336,093

Gross Patient Revenue
Medicare
Medicaid
Commercial
Self Pay
Free Care / Bad Debt
Other

5.4%

$

45,404,175

100.0%

$

42,892,164

100.0%

$

42,892,164

100.0%

$

42,892,164

100.0%

$

42,892,164

100.0%

$

$

$

$

$

Deductions from Revenue
Medicare

13,851,762

58.0%

15,379,461

58.1%

15,379,461

58.1%

15,379,461

58.1%

15,379,461

58.1%

Medicaid

4,249,992

17.8%

3,603,628

13.6%

3,603,628

13.6%

3,603,628

13.6%

3,603,628

13.6%

Commercial

4,213,834

17.6%

5,584,416

21.1%

5,584,416

21.1%

5,584,416

21.1%

5,584,416

21.1%

Self Pay

129,883

0.5%

36,843

0.1%

36,843

0.1%

36,843

0.1%

36,843

0.1%

Free Care / Bad Debt

665,881

2.8%

604,130

2.3%

604,130

2.3%

604,130

2.3%

604,130

2.3%

Other

768,658

3.2%

1,253,123

4.7%

1,253,123

4.7%

1,253,123

4.7%

1,253,123

$

4.7%

23,880,010

100.0%

$

26,461,600

100.0%

$

26,461,600

100.0%

$

26,461,600

100.0%

$

26,461,600

100.0%

$

$

$

$

4,417,255

26.4%

Net Patient Revenue
Medicare

$

Medicaid
Commercial
Self Pay
Free Care / Bad Debt

6,807,272

31.1%

4,417,255

26.4%

4,417,255

26.4%

4,417,255

26.4%

1,445,880

6.6%

947,513

5.7%

947,513

5.7%

947,513

5.7%

947,513

5.7%

12,229,373

55.9%

10,481,377

62.7%

10,481,377

62.7%

10,481,377

62.7%

10,481,377

62.7%

541,685

2.5%

105,578

0.6%

105,578

0.6%

105,578

0.6%

105,578

0.6%

(665,881)

-3.0%

(604,130)

-3.6%

(604,130)

-3.6%

(604,130)

-3.6%

(604,130)

-3.6%

Other

1,165,836

5.3%

1,082,970

6.5%

1,082,970

6.5%

1,082,970

6.5%

1,082,970

DSP*

350,087
21,874,251

1.6%

272,968
16,703,532

1.6%

272,968
16,703,532

1.6%

272,968
16,703,532

1.6%

272,968
16,703,532

$
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100.0%

$

100.0%

$

100.0%

$

100.0%

$

6.5%
1.6%
100.0%
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NOTE: When completing this table make entries in the shaded fields only.
Universtiy of Vermont Medical Center
I/R Suite 22 Replacement
TABLE 7
UTILIZATION PROJECTIONS
TOTALS

A: WITHOUT PROJECT
Latest Actual
2015

Budget
2016

Proposed
Year 1
2017

Proposed
Year 2
2018

Proposed
Year 3
2019

Latest Actual
2015

Budget
2016

Proposed
Year 1
2017

Proposed
Year 2
2018

Proposed
Year 3
2019

-

-

-

-

-

-

-

-

-

-

-

-

Proposed
Year 1
2017

Proposed
Year 2
2018

Proposed
Year 3
2019

Inpatient Utilization
Staffed Beds
Admissions
Patient Days
Average Length of Stay
Outpatient Utilization
All Outpatient Visits
OR Procedures
Observation Units
Physician Office Visits
Ancillary
All OR Procedures
Emergency Room Visits
Adjusted Statistics
Adjusted Admissions
Adjusted Patient Days

B: PROJECT ONLY
Inpatient Utilization
Staffed Beds
Admissions
Patient Days
Average Length of Stay
Outpatient Utilization
All Outpatient Visits
OR Procedures
Observation Units
Physician Office Visits
Ancillary
All OR Procedures
Emergency Room Visits
Adjusted Statistics
Adjusted Admissions
Adjusted Patient Days

-

C: WITH PROJECT
Latest Actual
2015
Inpatient Utilization
Staffed Beds
Admissions
Patient Days
Average Length of Stay
Outpatient Utilization
All Outpatient Visits
OR Procedures
Observation Units
Physician Office Visits
Ancillary
All OR Procedures
Emergency Room Visits
Adjusted Statistics
Adjusted Admissions
Adjusted Patient Days

8/14/2018
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Budget
2016

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-

-
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Universtiy of Vermont Medical Center
I/R Suite 22 Replacement
TABLE 8
UTILIZATION PROJECTIONS
PROJECT SPECIFIC

A: WITHOUT PROJECT
You may wish to enter your own
Latest Actual
Budget
categories below:
2017
2018
Acute
Acute Care Admissions
Acute Patient Days
Acute Staffed Beds
Imaging
Radiology - Diagnostic Procedures
I/R Procedures
14,156
12,576
Cat Scan Procedures
Magnetic Resonance Imaging
Other
Laboratory Tests
Catheterization Lab Procedures
Division staff can assist in determining the amount of detail required to
support your proposal.

B: PROJECT ONLY
Latest Actual
2017

Acute
Acute Care Admissions
Acute Patient Days
Acute Staffed Beds
Imaging
Radiology - Diagnostic Procedures
I/R Procedures
Cat Scan Procedures
Magnetic Resonance Imaging
Other
Laboratory Tests
Catheterization Lab Procedures

12,576

Proposed
Year 3
2021

12,576

Proposed
Year 2
2020

Proposed
Year 3
2021

-

-

-

-

-

-

-

-

-

-

-

-

Proposed
Year 1
2019

Proposed
Year 2
2020

Proposed
Year 3
2021

C: WITH PROJECT
Latest Actual
2017

12,576

Proposed
Year 2
2020

Proposed
Year 1
2019

Budget
2018

Acute
Acute Care Admissions
Acute Patient Days
Acute Staffed Beds
Imaging
Radiology - Diagnostic Procedures
I/R Procedures
Cat Scan Procedures
Magnetic Resonance Imaging
Other
Laboratory Tests

Proposed
Year 1
2019

Budget
2018

-

-

-

-

-

14,156
-

12,576
-

12,576
-

12,576
-

12,576
-

-

-

-

-

-

Notes:
- No new procedures or volume growth are projected, other than what has already been budgeted, since this is simply an equipment
replacement project.

8/14/2018
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Universtiy of Vermont Medical Center
I/R Suite 22 Replacement
TABLE 9
STAFFING PROJECTIONS
TOTALS

A: WITHOUT PROJECT
Latest Actual
2017

Budget
2018

Proposed
Year 1
2019

Proposed
Year 2
2020

Proposed
Year 3
2021

Non-MD FTEs
Total General Services
Total Inpatient Routine Services
Total Outpatient Routine Services
Total Ancillary Services
Total Other Services1
Total Non-MD FTEs

16.2
16.2

16.6
16.6

16.6
16.6

16.6
16.6

16.6
16.6

Physician FTEs
Direct Service Nurse FTEs

8.2

7.1

Budget
2018

Proposed
Year 1
2019

Proposed
Year 2
2020

Proposed
Year 3
2021

0.0

0.0

0.0

0.0

Latest Actual
2017

Budget
2018

Proposed
Year 1
2019

Proposed
Year 2
2020

Proposed
Year 3
2021

Non-MD FTEs
Total General Services
Total Inpatient Routine Services
Total Outpatient Routine Services
Total Ancillary Services
Total Other Services
Total Non-MD FTEs

0.0
0.0
0.0
0.0
16.2
16.2

0.0
0.0
0.0
0.0
16.6
16.6

0.0
0.0
0.0
0.0
16.6
16.6

0.0
0.0
0.0
0.0
16.6
16.6

0.0
0.0
0.0
0.0
16.6
16.6

Physician Services
Direct Service Nurse FTEs

0.0
8.2

0.0
7.1

0.0
0.0

0.0
0.0

0.0
0.0

B: PROJECT ONLY
Latest Actual
2017
Non-MD FTEs
Total General Services
Total Inpatient Routine Services
Total Outpatient Routine Services
Total Ancillary Services
Total Other Services
Total Non-MD FTEs
Physician Services
Direct Service Nurse FTEs

C: WITH PROJECT

Other services FTEs include an Inventory Controller, I/R Techs, Angiography Techs, CT Techs, MAs, an I/R Manager, and an I/R Supervisor

8/14/2018
Health Care Administration
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PHILIPS HEALTHCARE
A division of Philips North America LLC
22100 Bothell Everett Highway
P.O. Box 3003
Bothell, Washington 98041-3003

Quotation #: 1-1NSV3MX

Rev: 6

Effective From: 13-Dec-17

To:

11-Feb-18

Presented To:

Presented By:

UNIVERSITY OF VERMONT MEDICAL CENTER
111 COLCHESTER AVE
BURLINGTON, VT 05401-1416

David Delworth
Account Manager

Tel: (508) 320-2705
Fax:

Laura Costello
Regional Manager

Tel:
Fax:

Tel:

Alternate Address:

Date Printed: 13-Dec-17

Submit Orders To:
22100 BOTHELL EVERETT HWY
BOTHELL WA 98021
Tel:

Fax:(425) 458-0390

This quotation contains confidential and proprietary information of Philips Healthcare, a division of Philips North America LLC ("Philips") and is
intended for use only by the customer whose name appears on this quotation. It may not be disclosed to third parties without the prior written
consent of Philips.

IMPORTANT NOTICE:
Health care providers are reminded that if the transactions herein include or involve a loan or discount (including a rebate
or other price reduction), they must fully and accurately report such loan or discount on cost reports or other applicable reports or claims for
payment submitted under any federal or state health care program, including but not limited to Medicare and Medicaid, such as may be required by
state or federal law, including but not limited to 42 CFR 1001.952(h).

Quotation #: 1-1NSV3MX

Rev.: 6
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Quote Solution Summary
Line #

Product

Qty

Price

1

$1,335,244.86

Equipment Total:

$1,335,244.86

100237 Azurion 7 M20

Solution Summary Detail
Product
100237 Azurion 7 M20
Buying Group: UNIVERSITY OF VERMONT HEALTH NETWORK

Qty

Each

1

$1,335,244.86

Contract #:

Monthly

Price
$1,335,244.86

SBA11583M and LSP000030

Addt'l Terms:

The specific Contract # referenced above represents the Novation or Vizient agreement with Philips containing
discounts, fees and any specific terms and conditions, including the Vendor’s Terms and Conditions of Sale (subject
to such Contract), applicable to the purchase of any Product identified as part of this quoted Solution.
Each Quotation solution will reference a specific Buying Group/Contract Number representing an agreement containing discounts, fees
and any specific terms and conditions which will apply to that single quoted solution. If no Buying Group/Contract Number is shown,
Philips' Terms and Conditions of Sale will apply to the quoted solution.
Each equipment system listed on purchase order/orders represents a separate and distinct financial transaction. We understand and agree that
each transaction is to be individually billed and paid.

Payment Terms: 0% Down, 80% Upon Delivery, 20% Due When the Product is Available for First
Patient Use, Net due 30 days from date of invoice

Quotation #: 1-1NSV3MX

Rev.: 6
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Quote Summary
100237 Azurion 7 M20
Qty

Product

1

NNAE556 Azurion 7 C20

1

NNAE580 Azurion FlexVision10 Input

1

FCV0812 live/ref slaving for ER

1

NCVD058 FlexSpot

1

NCVA099 Ratchet compressor

1

NCVD069 ClarityIQ.

1

NCVD059 FlexSpot secondary monitor

1

NCVC466 VesselNavigation Complete

1

NCVA783 Pivot for table base.

1

NCVA695 FD Rotational Angio

1

NCVC199 Wireless footswitch: mono-plane version

1

NCVD064 extension to FlexVision Pro

1

NCVD072 SmartMask Monoplane

1

NCVD138 table tilt option

1

NCVD030 FlexVision XL HD

1

NCVD097 DVD writer

1

NCVD081 Touch Screen Module Pro

1

NCVD078 FD Dual Fluoro monoplane

1

NCVD177 IW Hardware (FlexSpot)

1

NCVD128 storage extension

1

NCVA258 CO2 View Trace Software

1

NCVC325 OncoSuite complete

1

FCV0817 Accessory rail + cable ext.kit

1

NCVC564 XperCT Open and Closed

1

980406041009 Rad Shield w/ Arm (Contoured) 61X76

1

989801220273 Ceiling Track w/Column & Handle Ext

1

989801220284 ISM Premium Audio Package

1

989801225022 Medrad Mark 7 Arterion Pedestal

1

989801256033 iXR Additional Training 24 Hours OnSite

1

989801220380 Full Load Remote UPS

1

SP019 Trade in Allowance

Quotation #: 1-1NSV3MX

Rev.: 6
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100237 Azurion 7 M20
System Type:
Freight Terms:
Warranty Terms:

New
FOB Destination
Part numbers beginning with two (2) asterisks (**) are covered by a System 12 Months Warranty. All other part numbers
are third (3rd) party items.

Special Notations:

Contingencies must be removed 120 days before scheduled shipment to assure delivery on specified date.
Any rigging costs are the responsibility of the Purchaser.

Additional Terms:

The specific Contract # referenced above represents the Novation or Vizient agreement with Philips containing discounts,
fees and any specific terms and conditions, including the Vendor’s Terms and Conditions of Sale (subject to such

Line # Part #
1

Description

Qty

Each

Price

**NNAE556
Azurion 7 C20
1
$646,618.88
$646,618.88
Advanced solution for vascular, non-vascular, embolization to interventional oncology procedures
Key benefits
•
•
•

Optimized utilization of your lab by procedure based workflow
Superb image quality to evaluate small details and vessels with clarity.
Intuitive user interaction delivering an easy to use, easy to learn system

Changing interventions
With our Live Image Guidance we aim to remove barriers to safer, effective and reproducible
treatments, delivering clinical value where it’s needed most - at the point of patient treatment.
Intelligent and intuitive integration of live imaging, patient information, and procedure-based
applications optimize real time therapy guidance.
The 7 series C20 ceiling system is designed to enhance all the different procedures your
interventional lab faces, from vascular, non-vascular and embolization to interventional oncology
procedures. This future proof solution is designed around a single, standardized hardware and
software platform that can be upgraded and expanded as new needs arise or requirements
change. Its architecture is made to easily integrate with third party applications and devices. A new
workflow approach aims to support interventional teams in carrying out procedures for their
patients, consistently and efficiently with great ease of use.
The Philips Azurion 7 C20 uses a range of Procedure Cards to help optimize and standardize
system set-up for your cases, from routine to mixed procedures.
Procedure Cards can increase the consistency of exams by offering presets (e.g. most-frequently
used, default protocols and user-specified settings) on procedure-, physician- or departmental
level. In addition, hospital checklists and/or protocols can be uploaded into the Procedure Cards to
help safeguard the consistency of interventional procedures and help to minimize preparation
errors.
The Philips Azurion 7 C20 interventional X-ray suite has been specifically designed to save time
by enabling the interventional team to work on all activities in the exam room - and at one or more
work spots in the control room at the same time - without interrupting each other. This leads to
higher throughput and faster exam turnover and contributes to quality of care.
To improve dose management, Philips Zero dose positioning enables you to move the stand and
table to the region of interest shown on the last clinical image hold before a new acquisition is
started, without any radiation.
Specifications
The Philips Azurion series contain a number of features to support a flexible and patient centric
procedural workflow.
The Philips Azurion series (within the limits of the used Operating Room table) are intended for
use to perform:
•

Image guidance in diagnostic, interventional and minimally invasive surgery procedures for
the following clinical application areas: vascular, non-vascular, cardiovascular and neuro
procedures.

Quotation #: 1-1NSV3MX
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100237 Azurion 7 M20
Line # Part #
•

Description
Qty
Each
Cardiac imaging applications including diagnostics, interventional and minimally invasive
surgery procedures.

Price

The Philips Azurion 7 C20 system comprises five functional building blocks:

1. Geometry
2. X-ray Generation
3. Image Detection
4. User Interface
5. Viewing
Each functional building block is explained in further detail including accessories.
1. Geometry
A. 7 C20 stand
The Philips Azurion 7 C20 stand is a stable assembly of a C-arm and a ceiling suspended L-arm.
The X-ray tube and the flat detector are integrated into the C-arm. This provides a compact
assembly completely free from the floor, with maximal positioning flexibility and unrestricted
access to the patient. The robust design ensures excellent reproducibility of projections, needed in
for example subtracted imaging procedures and advanced 3D imaging. The L-arm can be rotated
and moved in longitudinal direction allowing a three-sided patient approach and total body
coverage.
- L-arm rotation around the patient table: +90, 0, -90 degrees.
- L-arm longitudinal movement: 300 cm
This movement features auto-stops at the parking position, cardio/neuro position and lower
peripheral position.
B. Patient Support
The patient support provides very light manual float movement, even for heavy patients, thanks to
the mono-bearing technology. The long flat carbon fiber tabletop provides ample space to place
e.g. catheters and endovascular tools. On customer request, the standard table top can be
replaced by a table top for neuro procedures. This table top has a smaller width at the head end
for better imaging results in neuro procedures.
•
•
•
•
•
•
•
•
•
•

Table top length of 319 cm, width 50 cm (neuro table top is 45cm at head end)
Metal-free cantilever 125 cm
Floating table-top movement of 120 cm longitudinal and +/- 18 cm transversal
Motorized height adjustment range is 74 -102 cm cm for a table without swivel nor
cradle/tilt.
Maximum cantilever of 223 cm , for full patient coverage
Table tilt +17 /-17 degrees (optional)
Table cradle +15 / -15 degrees (optional)
Pivot range 270 degrees ( -90 to +180 or +90 to -180 degrees), table can be locked at any
position and has stops at 0, +/-13, +/- 90 and +/- 180 (optional)
Table swivel, 78.2 cm longitudinal displacement, motorized (optional).
Maximum load: 275 kg (up to 250 kg patient weight plus 25kg accessories or 225kg patient
weight plus 50kg accessories) plus 500 N for CPR in any longitudinal position of the table
top

The UIM modules are not accessories; make consistent with "AD7 accessories Cardiac"
The Philips Azurion system can be fitted with a comprehensive set of accessories to help you
perform your procedures as conveniently as possible. Included are
• 1 cerebral filter
Quotation #: 1-1NSV3MX

Rev.: 6
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100237 Azurion 7 M20
Line # Part #
•
•
•
•
•
•
•

Description
Qty
Each
3 rail accessory clamps
1 drip stand
1 Set of Elbow Supports
1 Set of patient Straps
1 Arm Support Board
1 Head Support
1 Mattress
The mattress is a slow recovery foam mattress with a density of 58 kg/m3. The mattress
has a thickness of 7 cm and adapts to the body shape of the patient. It makes the pressure
being divided equally and it recovers when the patient is taken off the mattress. The light
yellow cover is easy to clean. Patients are more relaxed due to the comfort of this mattress.

Price

2. X-ray Generation
A. Generator

The 7 C20 system comprises an integrated, micro-processor controlled Certeray generator based
on high frequency converter technique. The user interface control of this X-ray Generator is
incorporated in the touch screen module, review module, and the on-screen displays. The
Certeray generator comprises:
•
•
•
•

X-ray generator 100 kW
Voltage range is 40 - 125 kV
Maximum current 1000 mA at 100 kV
Maximum continuous power for fluoroscopy: 1.5 kW

Program selection:
•
•

Pulsed X-ray up to 3.75 , 7.5 , 15 , 30, 60(optional) frames/s for digital dynamic exposures
Frame rate extension to 30 frames per second.

Designed to enhance visualization of complex and pediatric interventions
Frame rate extension to 30Fr/sec increases the system acquisition speed up to 30 frames per
second for cardio studies requiring high speed imaging.
Specifications
The frame rate extension increases the acquisition speed to 15fps and 30fps with a 1024x1024
matrix.
•
•
•
•
•
•

Pulsed X-ray for pulsed fluoroscopy (3.75 , 7.5 , 15 , 25, 30 frames/s).
Minimum exposure time of 1 ms
ECG triggered acquisition: allows acquiring one exposure for each QRS peak with
selectable delay time
Automatic kV and mA control for excellent image quality prior to run to save dose
X-ray tube load incorporated in the Certeray generator
Pulsed X-ray for (subtracted) acquisition up to 12 frames/s for vascular applications

Quotation #: 1-1NSV3MX
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100237 Azurion 7 M20
Line # Part #
Description
Qty
Each
B. X-ray tube
The 7 C20 system has the Maximus ROTALIX Ceramic grid switch tube assembly MRC200+ GS
0407 integrated.

Price

The MRC 200+ GS 04 07 tube assembly and cooling unit CU 3101 for cardiovascular systems
comprises:
•
•
•
•
•
•
•

0.4/0.7 mm nominal focal spot values maximal 30 and 65 kW short time load
Grid switching at pulsed fluoroscopy and low load exposure (to eliminate soft radiation and
improve image quality)
Continuous loadability: 3400 W (at 21 degrees C room temperature) / 4000 W (= Max
assembly continuous heat dissipation)
Application of SpectraBeam dose management
Tube housing is oil cooled with thermal safety switch
Maximum anode cooling rate of 1820 kHU/min
Anode heat storage capacity of 6.4 [MHUeff]

C. System intrinsic
•
•

•
•
•
•
•
•

Fully digital imaging chain in maximizing the utilization and technology of the x-ray
generator, x-ray tube, flat detector and image processing.
Customizable EPX protocols to each application according to user preferences for different
composition of dose rate, pulse speed, filter setting, and image processing (noise reduction,
adaptive contour enhancement, adaptive harmonization)
Built-in SpectraBeam filtering of low energy radiation to improve image quality and dose
efficiency with MRC200+ X-ray tubes.
Pre-filters of 0.2, 0.5 and 1.0 mm CU equivalent
Automatic cardiac wedge positioning
X-ray depth collimator with single semi-transparent wedge filter with manual and automatic
positioning.
Xper Beam Shaping, which means that both shutters and wedges can be positioned on the
Last image Hold without the need for X-ray radiation.
Xper Fluoro Storage, a grab function allows storage and archiving of both a fluoro image or
the last 20 seconds of fluoroscopy run. These images or runs can be archived and reviewed
as a regular run.

D. User selections
•
•

•

removable anti-scatter grid to lower x-ray dose for pediatrics (grid ratio 13:1)
ECG triggered acquisition, offering the possibility to acquire images at the same phase of
the heart cycle. This applies to the low dose fluoro and exposure program for EP
applications. This allows patient dose reduction by lowering the pulse rate to 1 pulse per
heart and let the physician still focus on relevant items
three programmable fluoroscopy modes can be selected from the control module. Each
mode has a different composition of dose rate, pulse speed, filter setting, and image
processing (noise reduction, adaptive contour enhancement, and adaptive harmonization)

Roadmap Pro can be selected from the control module.
In the first Roadmap phase a vessel map is created by live fluoroscopy or by selecting an
exposure image (SmartMask) with a vessel map which, in the second Roadmap phase, is
superimposed with subtracted live fluoroscopy.
Quotation #: 1-1NSV3MX
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100237 Azurion 7 M20
Line # Part #
Description
Qty
Each
Roadmap Pro features Smart Settings in special clinical modes that are optimized to visualize
special materials such as coils and glue.
• Acquisition runs can be done without losing the vessel map of Roadmap Pro.
• Live processing of the vessel map, the device map and the landmark map can be done on
the touch screen module.
• Field of View (FoV) can be altered during the second phase.
• Xres for vascular procedures is standard part of Roadmap Pro.

Price

In Roadmap Pro "Automatic Motion Compensation" (AMC) is added to the roadmap functionality.
During roadmap, small movements of the patient can lead to subtraction artifacts. These artifacts
might conceal important clinical information. "Automatic Motion Compensation" compensates for
rigid, uniform (skeletal/table) translations and is therefore very effective in interventional
(neurology) applications where subtraction imaging is applied. Disclaimer: AMC only corrects
movement artifacts in 2 dimensions. 3 dimensional movements like swallowing or rotation of the
head cannot be corrected.
E. User dose awareness
DoseWise program: Philips DoseWise program is a set of techniques, programs and practices
built into the X-ray system that ensures excellent image quality during each interventional
application, while at the same time reducing x-ray dose at every opportunity. The DoseWise
comprises of three building blocks to help reduce x-ray dose without compromising diagnostic
quality: system intrinsic, user selection and awareness.
On-system monitor display provides and displays body zone specific Air Kerma data (10 zones for
cardiac applications) in numeric and graphical bars.
•
•

Graph displays the accumulated Air Kerma dose for the particular body zone of the actual
projection
When the accumulated Air Kerma dose of the particular body zone reaches the critical skin
dose level of 2 Gy, it will be indicated on the display and made visible to the x-ray operator.

Radiation Dose Structured Report
Collection of dose relevant parameters and settings and export to a DICOM database (e.g. PACS)
(dose information is sent in MPPS message not as Radiation Dose Structure report), according
IEC60601-2-43, 2nd Edition. The reported data can be used for, for example:
•

•
•

Quality improvement: evaluating trends in X-ray dose performance per facility, system and
operator. RDSR enables analysis of average dose levels & variance for routinely performed
exams and procedures. Also, typical system usage can be extracted from the data, helping
to identify root causes behind deviations and measures to improve.
Analysis of individual patient cases: using dose levels and system usage per procedure
Alerting for high dose cases, timely identifying patients at risk or deterministic effects, for
proper follow-up.

Secondary Capture Dose Report
The Secondary Capture Dose Report function allows the user to save & transfer, manually or
automatically, a patient Dose Report to PACS in DICOM secondary capture format.
The dose report will be stored in the related patient image folder.

Quotation #: 1-1NSV3MX
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100237 Azurion 7 M20
Line # Part #
Description
Qty
Each
3. Image Detection
The system has a 20 inch flat panel image detector. This detector can be rotated over 90 degrees
from portrait to landscape and vice versa.

Price

The image chain with the 20 inch flat panel image detector comprises the following:
•
•
•
•
•
•

A 30 cm by 40 cm (20 in.) diagonal 8 mode Dynamic Flat Detector subsystem for
fluoroscopy and cine-fluorography.
8 modes 30*38/30*30/26*26/22*22/19*19/16*16/13.5*13.5/11*11 cm, Dynamic Flat Detector
The outer detector physical housing is 36 x 47.2 cm
The digital output of the Flat detector is 1904*2586 pixels at 16 bit depth.
The pixel pitch is 154 micron by 154 micron
The DQE(0) is >77% providing high conversion of X-ray into a digital image, while
maintaining a high MTF.

Philips Azurion offers a storage capacity of (optionally extendable) of 50,000 images at matrix size
of 1024 x 1024, in 8 or 10 bit depth. With a matrix size of 2048 x 2048 this is 12,500 images.
Maximum number of examinations is 999, with no limit to the maximum number of images per
examination.
Xres is a multi-resolution spatial temporal noise reduction and edge enhancement filter for
interventional applications. Xres exploits the full benefits of dynamic digital flat detector imaging to
enhance sharpness and contrast and has been designed to reduce noise in fluoroscopy and
exposure runs. The settings for Xres Cardio can be customized to improve image quality. Xres is a
Philips unique image processing algorithm developed at Philips Research for medical applications.
Xres is us ed with Philips MR and US scanners next to Philips Azurion systems.
4. User Interface
User Interface in Examination Room
The User Interface comprises a variety of User Interface modules in the Examination Room. There
is the On-Screen Display, the touch screen module, Viewpad and the control modules.
The On-Screen Display is positioned on the left side of the live/ref monitor. The following system
information is displayed:
•
•
•
•
•
•
•
•
•
•
•
•
•
•
•

X-ray indicator
X-ray tube temperature condition
Gantry position in rotation and angulation
Source Image Distance
Table height
Table top tilt and cradle angle, if applicable
Detector field size display
General System messages
Selected Frame speed
Fluoroscopy mode
Integrated fluoroscopy time
Skin Dose: dose rate during X-ray, cumulated dose when no X-ray
Dose Area Product: dose rate during X-ray, cumulated dose when no X-ray
Graphical bars for Body Zone specific dose-rate and accumulated skin dose levels, related
to the 2 Gy level (for cardiac applications
Stopwatch
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The pan handle is an extension of the control possibilities for floating movements of the table top
in cardio vascular and neuro systems

Price

Key benefits
•
•

Flexible positioning during cardio and neuro procedures
Flexible positioning during cardio and neuro procedures

To allow more flexible positioning during cardio and neuro procedures, the pan handle option can
be used to perform floating table movements. The pan handle provides a solid grip of the tabletop
and can release and apply the tabletop brakes. It can be attached anywhere along the tabletop
and accessory rails without affecting the floating range.
Specifications
Pan handle with cable and connector
Table-top attachment clamp
Accessory-rail attachment clamp
Touch screen module
The touch screen module is provided for use at either the tableside or in the control room.
Optionally, it is possible to connect in parallel up to three touch screen modules on the system.
The touch screen module has a touch screen, which can be operated when covered with sterile
covers. The touch screen module allows control of (depending on configuration):
•
•
•
•

•

3rd party equipment (e.g. CX50, Interventional Tools, EchoNavigator, DoseAware)
Monitor layout (FlexVision, switchable viewing)
X-Ray settings (Collimation, Projections, Table, Series and Processing)
Quantitative Analysis (optional) User can only start QA from the touch screen module. No
controls like coronary analysis, left ventricular and vessel analysis can be performed on the
touch screen module.
- Operation of Xcelera, XperIM and IntelliSpace Portal viewing (optional)
Operation of CX50 Ultrasound (optional)

2nd Touch Screen Module
Key Benefits
•

Control system operations with a second touch screen module

Tablet-like touch screen control
During an intervention flexible control of applications and system operations can support fast
decisions and communication with team members. The touch screen module provides fast, tabletlike touch response to control system operations. Up to three touch screen modules can be
connected to the X-ray system: on the table, on the pedestal and in the control room.
Specifications
The second touch screen module is similar to the standard touch screen module and provides
touch screen control of displayed functionality. The following functions can be made available
providing the relevant commercial options have been selected:

Quotation #: 1-1NSV3MX
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•
•
•
•
•
•
•
•
•
•
•

Description
Qty
Acquisition settings
Image processing controls
Channel selection for MultiVision
Automatic position control (optional)
Quantitative Analysis controls (optional)
Xcelera and IntelliSpace Portal viewing (optional)
Interventional tool controls (optional)
3D-RA, Dynamic 3D Roadmap (optional)
StentBoost, 3D-CA (optional)
XperCT, XperGuide (optional)
XIM physio monitoring controls (optional)

Each

Price

Connectivity:
A maximum of 3 touch screen modules can be connected to the X-ray system:
•
•
•

One touch screen module on the table
One touch screen module in the Control Room
One touch screen module on the pedestal

Viewpad
The Viewpad contains the preprogrammed function settings. The system is provided with two
Viewpads. The following functions are provided:
•
•
•
•
•
•
•
•
•
•
•
•
•

Run and image selection
File and run cycle
File overview
Store to Reference image file
Copy image to photo file
Digital (fixed) zoom and panning
Recall reference images, which means switching control of Viewpad function from life to
reference monitor
Laser pointer, intended to point at regions of interest on the image monitors
LED indication of laser pointer on/off and battery low
Subtraction on/off
Remasking
Landmarking
Access flat detector rotation

User Interface in Control Room
The control room comprises a review module, data color monitor and review monitor. The data
and review functions are controlled by a single keyboard and mouse. The review module offers
the basic functions for review. The most prominent functions can be controlled by the push of a
button. The review module comprises the following functionality:
•
•
•

Power on/off
File and run cycle
File, Run, and Image stepping

Quotation #: 1-1NSV3MX
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•
•
•
•

Description
Run and file overview
Reset fluoroscopy timer
Enable/disable X-ray
Geo disable

Qty

Each

Price

Acquisition monitor. A standard keyboard and mouse control the user interface. The acquisition
monitor is intended to follow live case in the ER. System information is displayed on the bottom of
the monitor:
•
•
•
•
•
•

Stopwatch and Time
System guidance information
Dose Area Product (DAP) and Skin Dose, as dose rate during X-ray and cumulative dose at
no X-ray
Frame speed settings, fluoroscopy mode, and accumulated Fluoroscopy time
Exposure and fluoroscopy settings as Voltage (kV), Current (mA) and time (ms)
Geometry information as rotation, angulation, and SID

The acquisition monitor is designed for standard workflow based on scheduling, preparation,
acquisition, review, report, and archive.
Scheduling
In the scheduling page it is possible to add new patients (either querying from RIS/CIS or by
creating patient locally). The patients can be listed and selected per date, physician, and
intervention type. Previous DICOM patient studies can be uploaded with the DICOM Query
Retrieve function in the Philips Azurion system. Patient management protocols are flexible and
allow
for multiple studies to be selected under one patient identification number. This means that new
studies can be appended to an earlier patient file. Furthermore, each study can contain multiple
examinations to allow for split administrative purposes. Each examination contains multiple files,
like acquisition file, reference file, and QA results file.
Procedure Cards
Procedure Cards provide the information of room and patient preparation for each individual
physician. Procedure Cards are customizable per setting and allow each physician to provide their
own room protocols. Procedure Cards is intended to make hard copies of the protocol instructions
redundant.
Acquisition
The acquisition page contains information on the currently selected patient.
Reviewing
The review page allows for reviewing of patients:
•
•

Previous examination cases
Review of other DICOM XA or DICOM SC studies.

Quantitative Vascular Analysis
Key benefits
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Description
Qty
Each
Allows quantitative assessment of different size vessels such as aortic and peripheral
Aids confident decision making for device selection, approach angles and follow-up
Designed for efficiency with single click functions and fast results

Price

Easily obtain objective assessment of aortic and peripheral vasculature to support decision
making and allow quantitative assessment of vasculature during vascular interventions, the 2D
quantitative vascular analysis option supports quantification such as aortic and peripheral artery
dimensions of about 5 to 50 mm from 2D angiographic images. With one click, the relevant
segment is detected and a visualization of the obstruction, healthy vessel, reference diameter,
stenosis diameter and plaque area is created.
Specifications:
•
•
•
•
•
•
•

Automated vessel segmentation
Diameter measurement along selected segment
Automated obstruction analysis
Stenosis diameter, stenosis length
% stenosis diameter, % stenosis area
Automated and manual calibration routines
Store result page

Analysis of the targeted vessel segment has been simplified with the single click function. Position
the mouse on or close to the stenotic area and click once to detect the relevant segment. The
visualization shows the obstruction, healthy vessel, reference diameter, stenosis diameter and
plaque area.
Archiving
Clinical studies can be archived to a CD/DVD, USB or a PACS. The archive process can be
completely automated and customized with settings. Parameters like multiple destinations, archive
formats can be selected to the individual needs and wishes for programming under the settings.
With Philips Azurion the control room comprises of an acquisition monitor
and a review monitor. The review monitor is a 24 inch color TFT-LCD medical grade monitor.
The Graphical User Interface on the Review monitor has the following features and
possibilities:
•
•
•
•
•
•
•
•

Step through file, run, or images
File, and run overview
Contrast, brightness, and edge enhancement settings
Flagging of runs or images for transfer
Applying text annotation in images
DICOM printing if available
Executing Quantitative Analysis Packages if available
Subtraction functionality if available

This system is delivered with printed instructions for use and/or electronic instructions for use, as
well as a quick start leaflet. A printed paper instructions for use can also be ordered at no
additional cost.
5. Viewing
A. Viewing in Examination room
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Philips Azurion systems come with one 27 inch high brightness color medical grade LCD monitor
for clinical image display in the Examination room. This LCD monitor is intended for viewing in the
examination room and is designed for medical applications. The monitors is used for combined
viewing of live images and reference display. Selection and storing of live to reference monitor is
controlled by the infra-red remote-control viewpad or via touch screen module.
The On-Screen Display provides status information on stand rotation-angulation, table height,
display of system messages, X-ray tube load status, selected fluoroscopy mode, selected detector
Field of View, and both the rate and accumulation of the dose area product and Air Kerma dose.
The main characteristics are:
•
•
•
•
•
•
•
•
•
•
•
•
•

27 inch high brightness color TFT-LCD display
Native format 1920x1080 Full HD
10 bit gray-scale resolution with gray-scale correction
Wide viewing angle (approx. 178 degrees)
High brightness (max 650 Cd/m2, default 400 Cd/m2)
Long term luminance stability through backlight stabilization circuit
Automatic brightness control with backlight sensor
Control functions on side
User programmable and standard reference setting
On-Screen Display
Internal selectable lookup table for gray-scale transfer function, including DICOM
Internal power supply (100-240 VAC)
Integrated LCD protection screen

If applicable included is a flat monitor ceiling suspension for 2 monitors (2F MCS). MCS includes
motorized height adjustment. The ceiling suspension allows flexible monitor positioning over a
range of about 360 x 300 cm. At customer request, this 2 monitor MCS can be replaced by a 4 or
6 fold MCS or an MCS integration kit HD for non-Philips MCS. The MCS integration kit HD
contains vital parts for system operation.
B. Viewing in Control room
Philips Azurion includes two 24 inch high brightness color LCD monitors. The color monitors are
for acquisition and reviewing display.
The main characteristics for color monitor are:
•
•
•
•
•
•
•
•
•
•
•

24 inch color TFT-LCD display
Native format 1920x1080 Full HD
High brightness (max 400 Cd/m2, default 350 Cd/m2)
Wide viewing angle (approx. 178 degrees)
Long term luminance stability through backlight stabilization circuit
Automatic brightness control with backlight sensor
Control functions on side
User programmable and standard reference setting
On-Screen Display
Internal selectable lookup table for gray-scale transfer function, including DICOM
Internal power supply (100-240 VAC)Integrated USB hub

A Philips Azurion system includes the DICOM Image Interface which enables the export of clinical
images to a DICOM destination like a CD-Medical station or a PACS server. The export formats
are based on DICOM 3.0 protocols. The system exports clinical studies in Cardiac DICOM XA
Multi-Frame or DICOM Secondary Capture formats.
Quotation #: 1-1NSV3MX
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The DICOM Image Interface transfers through its fast Ethernet link, making images available online within seconds. The archive process can be configured by X-ray settings. The images are
sent out either in the background, or manually upon completion of the examination. The export
format is configurable in 512x512 or 1024x1024 matrix in 8 or 12 bit depth. The examination can
be sent to multiple destinations for archiving and reviewing purposes. The DICOM Image Interface
provides DICOM Storage and DICOM Storage Commitment Services. The DICOM Query/Retrieve
function allows older DICOM XA MF and DICOM SC studies to be uploaded in the system.
Furthermore, additional information can be appended to a study while keeping the patient
identification the same.
Remote Intercom for the Azurion System. The option includes a separate intercom, which is
connected independently from the system. This allows placement of the intercom at the preferred
working position in the control room and examination room. The listen function can be separately
selected on each intercom. Activating the talk function on a selected intercom automatically
disables this function on the other intercom.
Uninterruptable Power System (UPS)
Ensures data integrity
A power failure of the hospital mains during an intervention can cause loss of data. If this occurs,
the single phase Uninterruptable Power System (UPS) enables a proper shut-down of the X-ray
system processor units.
Specifications
In case a full three phase UPS is selected, the single phase UPS is not delivered.
Remote service
Access to the system from a Remote location is possible via network or modem connection.
Remote access to a system can shorten the time needed for e.g. changing system settings or
problem diagnosis.
Environmental
At Philips Healthcare, we feel the responsibility towards society and the environment. The latest 7
C20 system is a perfect example of our EcoVision program. Bye xamining every aspect of the 7
C20 design and development through a green eye, we drastically reduced the products
environmental impact.
System & table APC
Helps to save time and manage X-ray dose with automatic positioning
Positioning the X-ray system to visualize relevant anatomy from different perspectives can involve
a great deal of time and many scout images during interventional procedures. To help save time
and manage X-ray dose while working, the Automatic Position Controller (APC) provides an easy
way for interventional team members to store and recall stand-related positions.
Specifications
The system APC stand and table positions need to be stored and recalled separately.
Clinical Education Program for Azurion System:
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The purchase of the Azurion System includes a StartRight entitlement pool that allows for the
customized delivery of educational events to improve staff time to proficiency, knowledge on
system features, and improve overall lab efficiency. For new users, the recommended series of
educational events includes:

Price

Essentials OffSite Education: Philips will provide up to two (2) Cardiovascular Technologists,
Registered Technologists, Registered Nurses, or other system operator as selected by customer,
with in-depth didactic, tutorial, and hands-on training covering basic functionality and work-flow of
the cardiovascular imaging system. In order to provide trainees with the ability to apply all
fundamental functioning on their system, and to achieve maximum effectiveness, this class should
be attended no earlier than two weeks prior to system installation. This twenty-eight (28) hour
class is located in Cleveland, Ohio, and is scheduled based on your equipment configuration and
availability. Due to program updates, the number of class hours is subject to change without
notice. Customer will be notified of current, total class hours at the time of registration. This class
is a prerequisite to your equipment handover OnSite Education. CEU credits may be available for
each participant that meets the guidelines provided by Philips. Please refer to guidelines for more
information. In the event that an EP Navigator workstation has also been ordered, the offsite
training course will be tailored to focus on the electrophysiology functionality of the FD system and
the EPN workstation. Travel and lodging are not included, but may be purchased through Philips.
It is highly recommended that 989801292102 (CV Full Travel Pkg OffSite) is purchased with all
OffSite courses
Initial Handover OnSite Education: The primary Philips Education Specialists will provide twentyeight (28) hours of education for up to four (4) students, selected by customer, including
technologists from night/weekend shifts if necessary. Students should attend all 28 hours, and
must include the two OffSite education attendees. CEU credits may be available for each
participant that meets the guidelines provided by Philips. Please refer to guidelines for more
information. Note: Site must be patient-ready. Philips personnel are not responsible for actual
patient contact or operation of equipment during education sessions except to demonstrate proper
equipment operation. It is highly recommended for systems that are fully loaded or for customers
with a large number of staff members to also purchase 989801292099 (CV Add OnSite Clin Educ
24h).
FollowUp OnSite Education: Philips Education Specialists will provide sixteen (16) hours of
education for up to four (4) students, selected by customer, including technologists from
night/weekend shifts if necessary. Students should attend all 16 hours, and must include the two
OffSite education attendees. CEU credits may be available for each participant that meets the
guidelines provided by Philips. Please refer to guidelines for more information. Note: Site must be
patient-ready. Philips personnel are not responsible for actual patient contact or operation of
equipment during education sessions except to demonstrate proper equipment operation.
Assessment OnSite Year 1: The primary Philips Education Specialist will perform a two day
onsite assessment at the customer site on or close to the first anniversary of the Initial Handover.
The Specialist will assess through various means not limited to; physical observation of procedure
workflow, tool usage data analysis and staff interviews. The Specialist will then review findings
with department head and make recommendations thereof. The Specialist may perform refresher
training if required.
Education expires one (1) year from installation date (or purchase date if sold separately).
Ref#296339296340296341296342-20170209
2
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Eight Isolated Wall Connection box to support the display of an external video source on a monitor
in the examination room.
Key benefits
• Stream video from other modalities on the interventional X-ray suite:
• Connect external video in the exam room
Easily stream video to other locations
Many interventional facilities use video to record and stream images from other modalities on the
interventional X-ray suite for training or presentation purposes. The Video Wall Connection Box
facilitates connection of the video source via a standard DVI cable/connector and lossless transfer
of the video signal over the approximate 30 meter long cable. It can be mounted in the
examination room or in the control room, depending on the location of the video source.
Specifications
The quantity of the VWCB's has to be calculated as follows:
For each video signal via MultiVision: 1 VWCB (max = 4)
For each video signal to FlexVision XL on Cardio System: 1 VWCB (max = 9)
For each video signal to FlexVision XL on Vascular System: 1 VWCB (max = 8)
For each 3rd party video signal directly connected to an LCD in the MCS: 1x VWCB
Note:
No VWCB is required in case a video signal is connected directly to a dedicated LCD from the
following sources:
1. Live/ref Slaving
2. Interventional HW (XtraVision), IntelliSpace Portal, Philips Xcelera (only if workstations are
powered by Philips X-ray system)
3. XperIM
Two Isolated Wall Connection box on the rear side of the monitor ceiling suspension to support the
display of an external video source on a monitor in the examination room.
Key benefits
• Easily connect external video in the exam room
Specifications
A wall connection box to connect external video (input only), USB and Ethernet. One or two
WCB’s (option) can be attached on the rear side of the 1st MCS with a bracket. A cable box (also
attached to rear side of 1st MCS) can be used to store connected equipment cables. A maximum
of two WCBs/cable boxes can be attached.
3

**FCV0812
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Live/ref slaving for Exam Room.

Qty

Each

Price

Key benefits
• Easily display any data or clinical information needed to work efficiently
Simplify workflow with flexible viewing control
Having patient data and clinical information easily available on screen can enhance decision
making and efficiency during interventions. The live/ref slaving will enable the option to slave the
Live and Ref video source from the X-ray system. The total amount of live/ref slaving that can be
selected is max 5, minus the number of FCV0807 Live/ref slaving for CR.
Specifications
Live/ref slaving for ER is possible:
- On Philips MCS (additional monitor excluded from this option)
- In combination with FCV0519 1 or 2 MCS from Skytron/Steris
4

**NCVD058
FlexSpot
1
$38,535.69
$38,535.69
Integrated work spot in the Control Room to view, control and manipulate all applications within a
single view
Key benefits
• Access all applications on one compact workplace in the control room
• Set up unlimited custom screen layouts with all relevant information in one view
• Full flexibility of screen layouts (live resize, drag and drop)
• Clutter free and clean control room
Simplify control room workflow
Typical interventional control rooms are equipped with several workstations and controls to
support procedures that require extra handling and space. FlexSpot helps you save time and
space in the control room by giving you seamless access to all applications on one compact
workplace. Easily set up any screen layout desired with all relevant information in one view.
Resize, drag and drop items just like a tablet.
Specifications
FlexSpot offers an integrated workspot in the Control Room with one or more high resolution QHD
(2560x1440) displays.
- Show internal video sources (e.g. Review, CR Live)
- Show up to 11 external video sources (e.g. Ultrasound, EchoNav, etc.)
- Video sources can be flexibly displayed on FlexSpot through user customizable presets. Users
can customize the displayed layout and assign video sources to viewports as desired
- Up to 4 video sources can be displayed on a single FlexSpot display (excluding the add-on
FlexSpot).
- Per display, the user can choose between 7 different layouts (positioning of viewports)
- FlexSpot offers user interaction through a keyboard and mouse with which users can seamlessly
control all video sources on screen. Seamless means that users can move out of one viewport
and into another without needing to press a special keyboard shortcut or use a gesture.
- In systems with both FlexSpot and FlexVision, FlexSpot offers convenient control access of
FlexVision from the primary FlexSpot workspot.
- Users can define their own preset groups and preset names.
- Through field service, users can assign their own custom name and icon to a video source (also
applies to FlexVision)
- The X-ray status area with all X-ray details is always visible on the primary display of the primary
FlexSpot workspot.
- Up to 3 Philips workstations can be integrated into the technical room. With this, the workstations
are powered from the system and are fully integrated into the system. Users do not need to
separately power on/off these workstations.
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- The snapshot function allows the user to store/save a screen-capture of any image on the
FlexSpot as a photo image to the current Acquisition Patient study.
- 27 inch high brightness color LCD monitor for clinical image display in the Control Room.

Price

The main characteristics for color monitor are:
- 27 inch color TFT-LCD display
- Native format 2560x1440 Quad HD
- High brightness (max 500 Cd/m2, default 350 Cd/m2)
- Wide viewing angle (approx. 178 degrees)
- Long term luminance stability through backlight stabilization circuit
- Automatic brightness control with backlight sensor
- Control functions on side
- User programmable and standard reference setting
- On Screen Display
- Internal selectable lookup table for gray-scale transfer function, including DICOM
- Internal power supply (100-240 VAC)
- Integrated USB hub
5

**NCVA099
Ratchet compressor
• Decrease motion artifacts on images

1

$1,108.85

$1,108.85

Decrease motion artifacts on images
Patient movement can cause motion artifacts in images. The ratchet compressor is used to
immobilize the patient on the table and thereby decrease motion artifacts on images. It can be
easily attached to the side of the table. The ratchet winding mechanism is attached to one side of
the table. The quick release lever lets you easily pass the compression band over the patient and
under the table for symmetrical compression.
6

**NCVD069
ClarityIQ.
1
$116,732.52
Significantly lower dose- across clinical areas, patients and operators.

$116,732.52

Key benefits
• High-quality imaging at low dose levels
• Enhanced work environment for staff through active management of scatter radiation
• Expands treatment options – enables longer procedures to treat obese and high-risk patients
with confidence
See with confidence every time
Interventions are becoming increasingly complex, which lengthens fluoroscopy time and increases
the need for high resolution imaging. New devices can be more difficult to visualize, making it
harder to position them precisely. The prevalence of patients with a high BMI can also require
increased dose levels to visualize anatomy. All of these factors inspired us to completely redefine
the balance in interventional X-ray with AlluraClarity.
AlluraClarity with its unique ClarityIQ technology gives you exceptional live image guidance during
treatment. What's more, you can confidently manage low X-ray dose levels without changing your
way of working. In short, you can see what you have to regardless of patient size.
Specifications
ClarityIQ technology is the foundation of Philips X-ray systems with AlluraClarity. It offers:
- Noise and artefact reduction, also on moving structures and objects
- Image enhancement and edge sharpening
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- Automatic real-time patient and table motion correction on live images
- A flexible digital imaging pipeline from tube to display that is tailored for each application area
- Over 500 clinically fine-tuned system parameters making it possible to filter out more X-ray
radiation and use smaller focal spot sizes and shorter pulses with the grid switching technology of
Philips MRC tube and accompanying generator

Price

7

**NCVD059
FlexSpot secondary monitor
1
$8,189.72
$8,189.72
FlexSpot secondary monitor
Simplify control room workflow
This option adds a second QHD (2560x1440) high resolution monitor to the primary FlexSpot
workspot.
Specifications
2nd Display for FlexSpot enables the user to show up to 8 video sources on a single FlexSpot
workspot by combining 2 high resolution displays. Keyboard and mouse control is seamless
across the 2 displays, see FlexSpot.

8

**NCVC466
VesselNavigation Complete
VesselNavigation Complete

1

$85,738.69

$85,738.69

VesselNavigation Complete provides a package solution for Live Image Guidance for
endovascular procedures allowing to plan, perform and follow-up procedures with confidence. Live
Image Guidance is based on the 3D overlay of the vasculature on the 2D fluoro images. Next to
Vessel Navigator’s functionality to overlay a previous acquired CTA or MRA volume on the live
image, this package allows you to create an overlay with a 3D contrast enhanced angiography
volume (3D Roadmap).
VesselNavigation Complete consists of VesselNavigator, 3D-RA, 3D-RA on Xper Module and 3DRoadmap.
VesselNavigator
Reduce your need for contrast in complex endovascular procedures
VesselNavigator allows reuse of 3D vascular anatomical information from existing CTA and MRA
datasets as a 3D roadmap overlay on live X-ray images. With its sophisticated visualization, it
provides an intuitive and continuous 3D roadmap to guide you through vasculature during the
entire procedure. This reduces the need for a contrast enhanced run to create a conventional
roadmap and potentially shortens procedure times.
The essential components of VesselNavigator are:
•
•
•
•

3D roadmap navigation with a personalized visualization of a CT or MR overlay of the
selected vasculature on live fluoro.
Both 2D and 3D registration for CT or MR image fusion, allowing to choose the optimal
registration method for the user’s workflow
Easy, intuitive four step workflow, with one click vessel segmentation
Ring markers to easily indicate the ostia and landing zones.

VesselNavigator can be used for any type of endovascular procedure, except for coronaries and
intracranial vessels. It is especially beneficial for complex and tortuous vasculature where it is
challenging to accurately navigate and place stents or for procedures where contrast use should
be minimized.
Quotation #: 1-1NSV3MX
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One click vessel segmentation; the user can select the relevant vessels for the overlay in the
CT or MR volume in one click
3D landmarks. In the planning step the user can place ring markers for denoting ostia or landing
zones and markers for denoting specific structures like calcifications
Plan angles; VesselNavigator provides three dimensional views of vasculature that allow you to
easily define the right projection angle. These angles can be recalled during the procedure for
optimal navigation and stent placement.
2D registration; The CT or MR volume needs to be matched with the X-ray image for continuous
live overlay. This can be performed with 2 X-ray images from different orientations. Once the 2
images are acquired, the user must manually match the bones on the preoperative scan with the
X-ray image.

3D registration; The existing CTA or MRA volume needs to be matched with the X-ray image for
continuous live overlay. This can be performed with a rotational angiogram or cone beam CT. The
user has to identify 3 identical anatomical points on the rotational scan and the CTA or MRA
volume. The software automatically matches the identified points to register the pre-operative
scan with the X-ray system.
Live image guidance; Real-time overlay of the 3D Vessel segmentation on the live 2D X-ray
images from the Allura X-ray system of the same anatomy. For optimal viewing, the user can
personalize the visualization of the overlay. The overlay can provide additional 3D image guidance
to help the user with navigating the device/catheter to the target, enhancing clinical outcomes.
Table tracking; The overlay will be aligned with the live X-ray image, irrespective of table and
system movements.
Table side control; Registration and live guidance can be controlled from table-side to provide
efficient work-flow during the interventional procedures

Image data for VesselNavigator is stored together with the VesselNavigator movies and snapshots
and can be sent to any optional DICOM compatible device (e.g. PACS/IntelliSpace
Portal/Xcelera). Supported are DICOM XA, DICOM SC, DICOM CT, DICOM MR and DICOM XA
and any PC in a standard PC compatible format (JPEG,AVI). All this data can be reviewed at any
time.

VesselNavigator movies and snapshots can be stored/archived on:
•
•
•
•

A PACS systems as DICOM Secondary Capture images or movies.
USB removable memory device.
One or multiple DVD's, CD-ROM(s) for easy archiving.
Hard copy via the (DICOM Print) protocol.

3D-RA
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Allura 3D-RA assists physicians in decision making for treatment strategy in endovascular
procedures, neuro or vascular surgery or even radiotherapy.
Allura 3D-RA reduces the number of DSA acquisitions and fluoroscopy time needed to perform an
examination. This means less X-Ray dose for the patient and the medical staff and a reduced
quantity of dye, leading to reduced procedure costs.
Allura 3D-RA provides a unique assessment after treatment due to the use of non-subtracted
images that allows to shows devices stents, coils, clips and provide the optimal stand projection
for endovascular treatment.
Allura 3D-RA provides a wide range of communication facilities to export 3D images.

Price

1 Image Acquisition
Image acquisition is performed with the Rotational Angiography feature of the Allura Xper FD
series with the flexibility to position the C-arm in either head or side position.
C-arm in Head position: the Rotational Angiography run is performed over a scan range of 240
degrees with a rotation speed up to 55 degrees/sec.
C-arm in Side position: the Rotational Angiography run is performed over a scan range of 180
degrees with a rotation speed up to 30 degrees/sec.
2 3D Vessel Reconstruction
The rotational run is automatically transferred and displayed as a 3D vessel model: with the RealTime digital link (option) 120 images are reconstructed into a 3 dimensional model within seconds.
Additional reconstructions, using the Reconstructive Zooming Technique, can be performed as
well.
3 Workflow:
Allura 3D-RA in combination with the Allura Xper FD series will provide an optimal workflow via the
following workflow enhancers:
Complete automated 3D-RA process from 3D acquisition to 3D Viewing: no user interaction
needed.
3D at Xper Module (option); With the Xper module the physician has all required 3D functionality
at tableside. At the touch screen module functionality like rotating, panning, zooming, AVA, virtual
stenting, 3D-APC and 3D Follow C-arc can be performed. With the mouse tablet all other functios
can e performed so that there is is no need for the Physician to leave the examination room.
3D Automatic Position Control (3D-APC); When the optimal working position has been choosen
via the Allura 3D-RA interventional tool, the C-arc will automatically steer to this position.
3D Follow C-arc; When the position of the C-arc (not using any X-ray) is changed, the 3D volume
will automatically follow the position of the C-arc. This means the position of the C-arc (and
therefore the 2D projection) and the 3D volume are always aligned. As last seen; when the user
leaves the patient in the model and later selects that patient again, the Allura 3D-RA interventional
tool will return to the image last used by the user.
Mouse over: When moving the mouse cursor over a button the mouse over text will show up to
explain the function of that specific button.
4 Calibration
Allura 3D-RA calibrations are performed by Philips Healthcare Customer Support. Allura 3D-RA
calibration data are stable over at least 6 months time.
5 Viewing
A Real Time user interface is available with 3D-RA, providing 3D object viewing in any space
direction. A graphical display of (C-arm) stand position including angulation/rotation for any
projection.
Philips' CRM (Contrast Resolution Management) Technology for a considerable increase in
contrast resolution in all volumes.
Various Image Rendering possibilities: Volume/Surface Rendering, MIP, Endoscopy, SUM (pseudo
x-ray image) Gradient rendering; the possibility to display the vessel structure transparently.
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Cut-plane function to get a precise insight of the shape of the pathology
Orthoviewer providing a multi-planar visualization of objects using the different Image Rendering
possibilities.
MPR (Multi-Planar Reformatting): enables visualization of the volume in all three standard
projections (coronal, sagital and axial) Especially useful for optimal viewing of spine procedures
(e.g.Vertebroplasty)
SpineView: special acquisition protocol for optimal viewing of the spine, especially osteoporotic
vertebrae
CalciView: allows visualization of Hyper dense plaque in 3D, separately or in relation to the lumen.
5 different distance measurements calculated in the same volume, including "Quick measurement"
feature
Volume calculation
Automated Vessel Analysis (AVA), provides information on vessel segment diameter, area and
length with only three mouse-clicks. Endoscopic and cross sectional views are available.
Computer Assisted Aneurysm Analysis (CAAA), providing information on Aneurysms, like volume,
neck size etc..
Catheter tip shape simulation, providing information on how to shape the catheter tip.
Virtual stenting; Ability to simulate a stent placement in a selected vessel segment for proper stent
sizing. All relevant data of the simulated stent are displayed
Annotation: text can be added to a volume to capture comments.
Interpolative Zoom
Reconstructive Zooming Technique, 2 additional user defined reconstructions focused on the
Volume Of Interest (VOI) using different cube size and voxel resolution.
Subtraction of reconstructed volumes, allowing to visualize vessels without embolization devices
(stents, coils, clips,..) to assess the outcomes of treatment
Automatic Voxelshift: compensates for movement when rendering subtracted or superimposed
volumes
Set the grey values WW/WL
Store/Recall of user defined projections.
6 Archiving
Transfer to:
Optional Hard Copy unit (DICOM Print)
Any optional DICOM compatible device (e.g. PACS/ViewForum/Xcelera), supported are DICOM
XA, DICOM SC, DICOM CT and DICOM 3D
Any PC in a standard PC compatible format (JPEG,AVI)
One or multiple DVD's, CD-ROM(s) for easy archiving
Store a subset of exportable objects (snapshots and AVI Movies) to a USB removable memory
device.

3D-RA on Xper Module
The 3D-RA on XPER MODULE integrates the off-line 3D-RA application in the Allura Xper system.
It allows operation of 3D-RA with the Xper module in the examination room during an examination.
Display of 3D-RA imaging in the examination room has to be arranged for the monitor ceiling
suspension with an additional monitor or with MultiVision (sharing an existing monitor). Following
3D-RA functions are available on the Xper module:
•
•
•
•
•

Image rotation
•Image translation
Start mouse mode
Snapshot
Segmentation (window-width/window-level control)
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3D zoom control
Store/recall views
Recall Anterior-Posterior view
Select 3D APC / Follow stand mode

Qty

Each

Price

3D Roadmap
3D Roadmap extends the capabilities of the integrated 3D product by providing a sustainable 3D
roadmap to support interventional procedures. The 3D Roadmap option matches the real-time 2D
fluoroscopy images with the 3D-RA reconstruction of the vessel tree. It provides a 3D real time
insight of the advancement of the guide wire, catheter and coils through complex vessel
structures. 3D roadmap has automatic motion compensation for the neuro runs. When the
automatic motion compensation function is active, this functionality will constantly correct the
motion artifacts which can be present in the 3D Roadmap image.
Image Acquisition
The 3D Roadmap is based on the visualization of the vessel tree out of 3D-RA The 3D Roadmap
is activated with one button touch at tableside (Xper Module). Select the 3D Roadmap function on
the touch screen module, activate fluoroscopy and the 3D Roadmap is activated. The “live” 2D
fluoroscopy image is overlaid with the 3D volume of the vessel tree and is automatically displayed
on the 3D roadmap monitor in both the examination and control room.
Intuitive, fully controlled from tableside:
The bidirectional link between the X-ray system and the 3D Roadmap allows the user to select the
optimal stand position for the procedure in two ways. 3D Automatic Position Control allows the
gantry to automatically move to the best interventional projection as shown on the 3D Roadmap
monitor. 3D Follow C-arc allows the 3D Roadmap to remain in sync with the 2D projection,
automatically adjusting viewpoint as the gantry is repositioned

•
•
•
•
•

Landmarking to adjust the intensity of the anatomical reference surrounding the vessels;
3D blending to fade in/out the 3D view;
WW/WL settings to control the contrast/brightness;
Store and review runs for reporting and archive purposes;
Store snapshots and movies.

3D Roadmaps can be sent to:
Any optional DICOM compatible device (e.g. PACS/ViewForum/Xcelera), supported are DICOM
XA, DICOM SC, DICOM CT and DICOM 3D
Any PC in a standard PC compatible format (JPEG,AVI)
And stored/archieved on
A PACS systems as DICOM Secondary Capture images or movies
USB removable memory device
One or multiple DVD's, CD-ROM(s) for easy archiving
Hard copy via the (DICOM Print) protocol
Clinical Education Program for Vessel Navigation:
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Philips Imaging Systems Clinical Education Specialist will provide twenty-four (24) hours of
education for up to four (4) students, as selected by customer, including technologists from
weekend/night shifts as necessary. CEU credits are not available for this portion of training.
Please refer to guidelines for more information. Note: Site must be patient ready. Philips
personnel are not responsible for actual patient contact or operation of equipment during
education sessions except to demonstrate proper equipment operation.

Price

Education expires one (1) year from equipment installation date (or purchase date if sold
separately). Ref#296276-20150820

9

**NCVA783
Pivot for table base.
1
$4,277.59
$4,277.59
For angiographic- and interventional procedures of the upper peripherals.
Provides improved table access for patient transfer.
Allows pivoting of the table base around its vertical axes.
Pivot range from -90 degrees to + 180 degrees (or -180 to +90 degrees) with locked positions on
0, -13/+13 (facilitating arm-angiography) and -90/+90 and 180 degrees.
Comprising:
•

pivot device with graduated scale to be mounted on the universal floor plate of the table.

Compatible with Xper Table
10

**NCVA695
FD Rotational Angio
1
$18,397.79
$18,397.79
Rotational angiograpy provides real-time 3D impressions of complex vasculature and coronary
artery tree. It acquires multiple projections with just one contrast injection via a fast rotational scan
of the region of interest.
Rotational Angiograpy can be used during screening procedures to quickly determine the optimal
projection for the study as the angle (rotation/angulation) of the projection is indicated on each
image.
Compared with traditional angiography, Rotational Angiography can save considerable time, dose
and contrast, while providing image detail required for diagnostic and therapeutic decisions.
A rotational scan is possible both with the Allura Xper systems in the side position (ceiling
mounted systems) and in the head position, providing the flexibility to perform procedures virtually
from head to toe.
C-arm in side position:
•
•

Max. rotation Speed: 30 degrees/s
Max. rotation Angle: 180 degrees

C-arm in head position:
•
•

Max. rotation Speed: 55 degrees/s
Max. rotation Angle: 305 degrees
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Max. Frame speeds are given by the framespeed specifications of the system configuration.

Price

The speed and range of rotation are the highest available (see table). The very high speed allows
using less contrast, whereas the very wide rotation range provides a complete evaluation of the
anatomy.
A contrast run can be followed up with a mask run, to allow image/run subtraction.
The stand is designed for a very high mechanical stability. It offers precise positioning and high
reproducibility, assuring you of high quality images and excellent subtraction studies.
Operation of Rotational Angiograpy is extremely easy. The procedure is selected, set up and
executed virtually in a matter of seconds, supporting the highest patient throughput.
A set of dedicated acquisition programs is available on the Xper Module and can be selected at
the touch of a button. The rotation end- and start-positions are easily selected. The procedure is
controlled from the exposure hand- or footswitch.
11

**NCVC199

Wireless footswitch: monoplane version
One wireless footswitch in the examination room.

1

$6,740.32

$6,740.32

Key benefits
• Reduces clutter around the examination table
• Simplifies preparation and cleanup
• Streamlines workflow in the interventional suite
Reduce clutter and streamline workflow
The wireless footswitch option streamlines workflow, reduces clutter, and simplifies preparation
and cleanup in the interventional suite. Clinicians can use the footswitch to wirelessly control the
X-ray system in the examination room, from any convenient position around the table. No sterile
covers are needed with the IPX8 certified waterproof design.
Specifications
• The mono-plane wireless footswitch is a 3 pedal version; one pedal for fluoroscopy, one for
exposure and one to control the room light/single shot. The pedals can be configured according
customers preferred lay-out.
• The wireless footswitch is working via RF technology and is fully tested and released for medical
use. It has an active range up to 10 meters, depending on structures within this range.
• The wireless footswitch has a lithium battery which only needs to be recharged once per week.
During recharging the footswitch still can be used and is fully functional. In parallel, a wired
footswitch can also be used.
• The status of the battery is indicated by an LED-indication on the footswitch itself, so that the
user can decide when the footswitch needs to be recharged.
• The wireless footswitch has high water ingress protection standard (IPX8), it can easily be
cleaned in water.
The wireless footswitch has an on/off switch. It can be switched off when not in use. When the
footswitch is active, but not in use, it will go into a sleep-mode. It will be re-activated when touched
or when one of the pedals is pressed.
12

**NCVD064
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Extension to Flexvision large 58 inch high resolution LCD for exam room, enabling flexible screen
lay outs and full control (seamless mouse) of up to 11 external sources including third party
systems.
Key benefits
- Full control at table side of all applications with seamless mouse control or via touch screen
module
- Full flexibility of screen layouts (live resize, drag and drop, unlimited number)
- To simplify and standardize system set-up for your FlexVision Pro, your personalized layout will
come up automatically with ProcedureCards.

Price

Easy tableside control
With FlexVision Pro, user can control FlexVision and video sources on FlexVision through wireless
mouse in Examination Room as well as virtual keyboard and touchpad on the touch screen
module in the Examination Room. An operator can resize images and adjust the screen layout
during the procedure without going into configuration.
Specifications
Full control at table side of all applications in the interventional lab (view and control) with a single
wireless mouse or with a Touch Screen Module
• Integration: control of up to 11 external sources
• Possibility to configure unlimited flexible screen layouts
• Screenshots: with single click all displayed inputs can be captured
• Live resize the video window and adjust the screen layout during the procedure without going
into configuration
• Operate all the video sources displayed on the monitor using the wireless mouse at tableside
• Mouse and keyboard function on the touch screen module (TSM) to control (external) sources
13

**NCVD072
SmartMask Monoplane
1
$10,270.37
$10,270.37
Key benefits
• Simplifies roadmap procedures by overlaying fluoroscopy with a selected acquired image.
• Enables roadmap procedures to manage radiation dose and contrast media by selecting an
image from an acquired series as a mask image.
Supports navigation during interventions without the need of additional contrast media.
SmartMask simplifies roadmap procedures by overlaying fluoroscopy with a selected acquired
image in the Live X-ray window.
Specifications
The reference image can be faded in/out with variable intensity, controlled from tableside.
SmartMask uses the reference image displayed on the reference monitor. Any previously acquired
image can be used as reference. SmartMask facilitates pre- and post- intervention comparisons to
assess treatment results.

14

**NCVD138
table tilt option
1
$17,550.58
Table tilt option provides precise imaging of contrast medium, blood, or objects in the body.

$17,550.58

Key benefits
• Tilts the table to support gravity oriented and puncture procedures
• Keeps the region of interest in the isocenter of rotation and angulation
• Allows more precise imaging of contrast medium, blood, or objects in the body
Precise imaging during gravity oriented and puncture procedures
To obtain high quality results and avoid re-takes during gravity oriented or puncture procedures,
it’s important to keep the region of interest centered at all times. The tilt option allows you to tilt the
table. As the table tilts, the X-ray beam automatically adapts to the movement to keep the region
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of interest in the isocenter of rotation and angulation of the stand. As a result, your region of
interest always remains centered to allow more precise imaging of contrast medium, blood, or
objects in the body.
The table floats even when tilted, and the region of interest can be followed by panning the
tabletop. When combined with the Bolus Chase option, the table tilt option enables phlebography
to be performed with a head-up tilted patient.

Price

Specifications
• Motorized table height from 78.5 - 103.5 cm
• Maximum tilt range: -17 degrees (head down) to +17 degrees (head up).
• Tilt speed: 2 degrees/sec
• Automatic safeguarding system with manual override
• Panning range in tilted plane: equal to the standard tabletop specifications (longitudinal 120cm,
lateral 36cm)
• Easy to use controls
15

**NCVD030
FlexVision XL HD
1
$93,446.65
$93,446.65
FlexVision XL HD is an integrated viewing solution designed to give you full control over your
viewing environment which brings High Definition viewing.
Key benefits
• Easily access multiple, up to 8, video inputs (including third party systems) video inputs to inform
decision making during procedures
• Create custom display templates to support diverse procedures
• The screen layout of the FlexVision XL HD can also be changed from the control room
• Enlarge images to reveal more details and support comfortable working positions
Diagnostic information easily made available at table side
In today's interventional setting, as you perform more complex procedures with smaller devices in
complex anatomy, you rely on various types of diagnostic information to guide you. To inform
decision making in the exam room, Philips offers an advanced digital workspace called FlexVision
HD. You can display multiple images in a variety of custom layouts on a large, high-definition LCD
screen. Zoom in and out to enhance fine details, while maintaining an overview of all information.
Create custom display templates for specific procedures/physician preferences to easily support
diverse procedures.
Specifications
FlexVision XL HD offers:
• Native resolution of FD20 can be displayed.
• Sharp images at full size without zoom
• High Definition display at native resolution for ultimate detail
• Up to 2k*2k image display fully integrated
• Enhanced small vessel visualization
1. DVI video composition unit.
The DVI video composition unit allows the user to direct and switch the video output of all
connected medical equipment to specific sub windows of the Philips 58-inch color LCD with LED
backlight in the Examination Room.
• The DVI video composition unit is operated from the touch screen module.
• The DVI video composition unit supports a wide variety of display formats (up to 1920x1200)
• Up to 11 external inputs are connected to the DVI video composition unit via wall connection box
or boxes.
2. Medical grade, high resolution color LCD in the Examination Room
This display supports the image quality requirements for monochrome X-ray images as well as
color images and replaces all displays normally delivered with the system for the Examination
Room.
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Main characteristics are:
- 58-inch, 8 Megapixel color LCD
- Native resolution: 3840x2160
- Brightness: Max: 700 Cd/m2 (typical) stabilized: 400 Cd/m2
- Contrast ratio: 1:4000 (typical)
- Wide viewing angle (approx. 176 degrees)
- Constant brightness stabilization control
- Lookup tables for gray-scale, color and DICOM transfer function
- Full protective screen Ingress Protection: IP-21
3. Large color LCD control (touch screen module)
• Enlarge information at any stage during the case via the touch screen module in the Examination
Room or Control Room.
• Select viewing lay-outs via the touch screen module in the Examination Room.
• Create new layouts by matching inputs to desired locations on preset templates.
• Adjust the screen layout during the procedure without going into configuration
• 20 layouts; each layout is customizable, size of viewports can be customized by end user X-ray
status area visible with all X-ray details
4. Monitor ceiling suspension
Monitor ceiling suspension for use in the Examination Room carries the 58-inch color LCD,
providing highly flexible viewing capabilities. The monitor ceiling suspension is height-adjustable
and moveable along ceiling rails. It can be positioned on either side of the table.
5. Snapshot
The snapshot function allows the user to store/save a screen-capture of any image on the
FlexVision HD as a photo image to the current acquisition patient study.
16

**NCVD097
DVD writer
Key benefits
• Store images and information on DVDs for easy sharing

1

$265.79

$265.79

Store images and information on DVDs for easy sharing
To provide flexible storage options, a DVD writer is available with the Philips X-ray system.
Procedural images and information can be stored on DVDs and used for archiving, training and
presentations.
Specifications
Export and import of X-ray images and X-ray runs to DVD and/or from DVD
17

**NCVD081
Touch Screen Module Pro
1
$24,083.25
Extension of Touch Screen Module for easy control of X-Ray images at table site

$24,083.25

Key benefits
- Imaging parameters can be quickly and easily adjusted at tableside
- Clinical image are shown to support easy navigation. Collimate on the clinical image with one
finger. Pinch, zoom, pan and flag images for processing. Position shutters and wedges by simply
swiping the image on screen.
- All X-ray settings can be easily adjusted to help you effectively manage patient and staff dose
Enhance image navigation on the touch screen module
This option extends the functionality of the touch screen module, allowing live X-ray images and
source images from reference monitors to be displayed on the touch screen module. Shutters and
wedges can also be easily positioned with a fingertip by simply dragging them into position. A
pointer is also available on screen to improve communication in and between the exam room and
control room.
Specifications
- enhance image navigation on the TSM
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- intuitive control of shutters and wedges by simply dragging the lines shown on top of the image
- provides intuitive zooming an panning functionality (also during fluoroscopy)
- turns the touchscreen into the pointing device in order to improve communication in ER/CR:
when activated the pointer is shown on corresponding monitor
!!! Note: Touchpad and Keyboard control from the TSM is NOT part of this option but 'FlexVision
Pro' option.
!!! Note: Images shown on the TSM are not meant for diagnostic purposes (image is downscaled,
compressed and latency during live/replay maybe higher than on the live monitor)
18

**NCVD078
FD Dual Fluoro monoplane
1
$16,861.18
An additional fluoro channel in parallel to the standard fluoro channel
Key benefits
• View the subtracted fluoroscopy next to the default non subtracted fluoroscopy
• View a digitally zoomed fluoroscopy image next to the default fluoroscopy image

Price

$16,861.18

Second fluoro image to support complex interventions
For complex interventions, it can be useful to view the subtracted fluoroscopy image next to the
normal fluoroscopy image. The Dual Fluoro option provides an additional fluoro channel in parallel
to the default fluoro channel. The dual fluoro option allows to view live digitally zoomed
fluoroscopy next to non-zoomed fluoroscopy.
Specifications
The Dual fluoroscopy mode is selected via the touch screen module.
The trace subtracted fluoro image will be displayed on the live viewport, the non-subtracted fluoro
image is displayed on the reference 3 viewport.
In Dual Fluoro mode, the live fluoroscopy image can be zoomed digitally, providing a larger view of
the region of interest for complex interventions. The zoomed live fluoroscopy image will be shown
on the live viewport, while the entire non zoomed image will be shown on the reference 3 viewport.
The fluoro zoom function is controlled via the touch screen module.
19

**NCVD177
IW Hardware (FlexSpot)
1
Hardware for the 3D interventional tools combined with FlexSpot.

$18,165.22

$18,165.22

Key benefits
• Facilitates multimodality viewing in exam room and control room
• Supports DICOM compatible data from CT and MR imaging modalities
• Provides real-time access to images to support fast results
View multimodality images in exam room and control room
Images from a variety of sources are being increasingly used during interventions for a variety of
Live Image Guidance tools. The Interventional Hardware option provides the hardware for our
interventional tools that enables DICOM compatible data from other imaging modalities to be
imported and viewed in the exam room and control room. To support fast results, a real-time digital
image link is provided between the Interventional Hardware workstation and the X-ray system.
Specifications
The Interventional hardware is the hardware for the 3D interventional tools that included Real
Time Link. It enables import and viewing of DICOM compatible data from other imaging modalities.
The Interventional Hardware comprises at least:
• Computer Workstation
• 16 GB memory
• 2 TB disk for the operating system, application software and application data
• Internal CD-ROM / DVD writer
• Mouse tablet to interact with all the interventional tools at the table side.
Conditionally:
FD Calibration Tool Kit for 3D-RA
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20

**NCVD128
storage extension
1
$4,979.45
$4,979.45
Extends image storage capacity on your X-ray system
As imaging data becomes larger, you can quickly reach the limit of the storage capacity on your
interventional X-ray system. The Storage extension extends the storage capacity of your
interventional X-ray system.
Specifications
By default 50.000 images are available, this option will give 100.000 images (this is for 1K2 image
size).

21

**NCVA258
CO2 View Trace Software
1
$2,745.13
$2,745.13
Software package which enables tracing (stacking) of images acquired with CO2 injections. This
function can be used during postprocessing next to view trace of images acquired with iodine
injection.

22

**NCVC325
OncoSuite complete
1
$105,972.10
$105,972.10
OncoSuite provides a complete solution for Tumor Embolization and Percutaneous Ablation
procedures in Interventional Oncology. Its 3D Live Image Guidance is based on the superior
visualization with XperCT Dual, tumor embolization with EmboGuide and its percutaneous
Ablation with XperGuide with the Ablation option.

OncoSuite consists of XperCT Dual, EmboGuide and XperGuide with Ablation option.

XperCT Dual extends the capabilities of the interventional suite offering CT like imaging to
visualize bone, soft tissue and vessels in case of contrast enhanced acquisition. XperCT Dual
protocols are available covering routine procedures such as biopsies and drainages but also
advanced procedures such as abdominal oncological imaging up to neuro high resolution stenting.
All protocols can be selected at the tableside via the XperModule.

The DualPhase dual view functionality allows the simultaneous visualization of two 3D datasets
acquired at different times of the procedure such as the arterial and post-arterial contrast
enhancement in oncologic liver imaging. In this DualView, XperCT Dual allows the segmentation
of multiple lesions at the same time in the viewed datasets.

XperCT Dual acquires up to 60 frames/sec. (frame rate extension to 60frames/sec is included)
and supports fast abdominal protocols with 5 to 10 second acquisition time for Allura release prior
to 8.2 and even 5 to 8 second acquisition times for Allura release 8.2 or higher, thereby minimizing
respiratory artifacts. The XperCT volume is displayed automatically within 8 to 15 seconds after
acquisition. No user interaction is required.
XperCT Dual includes Metal Artifact Reduction to reduce the artifacts caused by metal presence in
the region of interest. In case the original XperCT shows metal artifacts, the interventional
radiologist can perform a second reconstruction and select for Metal Artifact Reduction, which will
remove the artifacts caused by the metal present. The most typical examples of metal presence
are: metal implants, coils or stents with stainless steel structures. Moreover, BMI Noise Reduction
is included to reduce the noise caused by large size patients.
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Note: BMI Noise Reduction is only available when Abdominal XperCT runs are selected

Price

The XperCT volume can be viewed in the control room and in the examination room. The viewing
package comprises:
•
•
•
•
•
•
•
•
•
•
•
•
•
•

3D volume viewing in any desired orientation
Slice viewing in any desired orientation
Slice viewing at any slice thickness with a minimum of 0.5 mm
Five distance measurements calculated in the same volume, including "Quick
measurement" feature
Cut-plane functionality to provide precise insight into anatomical structure
Unique high-resolution reconstructive zoom technique
Graphical display of stand position including rotation and angulation parameters
Contrast and brightness control
Contrast resolution 5-10 Hu
Spatial resolution of the initial reconstruction: 10 lp/mm
Contrast range -1000 to 2000 Hu
High resolution imaging mode produces
512x512x512 volume rendered reconstructions
XperCT Dual can be controlled via the Xper module and the mouse at tableside.

The XperCT volume can be matched with (when additional options are available) Allura 3D-RA
and pre acquired CT, PET/CT or MR volumes. This view allows combining multiple images from
different modalities in order to provide additional anatomical insight. This multimodality volume can
be viewed with the following functionalities:
•
•
•
•
•
•
•
•
•

Registration of the two volumes from the same patient
The resulting volume can be viewed with complete 3D-RA viewing functionality
The XperCT slice can be overlaid onto the 3D vessel for better assessment of the region of
interest
Three different contrast rendering options to allow optimal viewing of the 3D vessel in the
soft tissue structure
(128x128x128, 256x256x256, 384x384x384 and 512x512x512 volumes)
Movie clip recording functionality (AVI) to capture dynamic views
3D automatic position control at tableside: When an optimal working position is selected
from the XperCT volume the C-arc steers itself to the selected position
3D Follow C-arc at tableside: When selected, the XperCT volume automatically follows the
position of the C-arc.
XperCT data and 3D-RA with XperCT Dual overlay is stored in the same patient file as all
other patient related data. All this data can be reviewed at any time

XperCT data can be sent to:
•
•

Any optional DICOM compatible device (e.g. PACS/ViewForum/Xcelera), supported are
DICOM XA, DICOM SC, DICOM CT and DICOM 3D
Any PC in a standard PC compatible format (JPEG,AVI)
XperCT datasets can be stored/achieved on:
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A PACS systems as DICOM Secondary Capture images or movies
USB removable memory device
One or multiple DVD's, CD-ROM(s) for easy archiving
Hard copy via the (DICOM Print) protocol

Price

EmboGuide provides workflow-guided Embolization support in three steps. The first step
comprises of the Identification and Segmentation of multiple lesions. Secondly, the feeders of the
segmented lesions are identified. The Automatic feeder detection function supports the user with
this. Finally, Live Image Guidance is used in order to reach each of the identified feeders for a
selective or super-selective Embolization.

The essential components of EmboGuide are:
•
•
•

3D lesion segmentation tool for 3D target(s) identification and volume measurement.
Workflow-driven planning tool with automated feeding vessel detection and marking.
3D roadmap navigation with lesion and feeding paths overlay.

Depending on Allura configurations, XperCT Dual allows obtaining two manual forward scans or
two automatic rotational scans with a user-defined delay between them (automatic rotational
scans only for Allura release 8.2 or higher). In case of two automatic rotational scans, the first
scan is performed in a forward direction while the second one is performed in reverse direction
(DualPhase wiper rotation). In both configurations, the first phase can be used to show early tumor
contrast uptake and its feeding vessels, while the second scan can be used to depict the delayed
contrast uptake in lesion, determining its vascularity and perfusion. Optimal automatic high volume
reconstruction is in this respect is essential to secure appropriate feeding vessel detection in the
first phase and a good soft-tissue contrast in the second phase. The 3D lesion segmentation is an
interactive user-guided tool that allows isolating regions of interest in a 3D volume using imagespecific features. The tool can be used for user-guided segmentation of lesions from MR, CT or
XperCT volumes. A workflow-driven planning tool, building on already available vessel detection
and volume cut features, can then be used to highlight the feeding vessels to the lesion. Real-time
overlay and registration of the 3D volume on live 2D X-ray images from the Allura X-ray system of
the same anatomy can be used as additional 3D image guidance to support the navigation of the
device/catheter. Planning data, like the earlier annotated feeding vessels and/or 3D landmarks can
be displayed on 2D-3D fused images as supporting information.
EmboGuide provides the following functions:
•

•

•

•
•

Automatic Feeder Detection; supports the user in analyzing the vasculature of lesions by
giving the initial suggestions of the feeding vessels of the segmented lesions. The detected
feeding vessels will be annotated and added to the planning.
Manually add and/or remove feeding vessels; after running the automatic feeder detection
function, the user can verify and refine the planning by manually adding and/or removing
feeding vessels.
Follow Feeder; for verification, the user may use the Follow Feeder function. This function
allows the user to trace the path of a single annotated feeding vessel to verify whether it
traces into a targeted lesion.
3D Landmarks; landmarks can be put on the 3D volume as additional information to support
with the navigation of the catheter.
Live 3D Image Guidance; real-time overlay and registration of the 3D volume on the live 2D
X-ray images from the Allura X-ray system of the same anatomy, can provide additional 3D
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image guidance to help the user with navigating the device/catheter to the embolization
target.
Storage of the live 2D-3D overlay runs; the real-time overlay of the 3D volume with the live
2D X-ray images from the Allura X-ray system can be recorded and stored for reviewing at
any time.
Table-side control; to provide efficient work-flow during the interventional procedures, the
most frequently used functions can be controlled from table-side.

Price

Image data for EmboGuide is stored together with the EmboGuide movies and snapshots and can
be sent to any optional DICOM compatible device (e.g. PACS/IntelliSpace Portal/Xcelera).
Supported are DICOM XA, DICOM SC, DICOM CT and DICOM 3D and any PC in a standard PC
compatible format (JPEG,AVI). All this data can be reviewed at any time.
EmboGuide movies and snapshots can be stored/achieved on:
•
•
•
•

A PACS systems as DICOM Secondary Capture images or movies.
USB removable memory device.
One or multiple DVD's, CD-ROM(s) for easy archiving.
Hard copy via the (DICOM Print) protocol.

OncoSuite Ablation allows planning of the ablation zone with a high degree of accuracy using
conventional methods. XperGuide ablation software helps to plan and guide the specific ablation
zones and distance between the ablation needles in 3D based on the manufacturer’s
specifications of each needle. OncoSuite Ablation shows the isotherm of each needle on an
XperCT overlay or on a pre-acquired MR, CT or PET/CT volume. OncoSuite Ablation assists
clinicians in planning the optimal placement of the ablation needle to cover the targeted lesion.
The needle path can be planned by drawing it or by defining entry and target locations on XperCT,
MR, CT or PET/CT slices. By allowing the precise planning of multiple needles, XperGuide's
ablation software assists clinicians in treating large tumors and thereby helping to prevent re-do.
OncoSuite Ablation consists of both XperGuide and the XperGuide Ablation option.
XperGuide enables real-time needle guidance in the angio suite. Virtual needle paths are created
by XperCT Dual data and on overlays of previous acquired MR, CT, or PET/CT datasets. In order
to visualize the actual needle path versus the virtual path that is planned upfront, XperGuide offers
the possibility to match real-time 2D fluoroscopy images with 3D volume of XperCT Dual, CT,
PET/CT or MR datasets. A wide range of gantry projections can be used to define the needle path.
This volumetric dataset can be viewed in any slice direction providing optimal sight.
Path planning in XperGuide can be done by:
•
•
•

Drawing a virtual needle path on an XperCT, CT, PET/CT or MR slice
Defining entry and target points on different XperCT Dual, MR, CT or PET/CT slices
Defining a help line on a 3D volume XperGuide automatically calculates the optimal gantry
projections for the path and transfers them to the planning to draw the needle path. The
calculated virtual needle paths can be viewed on the XperCT Dual, MR, CT or PET/CT
slices, to verify if this path is feasible

XperGuide supports planning of multiple needle trajectories. During the needle procedure,
XperGuide is fully controlled at tableside. When XperGuide is active, guidance is automatically
active when the fluoroscopy pedal is pressed. The live 2D image is projected over the XperCT
Dual, MR, CT or PET/CT volume. The gantry can be positioned in the calculated gantry positions
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or controlled manually. The XperGuide images (live 2D fluoroscopy projected over the XperCT
Dual, MR, CT or PET/CT volume) will follow the gantry projections.

Price

At table side, XperGuide adapts in real-time to the following parameters:
•
•
•
•

Changes in the angulation of the C-arm
Changes in the rotation of the C-arm
Changes in the field of view
Changes in the source image distance

XperGuide data, like XperGuide movies and snapshots, can be exported to any optional DICOM
compatible device (e.g. PACS/ViewForum/Xcelera). Supported are DICOM XA, DICOM SC,
DICOM CT and DICOM 3D and any PC in a standard PC compatible format (JPEG,AVI).
XperGuide movies and snapshots can be stored/achieved on:
•
•
•
•

A PACS systems as DICOM Secondary Capture images or movies
USB removable memory device
One or multiple DVD's, CD-ROM(s) for easy archiving
Hard copy via the (DICOM Print) protocol

XperGuide Ablation is an extension to the XperGuide software to facilitate the planning of tumor
ablation procedures. It supports all percutaneous ablation techniques (RF, microwave and cryoablation) by displaying the isotherm of the chosen ablation needle. It allows the visualization of
multiple needles by entering their thermal characteristics, and the assessment of their combined
impact in the ablation zone. A virtual ablation needle with its thermal characteristics is displayed on
a 3 dimensional XperCT volume or previously acquired CT, MR or PET/CT data to verify optimal
positioning of the needle and obtain total tumor coverage. The thermal characteristics of each
needle consist of the width, breadth and front of its ablation zones. Per needle up to three ablation
zones of different isotherms can be defined. XperGuide Ablation allows to plan and store up to 60
different types of thermal needle characteristics simultaneously.

All thermal characteristics can be stored and transferred to other Allura systems. After the needle
planning is performed, the 2D fluoroscopy overlay on the 3D volume allows real time needle
guidance along the planned trajectory on XperCT, MR, CT and PET/CT datasets. During live
needle guidance it is possible to adjust the ablation transparency and modify the previous plan.
After the needle(s) are positioned, it’s possible to control the effective ablation target with the
previous plan.

Clinical Education Package for OncoSuite Complete:

XperCT Handover OnSite Education: Philips Education Specialists will provide eight (08) hours
of education for up to four (4) students, selected by customer, including technologists from
night/weekend shifts if necessary. CEU credits may be available for each participant that meets
the guidelines provided by Philips. Please refer to guidelines for more information. Note: Site must
be patient-ready. Philips personnel are not responsible for actual patient contact or operation of
equipment during education sessions except to demonstrate proper equipment operation.
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iXR EmboGuide OnSite Education: Philips Education Specialists will provide eight (8) hours of
education for up to four (4) students, selected by customer, including technologists from
night/weekend shifts if necessary. CEU credits may be available for each participant that meets
the guidelines provided by Philips. Please refer to guidelines for more information. Note: Site must
be patient-ready. Philips personnel are not responsible for actual patient contact or operation of
equipment during education sessions except to demonstrate proper equipment operation.

Price

iXR XperGuide Onco Ablation OnSite Education: Philips Education Specialists will provide
eight (8) hours of education for up to four (4) students, selected by customer, including
technologists from night/weekend shifts if necessary. CEU credits may be available for each
participant that meets the guidelines provided by Philips. Please refer to guidelines for more
information. Note: Site must be patient-ready. Philips personnel are not responsible for actual
patient contact or operation of equipment during education sessions except to demonstrate proper
equipment operation.

Education expires one (1) year from equipment installation date (or purchase date if sold
separately). Ref#292335296250296249-20151215
23

**FCV0817
Accessory rail + cable ext.kit
1
$3,255.95
• Extend the length of the OP rail to fit cardio and neuro tabletops
• Position operating modules and/or accessories conveniently
• Work comfortably at the head end of the table
Extend the length of the OP rail
To provide more flexibility when performing procedures, the additional OP rail accessory with
cable extension kit is equipped with everything needed to mount operating modules and/or
accessories next to the tabletop.

$3,255.95

Specifications
This option includes the following items:
• One additional OP rail (mechanical) of 500 mm
• Cable extension set for OP rail
• Extension cable for control module, 1.3 meters long
• One connection box to connect the user interface cables to the module cables
• An extension for the table op rail of 500 mm
The additional OP rail can be mounted on either side of the tabletop where no OP rails are
mounted. The additional OP rail is compatible with AD5 and AD7 Table (cardio and neuro) patient
tabletops. The OP rail has the same profile and dimensions as the current standard OP rail. The
maximum load (downwards) on the additional OP rail is 100 N (F=100N), the maximum
mechanical moment on the additional OP-Rail is 40Nm downwards and 20Nm upwards,
determined by the tabletop of the patient table.
24

**NCVC564
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For Philips Azurion Interventional X-ray suites, Open trajectory function is available in propeller
mode in addition to the current standard trajectory.
Specifications
Open Trajectory provides 3D rotational acquisitions with start and stop positions of +55° to -185°
respectively. This protocol opens the arc to the left side of the patient allowing for a wider
translation of the angiographic table towards this direction; thereby shifting the isocenter of the Carm to the right lateral side of the patient. This enables visualizing off-centered regions of interest
(such as the periphery of the liver) in a single sweep. In this function, the data is acquired at the
same frame rate as XperCT Dual (60 frames/sec). With ‘XperCT Open and Closed’ functionality,
customers can continue to retain the current standard closed trajectory protocols. Therefore,
customers will be able to choose either of the trajectories in propeller mode during the procedure
as per their preference.
25

**980406041009

Rad Shield w/ Arm (Contoured)
61X76
Contoured Rad Shield with Arm rest. 61X76

1

26

**989801220273

27

**989801220284
ISM Premium Audio Package
1
The Premium Audio Package is comprised of the following items:

$2,441.96

Price

$2,441.96

Ceiling Track w/Column &
1
$3,662.95
$3,662.95
Handle Ext
Mavig 2.5m Ceiling Track with Ceiling trolley, 360 degree column, and brake handle extension.
$20,515.82

$20,515.82

Control System - Touchscreen Control Package offers touchscreen control with 7" Touch panel
Advanced Audio Communication System with Hands Free Telephony - Advanced audio uses an
echo cancelling audio communication system with the EasySuite touchscreen to call or receive a
telephone call. The hands-free system utilizes O.R. loudspeakers and 1 boom mounted
microphones with no handset required.
MP3 Audio and Charging Interface - Universal MP3 music interconnection system allows any
3.5mm jack-enabled personal audio device to play music through the Advanced Audio System.
Provides integrated charging capability via USB.
Speaker Upgrade for AAC (adds 2 additional speakers for Exam Room) Upgrade adds two
recessed ceiling mounted speakers to the Standard Audio System, or Advanced Audio System, for
a total of four speakers per Operating Room.
PTT Control Room Communication System with Control Room Loudspeakers - Push to talk
intercom microphone system for control room plus two recessed ceiling mounted speakers for
Control Room.
Ambient Room Lighting Control Enables touch panel control of room lights using customer
provided lighting controller. Functions include on/off and ability to select multiple lighting presets.
28

**989801225022
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The Arterion Mark 7 Pedestal contrast medium injector can be positioned anywhere at the patient
positioning table on a mobile unit, for direct operation of all functions in the examination room.

Price

The injector system includes:
- A mobile pedestal stand with electronics unit and a connection cable to the manual release.
- A support arm with injector head and a control lever for moving the injector head.
- A user control console with large touch screen and corresponding additional monitoring display
on the injector head.
Functions
Pressure limitation:
- for 150 ml syringes 689 to 8273 kPa,
corresponds to 100 to 1200 psi. .
Flow rates for 150 ml syringes:
- 0.1 to 45 ml/s in increments of 0.1 ml/s
- 0.1 to 59.9 ml/min in increments of 0.1 ml/min
- rise/fall: 0 to 9.9 s in increments of 0.1 seconds
Release delay for injection or radiation:
- 0 to 99.9 s in increments of 0.1 s.
Adjustable volume for 150 ml syringes:
- 1 ml to the max. syringe capacity in increments of 1 ml.
Fill rate:
- Variable syringe filling speed 1-20ml/s.
Injection protocols:
- Up to 40 injection protocols possible.
Parameters currently displayed on the touch screen display and on the head display:
- Injection speed
- Injection volume
- Remaining volume
- Injection duration
- Applied pressure
Contrast medium heating:
- Nominal 35°C (95°F)+-5°C (9°F)
Injection data memory
- Up to 50 injection data items stored
Included in the scope of delivery
- Injector standard configuration 150 ml
- Philips interface cable
- Operator Manual
- Service manual (English).
Power supply
100-240 VAC 50/60 Hz 1000VA.
29

**989801256033
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Clinical Education Specialists will provide twenty-four (24) hours of IXR OnSite Education for up to
four (4) students, selected by customer, including technologists from night/weekend shifts if
necessary. CEU credits may be available for each participant that meets the guidelines provided
by Philips.
Note: Philips personnel are not responsible for actual patient contact or operation of equipment
during education sessions except to demonstrate proper equipment operation.
Education expires one (1) year from equipment installation date (or purchase date if sold
separately).

Price

30

**989801220380
Full Load Remote UPS
1
$37,024.00
$37,024.00
MGE Galaxy 5000 80 kVA Full Load – 40kW UPS with remote capability. Includes top feed cabinet
and optional side panels, ISX0001369526 G5TUPSU80KPAdjacent MGE Galaxy 5000 Battery
Cabinet with one full string of batteries and standard Galaxy 5000 Adjacent battery Temp sensor.
High Voltage 6 Alarm Relays Card
MGE GALAXY 5000 Remote Alarm Status Panel
MGE SNMP/Web Communication Card
Top Feed Auxiliary Cabinet
In the event of a power loss the UPS provides emergency power to allow system function and full
X-Ray exposure and fluoroscopy for up to 15 minutes.

31

SP019
Trade in Allowance
1
($47,600.00)
($47,600.00)
Customer represents and warrants that (i) Customer has, and shall have when title passes, good
and marketable title to the equipment being traded in and (ii) has the authority to effect such trade
in.
Product:
Allura Xper FD20
Serial Number: 53598789
Manufacturer: PHILIPS HEALTHCARE
Trade-In authorization number:

48292

Trade-In Value:

$47,600.00

De-install Date:

6/30/2018

Customer will be trading-in equipment that is described on the attached System Disclosure Form (the
“Trade-In”), which Trade-In the parties agree (i) will be removed on the De-install Date and (ii) is currently in
the condition as represented on the System Disclosure Form. In addition, the parties agree as follows:
1. Customer represents and warrants that Customer has good and marketable title to the Trade-In as of
the date of this Quotation and will have good and marketable title when Philips removes the Trade-In
from Customer's site (the “Removal Date”);
2. Title to the Trade-In shall pass from Customer to Philips on the Removal Date, unless otherwise
agreed by Philips and the Customer;
3. Notwithstanding anything to the contrary in any Business Associate Addendum, Customer represents
and warrants that as of the Removal Date all Protected Health Information will have been deidentified or removed from the Trade-In;
4. Philips may test and inspect the Trade-In prior to de-installation. If the condition of the Trade-In is not
substantially the same on the Removal Date (ordinary wear and tear excepted) as it is identified on
the System Disclosure Form, then Philips may reduce the price quoted for the Trade-In;
5. If the removal date is delayed until after the De-Install Date, unless Philips causes the delay, then
Philips may reduce the price quoted for the Trade-In by six percent (6%) per month.
6. Philips is responsible for normal de-installation costs of the Trade-In.
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7. The trade-in value will not include costs associated for any facility modifications and/or rigging
required for de-installation and must be accounted for separately.

Price

8. Customer is responsible for all plumbing necessary to properly drain coolant from chiller system and
cap the lines.
9. Prior to the Removal Date, Customer shall remove from the room all equipment that is not being deinstalled.
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DISCOUNT
TRADE IN AMOUNT
NET PRICE
Buying Group:

UNIVERSITY OF VERMONT HEALTH NETWORK

$3,320,110.00
$1,937,265.14
($47,600.00)
$1,335,244.86
Contract #:

SBA11583M and LSP000030

Addt'l Terms:

The specific Contract # referenced above represents the Novation or Vizient agreement with Philips containing discounts, fees
and any specific terms and conditions, including the Vendor’s Terms and Conditions of Sale (subject to such Contract),
Each Quotation solution will reference a specific Buying Group/Contract Number representing an agreement containing discounts, fees
and any specific terms and conditions which will apply to that single quoted solution. If no Buying Group/Contract Number is shown,
Philips' Terms and Conditions of Sale will apply to the quoted solution.
Each equipment system listed on purchase order/orders represents a separate and distinct financial transaction. We understand and agree that
each transaction is to be individually billed and paid.

Price above does not include any applicable sales taxes.
The preliminary delivery request date for this equipment is:_________________.
If you do not issue formal purchase orders indicate by initialing here__________.
Tax Status:
Taxable_______ Tax Exempt_______
If Exempt, please indicate the Exemption Certification Number:__________________________, and attach a copy of
the certificate.
Delivery/Installation Address:

Invoice Address:

Contact Phone #:

Contact Phone #:

Purchaser approval as quoted:

Date:

Title:

This quotation is signed and accepted by an authorized representative in acknowledgement of the system
configuration, terms and conditions stated herein.
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Philips Standard Terms and Conditions of Sale
The products and services listed in the quotation are offered by Philips Healthcare division of Philips North America LLC ("Philips") only
under the terms and conditions described below (the "Terms and Conditions of Sale").
1. Price; Taxes.
The purchase price stated in the quotation does not include applicable sales, excise, use, or other taxes in effect or later levied.
Customer shall provide Philips with an appropriate exemption certificate reasonably in advance of the date the product is available for
delivery, otherwise, Philips shall invoice Customer for those taxes, and Customer shall pay those taxes in accordance with the terms of
the invoice. Customer is defined as a legal entity, its affiliates and or subsidiaries who purchase product(s), and take title of the
purchased product(s) from Philips.
2. Cancellation.
Philips' cancellation policies are set forth in the applicable Product Specific Schedule attached to these Terms and Conditions of Sale.
3. Payment Terms.
3.1 Unless otherwise specified in the quotation, Philips will invoice Customer, and Customer will immediately pay such invoice based on
the date of invoice for each product in accordance with the payment terms set forth in the applicable Product Specific Schedule attached
to these Terms and Conditions of Sale:
3.2 Orders are subject to Philips' on-going credit review and approval.
3.3 Philips may make partial or early shipments and Customer will immediately pay such invoice based on the date of invoice for each
product in accordance with the payment terms set forth in the quotation.
3.4 Customer shall pay interest on any amount not paid when due at the annual rate of twelve percent (12%) or at the maximum rate
permitted by applicable law, whichever is lower. If Customer fails to pay any amount when due, in addition to any other rights or remedies
available to Philips at law or in equity, Philips may discontinue the performance of services, discontinue the delivery of the product, or
deduct the unpaid amount from any amounts otherwise owed to Customer by Philips under any agreement with Customer. In any action
initiated to enforce the terms of the quotation following a Customer default or product cancellation under an order arising from the
quotation, Philips shall be entitled to recover as part of its damages all costs and expenses, including reasonable attorneys' fees, in
connection with such action.
3.5 Credit Card. Philips, at its discretion, will accept a credit card for payment on orders with a net value of $50,000 or less.
4. Trade - In.
If Customer will be trading-in any equipment ("Trade-In"), then:
4.1 Customer represents and warrants that Customer has good and marketable title to such Trade-In;
4.2 Title to the Trade-In shall pass from Customer to Philips upon Philips making the new equipment available to Customer for first
patient use. Removal of the Trade-In from Customer's site shall occur no later than the date Philips makes the new product available for
first patient use, unless otherwise agreed in writing between Philips and the Customer;
4.3 Notwithstanding anything to the contrary in any Business Associate Addendum ("BAA"), Customer represents and warrants that
Customer has removed or de-identified all Protected Health Information ("PHI") from the Trade-In equipment as of the date the
equipment is removed and will otherwise comply with all applicable privacy laws. To the extent Customer has not done so, Customer
agrees to reimburse Philips for any out-of-pocket costs Philips incurs to remove or de-identify PHI from the Trade-In.
4.4 Customer will ensure that the Trade-In is clean and sanitized and that all potentially infected materials and biological fluids are
removed prior to its de-installation and removal.
4.5 If (a) the condition of the Trade-In is not substantially the same when Philips removes the Trade-In (ordinary wear and tear excepted)
as it was when Philips quoted the Trade-In value; or (b) Customer delays the removal of the Trade-In, then Philips may reduce the price
quoted for such Trade-In or cancel the Trade-In and Customer will pay the adjustment amount within thirty (30) days of receipt of invoice.
4.6 If Philips does not receive timely possession of the Trade-In, Philips will, at its option, either charge Customer the amount of the
Trade-in allowance and cancel the trade-in, re-value the trade-in allowance accordingly, and/or charge Customer a rental fee of 10% of
the trade-in allowance per month or partial month until the trade-in is available for removal. Customer will pay any invoiced allowance
adjustment or rental fee within thirty (30) days from the invoice date.
4.7 Evidence that Customer intends to trade in an asset as part of the purchase or lease of any product(s) shall be in the form of, but not
limited to: (a) receiving a trade in quote and/or authorization from Philips on the value of the asset to be traded in; (b) providing Philips
with serial numbers of assets to be traded in; and/or, (c) providing Philips with a de-installation date to remove an existing asset in order
to install Philips quoted equipment.
5. Leases. If Customer desires to convert the purchase of any product to a lease, Customer will arrange for the lease agreement and all
other related documentation to be reviewed and approved by Philips not later than ninety (90) days prior to the date of the availability for
delivery of major components of the product. The Customer is responsible for converting the transaction to a lease, and is required to
secure the leasing company's approval of all of these Terms and Conditions of Sale. No product will be delivered to the Customer until
Philips has received copies of the fully executed lease documents and has approved the same.
6. Security Interest. By signing the quotation or issuing a purchase order for the products described, Customer hereby grants to Philips
a purchase money security interest in the products until all payments have been made. Philips may file a financing statement for such
security interest and Customer shall sign any financing statements or other documents necessary to perfect Philips' security interests in
the products. Where permitted by applicable law, Customer's signature on the quotation or on a purchase order issued as a result of the
quotation gives Philips the right to sign on Customer's behalf and file any financing statement or other documents to perfect Philips'
security interest in the product.
7. Shipment and Risk of Loss.
7.1 Delivery terms are stated in the applicable Product Specific Schedule attached to these Terms and Conditions of Sale.
7.2 Expect as otherwise stated in the applicable Product Specific Schedule, title to any product (excluding software), and risk of loss or
damage shall pass to the Customer F.O.B. destination. Customer shall obtain and pay for insurance covering such risks at destination.
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8. Site Preparation and Installation.
8.1 Site Access. Customer shall provide Philips full and free access to the installation site and a suitable safe space for the storage of
the products before installation. Customer shall ensure, at no charge to Philips, that there are no obstacles preventing Philips from
moving the product from the entrance of the Customer's premises to the installation site.
8.2 Site Preparation and Installation.
(a) Customer Responsibility. Customer shall be responsible, at its expense, for rigging, the removal of partitions or other obstacles,
installation of safety switch or breaker, and restoration work. The products will be installed during normal working hours. Except where
Philips has agreed in writing to provide construction services for a fee pursuant to a construction agreement and scope of work signed by
Customer, Customer shall be responsible, at its expense, for the preparation of the installation site where the product will be installed
including any required structural alterations. Customer shall provide any and all plumbing, carpentry work, conduit, wiring including
communications and/or computer wiring, network equipment, power supply, surge suppression and power conditioning (except to the
extent they are expressly included in the quotation), fire protection and environmental controls, ground fault and isolation system, and
other fixtures and utilities required to properly attach, install, and use the product. Site preparation shall be in compliance with all
applicable laws, including all safety, electrical, and building codes relevant to the product and its installation and use. The sufficiency of
any installation site plans shall be the responsibility of Customer. Customer, at its expense, shall obtain all permits and licenses required
by federal, state, or local authorities in connection with the installation and operation of the product, including any certificate of need and
zoning variances.
(b) Unless otherwise stated by Philips, Customer shall advise Philips of site conditions at or near the location where equipment is
installed five (5) days prior to the mutually agreed upon delivery date. The update shall include but not limited to the following:
(i) Hazardous Materials. Asbestos and other hazardous materials that could adversely affect the installation or pose a health or
safety risk to Philips’ personnel, and Customer shall ensure that those conditions are corrected and hazardous materials removed, and
that the site is fully prepared and available to Philips before installation work begins. Customer represents and warrants that an asbestos
survey of the facility has been performed to determine the presence, location, quantity and condition of asbestos containing materials
(ACM) or presumed asbestos containing materials (PACM) at the facility; and the facility and/or work area does not contain any ACM or
PACM or the facility and/or work area contains ACM or PACM, such material has been encapsulated or enclosed and the work will not
disturb any such materials.
(ii) Construction. All construction work in technical and operator room(s) is finished including but not limited to the responsibilities
identified in 8.2 (a).
(c) Delays. If site preparation is not on schedule five (5) days prior to the mutually agreed upon delivery date or as otherwise specified
by Philips, Philips and Customer will conduct an evaluation of the site and establish a revised installation schedule. In the event that
installation is delayed by Customer within five (5) days prior to the mutually agreed upon delivery date or after the start of installation,
Customer will be responsible for: (i) storage and fees for the preservation and life support of the equipment to ensure high quality and
long life of system(s); and, (ii) Costs associated with rescheduling and coordination for all resources and third party providers, including
travel costs for split delivery and installation directly related to the delay in installation. If during installation Philips discovers hazardous
materials (i.e. asbestos, etc.) all installation activities will stop and Customer will remove and dispose of the hazardous materials. Once
the issue giving rise to the delay has been rectified and the site meets the criteria set forth in this Section 8, Philips and Customer will
conduct an evaluation of the site and establish a new installation schedule.
(d) Philips Responsibility. Unless additional professional services are purchased separately (including turnkey) and/or professional
services are set forth in a statement of work or project implementation plan under the agreement for the product purchased hereunder,
Philips role upon delivery will solely be to unpack the product, construct applicable pads (if required for certain products), and connect the
product to a safety switch or breaker to be installed by the Customer, and calibrate and test the product.
8.3 PHILIPS MAKES NO WARRANTY AND ASSUMES NO LIABILITY FOR THE FITNESS OR ADEQUACY OF THE SITE IN WHICH
THE PRODUCT IS TO BE INSTALLED OR USED. EXCEPT OTHERWISE PROHIBITED BY STATE LAW OR STATE CONSTITUTION
CUSTOMER SHALL INDEMNIFY,DEFEND, AND HOLD HARMLESS PHILIPS AND ITS AFFILIATES AGAINST ANY LIABILITIES,
COSTS, LOSSES, EXPENSES, PHYSICAL PROPERTY DAMAGES, AND/OR THIRD PARTY CLAIMS, INCLUDING SUBROGATION
CLAIMS, COLLECTIVELY ALL THE FOREGOING ARISING FROM OR RELATING TO CUSTOMER’S SITE PREPARATION
RESPONSIBILITIES.
8.4 Local Labor. If local labor conditions, including but not limited to a requirement to utilize union labor, require the use of non-Philips
employees to participate in the installation of the product, then such participation of non-Philips employees shall be at Customer's
expense. In such case, Philips will provide engineering supervision during the installation.
8.5 Remote Services Network (“RSN”). Customer will (a) provide Philips with a secure location at Customer's premises to store one
Philips remote services network router and provide full and free access to this router, (or a Customer-owned router acceptable to Philips)
for connection to the equipment and to Customer’s network; or (c) provide Philips with outbound internet access over SSL; at all times
during the warranty period provide full and free access to the equipment and Customer network for Philips’ use in remote servicing of the
product, remote assistance to personnel that operate the products, updating the products software, transmitting automated status
notifications from the product and regular uploading of products data files (such as but not limited to error logs and utilization data for
improvement of Philips products and services and aggregation into services). Customer’s failure to provide such access will constitute
Customer’s waiver of the scheduled planned maintenance service and will void support or warranty coverage of product malfunctions
until such time as planned maintenance service is completed or RSN access is provided. Customer agrees to pay Philips at the
prevailing demand service rates for all time spent by Philips service personnel waiting for access to the products.
9. Product Warranty.
9.1 (a) If a separate product warranty prints as part of the quotation, that product warranty applies to your purchase and is incorporated
herein; otherwise Section 9.2-9.7 shall apply unless the product is identified under 9.1 (b). (b) For Patient Care and Monitoring Solutions
Portfolio (PCMS), Emergency Care & Resuscitation Portfolio, (ECR) and Medical Supplies Portfolio (MS) Products, the product warranty
document can be found at: http://www.usa.philips.com/healthcare/about/terms-conditions, or can be provided upon request.
9.2 Hardware/Systems. Philips warrants to Customer that the Philips equipment (including its operating software) will perform in
substantial compliance with its performance specifications, in the documentation accompanying the products, for a period of 12 months
beginning upon availability for first patient use.
9.3 Stand-alone Licensed Software. For a period of ninety (90) days from the date Philips makes Stand-alone Licensed Software
available for first patient use, such Stand-alone Licensed Software shall substantially conform to the technical user manual that ships with
the Stand-alone Licensed Software. “Stand-alone Licensed Software” means sales of Licensed Software without a contemporaneous
purchase of a server for the Licensed Software. If Philips is not the installer of the Stand-alone Licensed Software, the foregoing warranty
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period shall commence upon shipment.
9.4 If the start of the installation is delayed for any reason beyond the control of Philips for more than thirty (30) days following the date
that Philips notifies Customer that the major components of the product are available for delivery, the warranty period begins on the thirtyfirst (31st) day following that date.
9.5 Philips’ sole obligations and Customer’s exclusive remedy under any product warranty are limited, at Philips’ option, to the repair or
the replacement of the product or a portion thereof within thirty (30) days after receipt of written notice of such material breach from
Customer (“Product Warranty Cure Period”) or, upon expiration of the Product Warranty Cure Period, to a refund of a portion of the
purchase price paid by the Customer, upon Customer’s request. Any refund will be paid, to the Customer when the product is returned to
Philips. Warranty service outside of normal working hours (i.e. 8:00 A.M. to 5:00 P.M., Monday through Friday, excluding Philips’
observed holidays), will be subject to payment by Customer at Philips’ standard service rates.
9.6 This warranty is subject to the following conditions: the product: (a) is to be installed by authorized Philips representatives (or is to
be installed in accordance with all Philips installation instructions by personnel trained by Philips); (b) is to be operated exclusively by
duly qualified personnel in a safe and reasonable manner in accordance with Philips’ written instructions and for the purpose for which
the products were intended; and, (c) is to be maintained and in strict compliance with all recommended and scheduled maintenance
instructions provided with the product and Customer is to notify Philips immediately if the product at any time fails to meet its printed
performance specifications. Philips’ obligations under any product warranty do not apply to any product defects resulting from improper or
inadequate maintenance or calibration by the Customer or its agents; Customer or third party supplied interfaces, supplies, or software
including without limitation loading of operating system patches to the Licensed Software and/or upgrades to anti-virus software running
in connection with the Licensed Software without prior approval by Philips; use or operation of the product other than in accordance with
Philips’ applicable product specifications and written instructions; abuse, negligence, accident, loss, or damage in transit; improper site
preparation; unauthorized maintenance or modifications to the product; or viruses or similar software interference resulting from
connection of the product to a network. Philips does not provide a warranty for any third party products furnished to Customer by Philips
under the quotation; however, Philips shall use reasonable efforts to extend to Customer the third party warranty for the product. The
obligations of Philips described herein and in the applicable product-specific warranty document are Philips’ only obligations and
Customer’s sole and exclusive remedy for a breach of a product warranty.
9.7 THE WARRANTIES SET FORTH HEREIN AND IN PHILIPS’ WARRANTY DOCUMENT WITH RESPECT TO A PRODUCT
(INCLUDING THE SOFTWARE PROVIDED WITH THE PRODUCT) ARE THE ONLY WARRANTIES MADE BY PHILIPS IN
CONNECTION WITH THE PRODUCT, THE SOFTWARE, AND THE TRANSACTIONS CONTEMPLATED BY THE QUOTATION, AND
ARE EXPRESSLY IN LIEU OF ANY OTHER WARRANTIES, WHETHER WRITTEN, ORAL, STATUTORY, EXPRESS OR IMPLIED,
INCLUDING, WITHOUT LIMITATION, ANY WARRANTY OF NON-INFRINGEMENT, MERCHANTABILITY OR FITNESS FOR A
PARTICULAR PURPOSE. Philips may use refurbished parts in the manufacture of the products, which are subject to the same quality
control procedures and warranties as for new products.
10. Philips Proprietary Service Materials.
Any Philips maintenance or service software and documentation provided with the product and/or located at Customer's premises is
intended solely to assist Philips and its authorized agents to install and to test the products or to assist Philips and its authorized agents
to maintain and to service the products under warranty or a separate support agreement with Customer. Customer agrees to restrict
access to such software and documentation to Philips' employees and those of Philips' authorized agents only and to permit Philips to
remove its Proprietary Service Materials upon request.
11. Patent Infringement Claims.
11.1 Philips shall indemnify, defend, and hold harmless Customer against any new claim that a Philips product provided in the quotation
infringes, misappropriates, or violates any third party intellectual property right, whether patent, copyright, trademark, or trade secret,
provided that Customer: (a) provides Philips prompt written notice of the claim, (b) grants Philips full and complete information and
assistance necessary for Philips to defend, settle, or avoid the claim, and (c) gives Philips sole control of the defense or settlement of the
claim.
11.2 The provisions of this section shall not apply if the product is sold or transferred.
11.3 If (a) a Philips product is found or believed by Philips to infringe a valid patent or copyright; or, (b) Customer has been enjoined
from using the Philips product pursuant to an injunction issued by a court of competent jurisdiction, Philips may, at its option; (i) procure
the right for Customer to use the product; (ii) replace or modify the product to avoid infringement; or, (iii) refund to Customer a portion of
the product purchase price upon the return of the original product. Philips shall have no obligation for any claim of infringement arising
from: Philips' compliance with Customer's designs, specifications, or instructions; Philips' use of technical information or technology
supplied by Customer; modifications to the product by Customer or its agents; use of the product other than in accordance with the
product specifications or applicable written product instructions; use of the product with any other product not sold by Philips to Customer
and the Philips product in and of itself is not infringing; if infringement would have been avoided by the use of a current unaltered release
of the products; or use of the Philips Product after Philips has advised Customer, in writing, to stop use of the Philips Product in view of
the claimed infringement. The terms in this section state Philips' entire obligation and liability for claims of infringement, and Customer's
sole remedy in the event of a claim of infringement.
12. Limitation of Liability.
THE TOTAL LIABILITY, IF ANY, OF PHILIPS AND ITS AFFILIATES FOR ALL DAMAGES AND BASED ON ALL CLAIMS, WHETHER
ARISING FROM OR RELATING TO BREACH OF CONTRACT, BREACH OF WARRANTY, NEGLIGENCE, INDEMNITY, STRICT
LIABITLITY OR OTHER TORT, OR OTHERWISE, ARISING FROM A PRODUCT, LICENSED SOFTWARE, AND/OR SERVICE IS
LIMITED TO THE PRICE PAID HEREUNDER FOR THE PRODUCT, LICENSED SOFTWARE, OR SERVICE GIVING RISE TO THE
LIABILITY.
THIS LIMITATION SHALL NOT APPLY TO:
(a) THIRD PARTY CLAIMS FOR DIRECT DAMAGES FOR BODILY INJURY OR DEATH TO THE EXTENT CAUSED BY PHILIP'S
NEGLIGENCE OR PROVEN PRODUCT DEFECT;
(b) CLAIMS OF TANGIBLE PROPERTY DAMAGE REPRESENTING THE ACTUAL COST TO REPAIR OR REPLACE PHYSICAL
PROPERTY TO THE EXTENT CAUSED BY PHILIPS NEGLIGENCE OR PROVEN PRODUCT DEFECT.
(c) OUT OF POCKET COSTS INCURRED BY CUSTOMER TO PROVIDE PATIENT NOTIFICATIONS, REQUIRED BY LAW, TO THE
EXENT SUCH NOTICES ARE CAUSED BY PHILIPS UNAUTHORIZED DISCLOSURE OF PHI; and,
(d) FINES/PENALTIES LEVIED AGAINST CUSTOMER BY GOVERNMENT AGENCIES CITING PHILIPS UNATHORIZED
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DISCLOSURE OF PHI AS THE BASIS OF THE FINE/PENALTY, ANY SUCH FINES OR PENALTIES SHALL CONSTITUTE DIRECT
DAMAGES.
13. DISCLAIMER.
IN NO EVENT SHALL PHILIPS OR ITS AFFILIATES BE LIABLE FOR ANY INDIRECT, PUNITIVE, INCIDENTAL, CONSEQUENTIAL,
EXEMPLARY OR SPECIAL DAMAGES, INCLUDING WITHOUT LIMITATION, LOST REVENUES OR PROFITS, BUSINESS
INTERRUPTION, LOSS OF DATA, OR THE COST OF SUBSTITUTE PRODUCTS OR SERVICES WHETHER ARISING FROM
BREACH OF CONTRACT, BREACH OF WARRANTY, NEGLIGENCE, INDEMNITY, STRICT LIABILITY OR OTHER TORT.
14. Confidentiality.
Each party shall maintain as confidential any information furnished or disclosed to one party by the other party, whether disclosed in
writing or disclosed orally, relating to the business of the disclosing party, its customers, employees, and/or its patients, and the quotation
and its terms, including the pricing terms under which Customer has agreed to purchase the products. Each party shall use the same
degree of care to protect the confidentiality of the disclosed information as that party uses to protect the confidentiality of its own
information, but in no event less than a reasonable amount of care. Each party shall disclose such confidential information only to its
employees having a need to know such information to perform the transactions contemplated by the quotation. The disclosing party
maintains exclusive ownership of the confidential information which it discloses to the receiving party, and a receiving party shall be
responsible for the breach of these confidentiality terms by any of its representatives or other person to whom it may disclose the
confidential information. The obligation to maintain the confidentiality of such information shall not extend to information that (a) is or
becomes generally available to the public without violation of these Terms and Conditions of Sale or any other obligation of confidentiality
or (b) is lawfully obtained by the receiving Party from a third party without any breach of confidentiality or violation of law.
Notwithstanding the foregoing, in the event that the receiving party is required by law to disclose any confidential information to a court,
government department/agency or regulatory body, the receiving party may so disclose, provided that it shall, to the extent permitted by
applicable law, first inform the disclosing party of the request or requirement for disclosure to allow an opportunity for the disclosing party
to apply for an order to prohibit or restrict such disclosure. Moreover, nothing set forth herein shall prohibit Customer from disclosing
confidential information required by state or federal open records laws, to the extent disclosed in compliance with the rules and
procedures applicable thereto, including notifying Philips and providing Philips an opportunity to argue certain information may be exempt
as a trade secret, if applicable thereunder
15. Compliance with Laws & Privacy.
15.1 Each party shall comply with all laws, rules, and regulations applicable to the party in connection with the performance of its
obligations in connection with the transactions contemplated by the quotation including, but not limited to, those relating to affirmative
action, fair employment practices, FDA, Medicare fraud and abuse, and the Health Information Portability and Accountability Act of 1996
("HIPPA"). Health care providers are reminded that if the purchase includes a discount or loan, they must fully and accurately
report such discount or loan on cost reports or other applicable claims for payment submitted under any federal or state health care
program, including but not limited to Medicare and Medicaid, as required by federal law (see 42 CFR 1001.952[h]).
15.2 In the course of providing project implementation related services and/or warranty services to Customer, hereunder, it may be
necessary for Philips to have access to, view and/or download computer files from the products that might contain Personal Data.
“Personal Data” means information about an identifiable individual, and includes any information that is "personal information" or
"personal health information" within the meaning of any applicable privacy laws relating. Personal Data can include both personal health
information (i.e., images, heart monitor data, and medical record number) and non-health information (i.e., date of birth, gender). Philips
will process Personal Data only to the extent necessary to perform and/or fulfill its project implementation related service, warranty
service and/or warranty obligations hereunder. Customer further acknowledges and agrees that all telephone conversations between
Philips and Customer may, in Philips discretion, be recorded.
15.3 It is Customer's responsibility to notify Philips if any portion of the order is funded under the American Reinvestment and Recovery
Act ("ARRA"). To ensure compliance with the ARRA regulation, Customer shall include a clause stating that the order is funded under
ARRA on its purchase order or other document issued by Customer.
15.4 Product Safety and Other Complaints. Customer will report immediately to Philips any event of which Customer becomes aware
that suggests that any services or products provided by Philips, for any reason: (a) may have caused or contributed to a death or serious
injury, or (b) have malfunctioned where and such malfunctions would be likely to cause or contribute to a death or serious injury if the
malfunction were to occur again. Additionally, Customer will also report to Philips complaints it receives from its personnel and patients
or any other person regarding the identity, quality, performance, reliability, safety, effectiveness, labels or instructions for use of the
services or products provided by Philips. Philips shall be solely responsible for submitting any filings or reports to any government
authorities with respect to the Philips products and services provided by Philips hereunder, unless otherwise required by law.
16. Excluded Provider.
As of the date of the sale of this product, Philips represents and warrants that Philips, its employees and subcontractors, are not
debarred, excluded, suspended or otherwise ineligible to participate in a federal or state health care program, nor have they been
convicted of any health care related crime for the products and services provided under these Terms and Conditions of Sale (an
"Excluded Provider"). Philips shall promptly notify Customer if it becomes aware that Philips or any of its employees or subcontractors
providing services hereunder have become an Excluded Provider under a federal or state healthcare program, whereupon
Customer shall provide Philips with a reasonable opportunity to discuss and attempt to resolve in good faith with Customer any Customer
related concerns in relation thereto, and/or will give Philips a reasonable opportunity to dispute its, or its employee's or subcontractor's,
designation as an Excluded Provider. In the event that the Parties are unable to resolve any such Customer concerns to the reasonable
satisfaction of Customer within sixty (60) days of the applicable party's designation as an Excluded Provider, the Customer may terminate
this order by express written notice for products and services not yet shipped or rendered prior to a date of exclusion.
17. (Omnibus Reconciliation Act (OMNI) Social Security (PL96-499, Public Law)
Philips and Customer shall comply with the Omnibus Reconciliation Act of 1980 (P.L. 96-499) and it’s implementing regulations (42 CFR,
Part 420). Philips agrees that until the expiration of four (4) years after furnishing services or products pursuant to these Terms and
Conditions of Sale, Philips shall make available, upon written request of the Secretary of the Department of Health and Human Services,
or upon request of the Comptroller General, or any of their duly authorized representatives, these Terms and Conditions of Sale and the
books, documents and records of Philips that are necessary to verify the nature and extent of the costs charged to Customer hereunder.
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Philips further agrees that if Philips carries out any of the duties of these Terms and Conditions of Sale through a subcontract with a value
or cost of ten-thousand U.S. dollars ($10,000.00) or more over a twelve (12) month period, with a related organization, such subcontract
shall contain a clause to the effect that until the expiration of four (4) years after the furnishing of such services pursuant to such
subcontract, the related organization shall make available, upon written request to the Secretary, or upon request to the Comptroller
General, or any of their duly authorized representatives the subcontract, and books and documents and records of such organization that
are necessary to verify the nature and extent of such costs. This paragraph relating to the retention and production of documents is
included because of possible application of Section 1861(v) (1) (1) of the Social Security Act (42 U.S.C. 1395x (v) (1) (I) (1989)), as
amended from to time to these Terms and Conditions of Sale. If Section 1861(v) (1) (1) should be found to be inapplicable, then this
paragraph shall be deemed inoperative and without force and effect.
18. General Terms.
The following additional terms shall be applicable to the purchase of a product:
18.1 Force Majeure. Each party shall be excused from performing its obligations (except for payment obligations) arising from any delay
or default caused by events beyond its reasonable control including, but not limited to, acts of God, acts of third parties, acts of any civil
or military authority, fire, floods, war, embargoes, labor disputes, acts of sabotage, riots, accidents, delays of carriers, subcontractors or
suppliers, voluntary or mandatory compliance with any government act, regulation or mandatory direction, request, shortage of labor,
materials or manufacturing facilities. For clarity, Customer requests shall not be considered 'government' requests under this section
17.1.
18.2 Bankruptcy. If Customer becomes insolvent, is unable to pay its debts when due, files for bankruptcy, is the subject of involuntary
bankruptcy, has a receiver appointed, or has its assets assigned, Philips may cancel any unfulfilled obligations, or suspend performance;
however, Customer's financial obligations to Philips shall remain in effect.
18.3 Assignment. Customer may not assign any rights or obligations in connection with the transactions contemplated by the quotation
without the prior written consent of Philips, which consent shall not be unreasonably withheld, and any attempted assignment without
such consent shall be of no force or effect.
18.4 Export Controls. Customer shall assume sole responsibility for obtaining any required export authorizations in connection with
Customer's export of the products from the country of delivery.
18.5 Governing Law. All transactions contemplated by the quotation shall be governed by the laws of the province where the equipment
will be installed, without regard to that province's choice of law principles. EACH PARTY, KNOWINGLY AND AFTER CONSULTATION
WITH COUNSEL, FOR ITSELF, ITS SUCCESSSORS’ AND ASSIGNS, WAIVES ALL RIGHT TO TRIAL BY JURY OF ANY CLAIM
ARISING WITH RESPECT TO THIS AGREEMENT OR ANY MATTER RELATED IN ANY WAY THERETO.
18.6 Entire Agreement. These Terms and Conditions of Sale, the terms and conditions set forth in the quotation and the applicable
Philips' product-specific warranty constitute the entire understanding and agreement by and between the parties with respect to the
transactions contemplated by the quotation, and supersede any previous understandings or agreements between the parties, whether
written or oral, regarding the transactions contemplated by the quotation. The pricing in the quotation is based upon the terms and
conditions in the quotation. No additional terms, conditions, consents, waivers, alterations, or modifications shall be binding unless in
writing and signed by the parties. Customer's additional or different terms and conditions, whether stated in a purchase order or other
document issued by Customer, are specifically rejected and shall not apply to the transactions contemplated by the quotation.
18.7 Headings. The headings in the quotation are intended for convenience only and shall not be used to interpret the quotation.
18.8 Severability. If any provision of the quotation is deemed to be illegal, unenforceable, or invalid, in whole or in part, the validity and
enforceability of the remaining provisions shall not be affected or impaired, and shall continue in full force and effect.
18.9 Notices. Notices or other communications shall be in writing, and shall be deemed served if delivered personally, or if sent by
facsimile transmission, by overnight mail or courier, or by certified mail, return receipt requested and addressed to the party at the
address set forth in the quotation.
18.10 Performance. The failure of Customer or of Philips at any time to require the performance of any obligation will not affect the right
to require such performance at any time thereafter. Course of dealing, course of performance, course of conduct, prior dealings, usage of
trade, community standards, industry standards, and customary standards and customary practice or interpretation in matters involving
the sale, delivery, installation, use, or service of similar or dissimilar products or services shall not serve as references in interpreting the
terms and conditions of the quotation. 18.11 Obligations. Customer's obligations are independent of any other obligations the Customer
may have under any other agreement, contract, or account with Philips. Customer will not exercise any right of offset in connection with
the terms and conditions in the quotation or in connection with any other agreement, contract, or account with Philips. 18.12 Additional
Terms. The Product specific schedules listed below are incorporated herein as they apply to the equipment listed on the quotation and
their additional terms shall apply solely to Customer’s purchase of the products specified therein. If any terms set forth in a schedule
conflict with terms set forth in these Terms and Conditions of Sale, the terms set forth in the schedule shall govern. (a) Schedule 1:
Imaging Systems Portfolio (IS).
18.11 Obligations. Customer's obligations are independent of any other obligations the Customer may have under any other agreement,
contract, or account with Philips. Customer will not exercise any right of offset in connection with the terms and conditions in the
quotation or in connection with any other agreement, contract, or account with Philips.
18.12 Additional Terms. The Product Specific Schedules listed below are incorporated herein as they apply to the equipment listed on
the quotation and their additional terms shall apply solely to Customer’s purchase of the products specified therein. If any terms set forth
in a Product Specific Schedule conflict with terms set forth in these Terms and Conditions of Sale, the terms set forth in the schedule
shall govern.
(a) Schedule 1: Imaging Systems Portfolio (IS) ("Product Specific Schedules").
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LICENSED SOFTWARE
1. License Grant
1.1 Subject to any usage limitations for the Licensed Software set forth on the product description of the quotation, Philips grants to
Customer a nonexclusive and non-transferable right and license to use the computer software package (“Licensed Software”) in
accordance with the terms of the quotation and these Terms and Conditions of Sale. The License shall continue for as long as Customer
continues to own the product, except that Philips may terminate the License if Customer is in breach or default of these Terms and
Conditions of Sale and/or the quotation. Customer shall return the Licensed Software and any authorized copies thereof to Philips
immediately upon expiration or termination of this License.
1.2 The License does not include any right to use the Licensed Software for purposes other than the operation of the product. Customer
may make one copy of the Licensed Software in machine-readable form solely for backup purposes. Philips reserves the right to charge
for backup copies created by Philips. Except as otherwise provided under section 1.6, Customer may not copy, reproduce, sell, assign,
transfer, or sublicense the Licensed Software for any purpose without the prior written consent of Philips. Customer shall reproduce
Philips’ copyright notice or other identifying legends on such copies or reproductions. Customer will not (and will not allow any third party
to) decompile, disassemble, or otherwise reverse engineer or attempt to reconstruct or discover the product or Licensed Software by any
means whatsoever.
1.3 The License shall not affect the exclusive ownership by Philips of the Licensed Software or of any trademarks, copyrights, patents,
trade secrets, or other intellectual property rights of Philips (or any of Philips’ suppliers) relating to the Licensed Software.
1.4 Customer agrees that only authorized officers, employees, and agents of Customer will use the Licensed Software or have access to
the Licensed Software (or to any part thereof), and that none of Customer’s officers, employees, or agents will disclose the Licensed
Software, or any portion thereof, or permit the Licensed Software, or any portion thereof, to be used by any person or entity other than
those entities identified on the quotation. Customer acknowledges that certain of Philips’ rights may be derived from license agreements
with third parties, and Customer agrees to preserve the confidentiality of information provided by Philips under such third party license
agreements.
1.5 The Licensed Software shall be used only on the product(s) referenced in the quotation.
1.6 Customer may transfer the Licensed Software in connection with sale of the product to a healthcare provider who accepts all of the
terms and conditions of this License; provided that Customer is not in breach or default of this License, the Terms and Conditions of Sale,
or any payment obligation to Philips.
2. Modifications.
2.1 If Customer modifies the Licensed Software in any manner, all warranties associated with the Licensed Software and the products
shall become null and void. If Customer or any of its officers, employees, or agents should devise any revisions, enhancements,
additions, modifications, or improvements in the Licensed Software, Customer shall disclose them to Philips, and Philips shall have a
non-exclusive royalty-free license to use and to sub-license them.
2.2 The Licensed Software is licensed to Customer on the basis that (i) Customer shall maintain the configuration of the products as they
were originally designed and manufactured and (ii) the product includes only those subsystems and components certified by Philips. The
Licensed Software may not perform as intended on systems modified by other than Philips or its authorized agents, or on systems which
include subsystems or components not certified by Philips. Philips does not assume any responsibility or liability with respect to
unauthorized modification or substitution of subsystems or components.
Philips Std Terms and Conditions of Sale_Rev. M.09.2016
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Imaging Systems Portfolio (IS)
Schedule 1
Interventional X-Ray (iXR), IntelliSpace Portal (ISP), Digital Radiography (DR), Mobile Radiography (MDR), Radiography and
Fluoroscopy (RF), C-Arms (surg), Women’s Healthcare (WHC) Mammography Products, Computed Tomography (CT),
Magnetic Resonance (MR), Invivo, Positron Emission Tomography (PET/CT),
Advanced Molecular Imaging (SPECT & SPECT/CT) and Radiation Oncology (PROS)

1. Payment Terms.
Unless otherwise specified in the quotation, Philips will invoice Customer, and Customer will pay such invoice on receipt, as follows:
1.1 For Imaging Systems Portfolio
(a) 10% of the purchase price shall be due with Customer's submission of its purchase order.
(b) 70% of the purchase price shall be due on delivery of the major components of the product. Product installation will not begin until
Customer has paid this portion of the purchase price.
(c) 20% of the purchase price shall be due net thirty (30) days from the date the product is available for first patient use. Available for first
patient use means the product has been installed and substantially meets Philips’ published specifications.
1.2 If the start of the installation is delayed for any reason beyond the control of Philips for more than thirty (30) days following the date
that Philips notifies customer that the major components of the product are available for delivery, the unpaid portion of the purchase price
shall be due on the thirty-first (31st) day following such date.
2. Cancellation. The quotation is subject to change or withdrawal prior to written acceptance by Customer. All purchase orders issued by
Customer are subject to acceptance by Philips. If Customer cancels an order prior to product shipment, Customer shall pay a
cancellation charge of fifteen percent (15%) of the net order price. Orders are non-cancellable for Products shipped.
3. Delivery.
3.1 Philips will use reasonable efforts to ship the Product to the Customer by: (a) by the mutually agreed upon shipment date; or (b) by
the date stated in the quotation; or (c) as otherwise agreed in writing. Philips will ship the Product according to Philips' standard
commercial practices. Philips will deliver the equipment during normal working hours, 8:00 - 5:00 PM, in the time zone where the
Customer is located. Philips may make partial shipments. Philips will pay shipping costs associated with Product shipment.
3.2 Prior to the shipment of any Product, Philips may change the construction or the design of the product without notice to the Customer
so long as the function, footprint, and performance of the Product are not substantially altered.
3.3 If Customer requests a delay in the date major components of the Product are available for delivery, then Philips will place the
Product in storage and the unpaid portion of the purchase price shall be due. Customer will reimburse Philips for all storage fees,
transportation expenses, and related costs incurred by Philips upon receipt of invoice.
4. Additional Customer Installation Obligations for Magnetic Resonance.
4.1 Customer shall provide any and all site preparation and shall be in compliance with all RF or magnetic shielding and acoustical
suppression and building codes relevant to the Product and its installation and use.
4.2 Customer's contractor or Customer's architect is required to provide detailed information on the proposed Helium Exhaust Pipe for
their MRI system prior to installation to ensure safety specifications are being met.
Required Details include:
(a) Architectural drawing or sketch with complete dimensions including lengths, bending radii, bending angles, and pipe diameters for
entire Helium Exhaust Pipe run from RF enclosure to discharge location.
(b) Completed Helium Exhaust Pipe Verification Checklist (Provided by Local Philips Project Manager)
(c) Picture showing the area where the Helium Exhaust Pipe will discharge.
4.3 Magnets will not be released for delivery unless and until Helium Exhaust Pipe details are provided for verification and have been
confirmed to meet all life safety specifications.
4.4 Costs of equipment preservation, to ensure a high quality system, will be passed to the Customer if the installation site is not ready
due to delays not caused by Philips. Additionally, climate control costs during and after equipment installation are also the responsibility
of the Customer. Preservation of equipment is required to prevent exposing equipment to the negative effects of a non-climate controlled
construction environment, where there is dust or high humidity. Climate control could include costs associated with ensuring a climate
controlled environment. Activates and expenses required for preservation may include time, materials, and transportation to package
and seal, and transport the equipment to a controlled environment to prevent dust from entering the equipment. For MR this includes the
consumption of Helium for life support.
5. Additional Terms Related to Sales of the IntelliSpace Breast Solution, including the MammoDiagnost VU.
5.1 Installation. Philips will install the IntelliSpace Breast Solution and perform installation tests on the application running with the
hardware provided as part of the solution, including the MammoDiagnost VU. Philips will also configures and provides interfaces to the
equipment and information systems set forth in a statement of work signed by Philips and the Customer. Interfaces as set forth in
Subsection 5.2 below are Customer’s responsibility and are not part of Parts installation deliverables.
5.2 Customer’s Interface Obligations for Third Party RIS and MIS Applications. Customer is responsible to develop and implement
interfaces from the Licensed Software running on the client workstation to any third party Radiology Information System ("RIS") or
Mammography Information System ("MIS") or to contract with the RIS and/or MIS vendor to have them perform these interface
obligations on Customer’s behalf. Interfacing the solution from the solutions server is not permitted. Philips shall provide Customer an
API toolkit for the Licensed Software to aide Customer to perform such interface tasks. The successful and reasonably timely completion
of these projects takes good faith efforts on the part of both Philips and Customer, especially when Customer has third party interfaces to
develop and implement. A project implementation plan will be developed by Philips and the Customer based on completion dates
mutually agreed by the parties that should be reflective of the obligations of both parties. These dates will be entered into the project
implementation plan for this solution (the "Project Implementation Plan"). In the event Customer has not fulfilled its interface obligations
by the dates set forth in the Project Implementation Plan, Customer will sign Philips’ acceptance (MDIR) document for the Philips
deliverables sold and pay the final payment described in Subsection 1.1(c), provided that Philips has installed the Philips deliverables
and provided the interfaces Philips is responsible for pursuant to Subsection 5.1, and that the Philips deliverables substantially meet
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Philips’ published specifications.
5.3 Prior Validation of Operating System Updates and/or Upgrades. Patches introduced by operating system original equipment
manufacturers (an "OEM") or upgrades to anti-virus software can impact the performance and functionality of the applications that run on
them and affect patient safety. Philips shall perform validation testing of certain Microsoft operating systems and McAfee anti-virus
software during the warranty period. Philips shall have no obligation to validate any other third party operating system or anti-virus
software. Customer shall not install or use (a) operating system patches, updates or upgrades; (b) anti-virus updates (except to the DAT
files, i.e., virus definitions); or, (c) upgrades to anti-virus search engines, collectively (a)-(b) prior to validation testing and approval by
Philips ("Unauthorized Updates"). Philips shall have no liability, including, without limitation, for warranty claims, arising from use of the
Licensed Software with Unauthorized Updates. In the event Philips discovers that Customer is using an Unauthorized Update with the
Licensed Software, Philips shall have the right to require Customer to roll back to the most recently validated versions of operating
systems and anti-virus, prior to performing any support.
5.4 Customer’s Network Connectivity Obligations. Customer must have network connectivity between the IntelliSpace Breast solution
server, the client workstation, and the optional DynaCAD server of not less than 1GB/s, and all three systems must be on the same
subnet. A connection of no less than 100 MB/s is required between the IntelliSpace Breast solution and the hospital network. However for
optimal performance a 1GB/s network between the IntelliSpace Breast and the hospital network is recommended.
5.5 RSN Warranty Condition Requirement. As a condition to receiving warranty service on this solution, Customer agrees it shall use
Philips Remote Service Network ("RSN") service to enable Philips to access the system to perform its support obligations.
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PHILIPS PRODUCT WARRANTY
CARDIOVASCULAR SYSTEMS (CV)
This product warranty document is an addition to the terms and conditions set forth in the quotation to which this warranty document is attached. Unless specifically listed below, this
warranty does not apply to replacement parts. The terms and conditions of the quotation are incorporated into this warranty document. The capitalized terms herein have the same
meaning as set forth in the quotation.
1. Twelve (12) Month System Warranty
1.1 Philips Healthcare a division of Philips North America LLC ("Philips") warrants to Customer that the Philips Cardio Vascular Systems ("System") will perform in substantial
compliance with its performance specifications, in the documentation accompanying the System, for a period of twelve (12) months after completion of installation or availability for first
patient use, whichever occurs first.
1.2 Any glassware or flat detectors provided with the System is subject to special warranty terms set forth below.
2. Planned Maintenance.
2.1 During the warranty period, Philips service personnel will schedule planned maintenance visits, in advance, at a mutually agreeable time on weekdays, between 8:00 A.M. and
5:00 P.M. local time, excluding Philips observed holidays.
3. System Options, Upgrades or Accessories.
3.1 Any Philips authorized options, upgrades, or accessories for the System which are delivered and/or installed on the System during the original term of the System warranty shall
be subject to the same warranty terms contained in the first paragraph of this warranty, except that such warranty shall expire on the later of: (a) upon termination of the initial twelve
(12) month warranty period for the System on which the option or accessory is installed, b) after ninety (90) days for parts only from the date of installation.
4. MRC X-ray TUBES
4.1 Philips warrants to Customer, for the warranty periods further specified in this section, that the Philips X-Ray tube will be substantially free from defects in material and
manufacturing workmanship, which impair performance under normal use as specified in Philips System descriptions and specifications.
4.2 The warranty period for MRC tubes provided with Customer’s purchase of a new or refurbished X-ray system shall be the shorter of thirty-six (36) months after installation or
thirty-eight (38) months after date of shipment from Philips.
4.3 The warranty period for purchases of replacement tubes shall be the shorter of twelve (12) months after installation or fourteen (14) months after date of shipment from Philips.
5. MRC Tube Warranty Exclusion
5.1 The above warranty shall not apply to X-ray tubes outside the United States and Canada.
5.2 Philips obligations under the System warranty do not apply to any System defects resulting from: improper or inadequate maintenance or calibration by Customer or its agents;
Customer or third party supplied software, interfaces, or supplies; use or operation of the System other than in accordance with loss, or damage in transit; improper site preparation;
unauthorized maintenance or Philips applicable System specifications and written instructions; abuse, negligence, accident, modifications to the System; or, to viruses or similar
software interference resulting from the connection of the System to a network.
6. MRC Tube Warranty Remedies
6.1 If a tube is found to fail during the warranty period, and if, in the best judgment of Philips, the failure is not due to neglect, accident, improper installation, use contrary to
instructions, or the exclusions stated above, Philips tube warranty liability hereunder is limited to, at Philips option, the repair or replacement of the tube.
6.2 Any replacement tube would have a warranty period equal to the balance of the warranty period left on the tube replaced.
7. Dynamic Flat Detectors
7.1 Philips warrants the flat detectors provided with the System, if any, will be free from defects in material and manufacturing workmanship for twelve (12) months.
7.2 Claims must be made within twelve (12) months after installation or fifteen (15) months after date of shipment from Philips, whichever occurs first.
7.3 If a detector fails to meet this warranty, as Customer’s sole and exclusive remedy, upon return of the detector, Philips will provide Customer a replacement detector at no
additional charge.
8. System Software and Software Updates
8.1 The software provided with the System will be the latest version of the standard software available for that System as of the ninetieth (90th) day prior to the date the System is
delivered to Customer.
8.2 Updates to standard software for the System that do not require additional hardware or equipment modifications will be performed as a part of normal warranty service during
the term of the warranty.
8.3 All software is and shall remain the sole property of Philips or its software suppliers.
8.4 Use of the software is subject to the terms of a separate software license agreement. Customer must sign all such license agreements prior to or upon the delivery of the
product.
8.5 No license or other right is granted to Customer or to any other party to use the software except as set forth in the license agreements.
8.6 Any Philips maintenance or service software and documentation provided with the System and/or located at Customer’s premises is intended solely to assist Philips and its
authorized agents to install and to test the System, to assist Philips and its authorized agents to maintain and to service the System under a separate support agreement with
Customer, or to permit Customer to maintain and service the System.
8.7 Customer agrees to restrict the access to such software and documentation to Philips employees, those of its authorized agents, and to authorized employees of Customer
only.
9. Warranty Limitations
9.1 Philips sole obligations and Customer's exclusive remedy under any product warranty are limited, at Philips option, to the repair or the replacement of the product or a portion
thereof, within thirty (30) days after receipt of written notice of such material breach from Customer ("Product Warranty Cure Period") or, upon expiration of the Product Warranty Cure
Period, to a refund of a portion of the purchase price paid by the Customer upon Customer's request.
9.2 Any refund will be paid, to the Customer when the product is returned to Philips.
9.3 Warranty service outside of normal working hours (i.e 8:00 AM to 5:00 PM, Monday through Friday, excluding Philips Observed holidays), will be subject to payment by
Customer at Philips standard service rates.
9.4 This warranty is subject to the following conditions: the product (a) is to be installed by authorized Philips representitives (or is to be installed in accordance with all Philips
installation instructions by personnel trained by Philips); (b) is to be operated exclusively by duly qualified personnel in a safe and reasonable manner in accordance with Philips written
instructions and for the purpose for which the products were intended; and (c) is to be maintained and in strict compliance with all reccommended and scheduled maintenance
instructions provided with the Product.
9.5 Philips’ obligations under any product warranty do not apply to any product defects resulting from: improper or inadequate maintenance or calibration by the Customer or its
agents; Customer or third party supplied interfaces, supplies, or software including without limitation loading of operating system patches to the Licensed Software and/or upgrades to
anti-virus software running in connection with the Licensed Software without prior approval by Philips; use or operation of the product other than in accordance Philips’ applicable
product specifications and written instructions; abuse, negligence, accident, loss, or damage in transit; improper site perparation; unauthorized maintenance or modifications to the
product; or, viruses or similar software interference resulting from connection of the product to a network.
9.6 Philips does not provide a warranty for any third party products furnished to Customer by Philips under this quotation; however, Philips shall use reasonable efforts to extend to
Customer the third party warranty for the product.
9.7 The obligations of Philips described herein and in the applicable product-specific warranty document are Philips only obligations and Customer’s sole and exclusive remedy for
a breach of a warranty.
9.8 THE WARRANTIES SET FORTH HEREIN AND IN PHILIPS WARRANTY DOCUMENT WITH RESPECT TO A PRODUCT (INCLUDING THE SOFTWARE PROVIDED WITH
THE PRODUCT) ARE THE ONLY WARRANTIES MADE BY PHILIPS IN CONNECTION WITH THE PRODUCT, THE SOFTWARE, AND THE TRANSACTIONS CONTEMPLATED BY
THE QUOTATION, AND ARE EXPRESSLY IN LIEU OF ANY OTHER WARRANTIES, WHETHER WRITTEN, ORAL, STATUTORY, EXPRESS OR IMPLIED INCLUDING, WITHOUT
LIMITATION, ANY WARRANTY OF NON-INFRINGEMENT MERCHANTABILITY OR FITNESS FOR A PARTICULAR PURPOSE.
9.9 Philips may use refurbished parts in the manufacture of the products, which are subject to the same quality control procedures and warranties as for new parts.
10. Remote Services Network ("RSN").
10.1 Customer will (a) provide Philips with a secure location at Customer's premises to store one Philips remote services network router and provide full and free access to this
router, (or a Customer-owned router acceptable to Philips) for connection to the equipment and to Customer's network; or (b) provide Philips with outbound internet access over SSL;
at all times during the warranty period provide full and free access to the equipment and the Customer network for Philips use in remote servicing of the product, remote assistance to
personnel that operate the products, updating the product and regular uploading of products data files (such as but not limited to error logs and utilization data for improvement of
Philips products and services and aggregation into services).
10.2 Customer's failure to provide such access will constitute Customer's waiver of the scheduled planned maintenance service and will void support or warranty coverage of
product malfunctions until such time as planned maintenance service is completed or RSN access is provided.
10.3 Customer agrees to pay Philips at the prevailing demand service rates for all time spent by Philips service personnel waiting for extended coverage.
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11. Transfer of System
11.1 In the event Customer transfers or relocates the System, all obligations under this warranty will terminate unless Customer receives the prior written consent of Philips for the
transfer or relocation.
11.2 Upon any transfer or relocation, the System must be inspected and certified by Philips as being free from all defects in material, software and workmanship and as being in
compliance with all technical and performance specifications.
11.3 Customer will compensate Philips for these services at the prevailing service rates in effect as of the date the inspection is performed.
11.4 Any System which is transported intact to pre-approved locations and is maintained as originally installed in mobile configurations will remain covered by this warranty.

12. Limitation of Liability
12.1 THE TOTAL LIABILITY, IF ANY, OF PHILIPS AND ITS AFFILIATES FOR ALL DAMAGES AND BASED ON ALL CLAIMS, WHETHER ARISING OR RELATING TO FROM
BREACH OF CONTRACT, BREACH OF WARRANTY, NEGLIGENCE, INDEMNITY, STRICT LIABILITY OR OTHER TORT, OR OTHERWISE, ARISING FROM A PRODUCT,
LICENSED SOFTWARE, AND/OR SERVICE IS LIMITED TO THE PRICE PAID HEREUNDER FOR THE PRODUCT, LICENSED SOFTWARE, OR SERVICE GIVING RISE TO THE
LIABILITY.
12.2 THIS LIMITATION SHALL NOT APPLY TO:
(a) THIRD PARTY CLAIMS FOR DIRECT DAMAGES FOR BODILY INJURY OR DEATH TO THE EXTENT CAUSED BY PHILIPS NEGLIGENCE OR PROVEN PRODUCT
DEFECT.
(b) CLAIMS OF TANGIBLE PROPERTY DAMAGE REPRESENTING THE ACTUAL COST TO REPAIR OR REPLACE PHYSICAL PROPERTY TO THE EXTENT CAUSED BY
PHILIPS NEGLIGENCE OR PROVEN PRODUCT DEFECT;
(c) OUT OF POCKET COSTS INCURRED BY CUSTOMER TO PROVIDE PATIENT NOTIFICATIONS, REQUIRED BY LAW, TO THE EXTENT SUCH NOTICES ARE
CAUSED BY PHILIPS UNAUTHORIZED DISCLOSURE OF PHI; and;
(d) FINES/PENALTIES LEVIED AGAINST CUSTOMER BY GOVERNMENT AGENCIES CITING PHILIPS UNAUTHORIZED DISCLOSURE OF PHI AS THE BASIS OF THE
FINE/PENALTY, ANY SUCH FINES OR PENALTIES SHALL CONSTITUTE DIRECT DAMAGES,
13. Disclaimer
13.1 IN NO EVENT SHALL PHILIPS OR ITS AFFILIATES BE LIABLE FOR ANY INDIRECT, PUNITIVE, INCIDENTAL, CONSEQUENTIAL, EXEMPLARY OR SPECIAL
DAMAGES, INCLUDING WITHOUT LIMITATION, LOST REVENUES OR PROFITS, BUSINESS INTERRUPTION, LOSS OF DATA OR THE COST OF SUBSTITUTE PRODUCTS
OR SERVICES WHETHER ARISING FROM BREACH CONTRACT, BREACH OF WARRANTY, NEGLIGENCE, INDEMNITY, STRICT LIABILITY OR OTHER TORT.
14. FORCE MAJEURE
14.1 Philips and Customer shall each be excused from performing its obligations arising from any delay or default caused by events beyond its reasonable control including, but
not limited to: acts of God, acts of third parties, acts of the other party, acts of any civil or military authority, fire, floods, war, embargoes, labor disputes, acts of sabotage, riots,
accidents, delays of carriers, subcontractors or suppliers, voluntary or mandatory compliance with any government act, regulation or request, shortage of labor, materials or
manufacturing facilities.
Philips system specifications are subject to change without notice
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CON Standard 1.12 – Compliance with 2014 FGI Guidelines for Design and Construction of Health Care Facilities
Sections 2.2-3.5 Interventional Imaging

FGI Guideline
Section Number
2.2-3.5.1.1

FGI Guideline Section Title
General
Application

2.2-3.5.1.2

General
Location

2.2-3.5.2.1

Interventional Imaging Procedure
Room
Space requirements

FGI Requirement
Space and equipment shall be
provided for interventional imaging
radiology as necessary to
accommodate the services provided
and the equipment manufacturer’s
technical specifications.
(1) Location of interventional
imaging facilities in a
freestanding unit, the
diagnostic imaging suite, or an
interventional imaging area,
which may include operating
rooms, shall be permitted if
approved by the authority
having jurisdiction.
(2) Combination of interventional
radiology and interventional
cardiology shall be permitted if
approved by the AHJ.
The procedure room shall be large
enough to accommodate required
equipment and clearances in
accordance with the manufacturer’s
technical specifications.
(1) The procedure room shall
have a minimum clear
dimension of 18 feet.
(2) The procedure room shall be
sized to allow a minimum
clearance of 4 feet on all sides

How Addressed by the Proposed
Project
As this is primarily an equipment
replacement, the project will ensure
that all equipment manufacturer’s
technical specifications are met.

The project will only include the
replacement of interventional radiology
angiography equipment and not the
addition of an operating room or
interventional cardiology to the space.

As this is primarily an equipment
replacement, the project will ensure
that all equipment manufacturer’s
technical specifications are met. The
18 foot minimum clear dimension for
the procedure room and 4 foot
minimum clearance on all sides of the
table are both met within the existing
suite 22 space.

2.2-3.5.3.1

Pre-Procedure and Recovery Patient
Care Areas
General

2.2-3.5.3.2

Pre-Procedure and Recovery Patient
Care Areas
Space requirements

of the gantry assembly or
table.
A pre-procedure and recovery patient
care area or room shall be provided.
(1) Capacity. The number of
patient care stations shall be
determined during the
planning phase.
(2) Location. Pre-procedure and
recovery area(s) or room(s)
shall be immediately
accessible to procedure rooms
and separate from corridors.
(3) Layout. The pre-procedure
and recovery patient care area
or room shall be arranged to
permit visual observation by
staff before and after the
procedure.
(4) Patient care station design
(a) Bays, cubicles, or singlebed rooms shall be
permitted to serve as
patient care stations.
(b) When determining the
area for a patient care
station, space shall be
provided for all equipment
described in the functional
program.
(1) Area
(a) Where bays are used,
each patient care station
shall have a minimum
clear floor area of 60
square feet.

As this is primarily an equipment
replacement, existing pre-procedure
and recovery patient care areas are
already provided outside of the
interventional imaging suite 22. These
existing facilities are located on
McClure 1 rooms 1228, 1229, 1246
and 1247 and will remain unchanged.

As this is primarily an equipment
replacement, existing pre-procedure
and recovery patient care areas are
already provided outside of the
interventional imaging suite 22. These
existing facilities are located on

(2)

(3)
(4)

(5)

2.2-3.5.4
2.2-3.5.5

2.2-3.5.6.1

Interventional and Intraoperative MRI
(I-MRI) Facilities
Support Area for Patient Care
General

Support Areas for Interventional
Imaging Services

(b) Where cubicles are used,
each patient care station
shall have a minimum
clear floor area of 80
square feet with space for
a visitor’s chair.
Clearances
(a) Each bay shall have a
minimum clearance of 4
feet between the sides of
stretchers or patient beds.
(b) Each bay or cubicle shall
have a minimum
clearance of 3 feet
between walls or partitions
and the sides and foot of
stretchers or patient beds.
Reserved
Patient privacy. Provisions
such as cubicle curtains shall
be used for patient privacy.
Hand-washing stations. See
Section 2.1-2.6.5 (HandWashing Station) for
requirements.

For requirements, see Section 2.1-2.5
(Support Areas for Patient CareGeneral).

A control room or area shall be
provided.

McClure 1 rooms 1228, 1229, 1246
and 1247 and will remain unchanged.

This guideline is not applicable to the
project.
As this is primarily an equipment
replacement, existing support area for
patient care are already provided
outside of the interventional imaging
suite 22. These existing facilities are
located on McClure 1 room 1180 and
will remain unchanged.
As this is primarily an equipment
replacement, the existing control room

Control room or area.

2.2-3.5.6.4

Support Areas for Interventional

(1) The control room or area shall
be sized to accommodate the
image-recording and viewing
equipment.
(2) A shielded view window
permitting direct observation
of the patient from the control
console shall be provided.
(3) The shielded control room
shall be configured to prevent
radiation exposure into
occupied areas of the control
room when ionizing radiation
modalities are used.
(4) Where the procedure room
requires positive (or negative)
pressure, a door shall be
provided between the control
room and the procedure room
or between the combined
control room/procedure room
and other adjacent spaces.
(5) Where control functions for
ionizing radiation exposures
take place in the procedure
room, storage for personal
radiation protection devices
shall be provided.
(6) Omission of the control room
or area shall be permitted in
electrophysiology labs if
approved by a certified
radiation physicist and
provisions are made for
individual staff radiation
shielding.
Where electrophysiology studies are

equipment will be replaced yet the
existing control room area will remain
unchanged.

This guideline is not applicable to the

Imaging Services
Emergency response space

performed, dedicated space and
equipment for emergency
resuscitation and stabilization shall be
immediately accessible to the
procedure room.
Hand scrub facilities shall be provided
in accordance with Section 2.1-3.3
(Hand Scrub Facilities).

2.2-3.5.6.5

Support Areas for Interventional
Imaging Services
Hand scrub facilities

2.2-3.5.6.6

Support Areas for Interventional
Imaging Services
Medication safety zone

See Section 2.1-2.6.6 (Medication
Safety Zones) for requirements.

2.2-3.5.6.7

Support Areas for Interventional
Imaging Services
Reading room

A reading room for reviewing images
shall be available for use by the
interventional imaging suite.

2.2-3.5.6.8

Support Areas for Interventional
Imaging Services
Electrical equipment room

2.2-3.5.6.9

Support Areas for Interventional
Imaging Services

(1) Electronics equipment rooms
or enclosures large enough to
contain x-ray transformers,
power modules, and
associated electronics and
electrical gear shall be
provided.
(2) Sharing of electronics
equipment rooms by multiple
procedure rooms shall be
permitted.
A clean workroom or clean supply
room shall be provided in accordance

project.

As this is primarily an equipment
replacement, an existing hand scrub
sink is already provided within the
interventional imaging suite 22 and will
remain yet be equipped with the latest
in no touch technology.
As this is primarily an equipment
replacement, an existing Pixis
medicine cabinet is already provided
outside of the interventional imaging
suite 22. The Pixis is located adjacent
to McClure 1 room 1170A.
As this is primarily an equipment
replacement, existing reading rooms
are already provided outside of the
interventional imaging suite 22. These
existing facilities are located on
McClure 1 room 1144.
As this is primarily an equipment
replacement, existing electrical
equipment rooms are already provided
outside of the interventional imaging
suite 22. These existing facilities are
located in numerous locations on
McClure 1.

As this is primarily an equipment
replacement, existing clean supply

Clean workroom or clean supply room

with Section 2.1-2.6.9 (Clean
Workroom or Clean Supply Room).

2.2-3.5.6.10

Support Areas for Interventional
Imaging Services
Soiled workroom or soiled holding
room

A soiled workroom shall be provided in
accordance with Section 2.1-2.6.10
(Soiled Workroom or Soiled Holding
Room).

2.2-3.5.6.12

Support Areas for Interventional
Imaging Services
Environmental services room

An environmental services room shall
be provided in accordance with
Section 2.1-2.6.12 (Environmental
Services Room).

2.2-3.5.7.1

Support Areas for Staff
Staff changing area(s)

Staff changing area(s) shall be
provided and arranged to ensure a
traffic pattern so that personnel can
enter from outside the suite, change
their clothing, and move directly into
the interventional imaging suite.
If invasive procedures occur in this
type of room, ventilation shall be
provided in accordance with the
ventilation requirements for procedure
rooms (Class A surgery). If anesthetic
gases are administered, ventilation
shall be provided in accordance with
the ventilation requirements for
operating rooms (Class B or C
surgery).

7.4.3

Imaging Procedure Rooms

rooms are already provided outside of
the interventional imaging suite 22.
These existing facilities are located in
numerous locations on McClure 1.
As this is primarily an equipment
replacement, existing soiled utility
rooms are already provided outside of
the interventional imaging suite 22.
These existing facilities are located on
McClure 1 room 1283.
As this is primarily an equipment
replacement, existing environmental
service closets are already provided
outside of the interventional imaging
suite 22. Existing environmental
service closets on McClure 1 will be
used to meet this requirement.
As this is primarily an equipment
replacement, existing staff changing
areas are already provided outside of
the interventional imaging suite 22.
These existing facilities are located on
McClure 1 room 1110.
Ventilation upgrades will be
constructed to meet Class A surgery
procedure room ventilation
requirements.
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Healthcare

Humidity (non-condensing)
Humidity shall be stable within 10%

20% to 80%

Exam Room

*6483 BTU/hr

Equipment Room

*8189 BTU/hr

Control Room

*1706 BTU/hr

3. All electrical convenience outlets, raceways, wireways, auxiliary fittings, knockouts, cable
connectors, terminal and power distribution blocks, cable openings, chase nipples, junction
boxes and pull boxes installed and operational.

A dust-free environment in and around the procedure room.

(16.1)

Electrical Requirements
Mains 40E Cabinet

9. All HVAC (heating, ventilating and air conditioning) installed and operational as per
specifications.

Maximum Rated Power: 100kW
Supply Configuration:

11. All plumbing installed and finished.
12. Philips does not install or connect developing tanks, automatic processors or associated
equipment, built in illuminators, cassette pass boxes, loading benches and cabinets, lead
protective screens, panels or lead glass window and frame. This is to be done by the
customer/contractor.

8. Infection Control and Interim Life Safety Measures
Compliance with all Infection Control and Interim Life Safety Measures shall be the sole
responsibility of the customer. The customer shall provide all means and methods
necessary for compliance with Infection Control (IC) and Interim Life Safety Measures
(ILSM) in connection with the construction and installation/operation of the products shown
herein and shall bear any expenses related to same.

14. Countertop is 30" (765mm) for seated height and 36" (915mm) for standing height.

(16.0)

13. Clear door openings for moving equipment into the building must be 42" (1067mm) W x 82"
(2083mm) H min. 48" (1219mm) W x 82" (2083mm) H rec., Or larger contingent on an 8'-0"
(2438mm) corridor width.

Note
Once Philips has moved equipment into the suite and started the installation, the contractor shall
schedule his work around the Philips installation team on site. It is suggested that a telephone
be provided in the room to receive telephone calls. This would alleviate facility staff from
answering calls for Philips personnel.
Remote Service Diagnostics
Medical imaging equipment to be installed by Philips Medical is equipped with a service
diagnostic feature which allows for remote and on site service diagnostics. To establish this
feature, a RJ45 type ethernet 10/100/1000 Mbit network connector must be installed as shown
on plan. Access to customer's network via their remote access server is needed for Remote
Service Network (RSN) connectivity. All cost with this feature are the responsibility of the
customer.

(16.0)

3 phase, equally sized insulated power conductors and an insulated
equipment grounding conductor. Insulated grounding conductor shall
have the same or larger size than line conductors. Line wires shall
be no smaller than 6 AWG, 90 degrees Celcius or higher
temperature rating. The conductor size is dependant on the upstream
circuit breaker rating:
Minimum 2 AWG for 125A circuit breaker rating.

Nominal Line Voltage:

480 VAC, 60 Hz

Branch Power
Requirement:

100 kVA (System only; verify UPS power requirements)

Circuit Breaker:

3 phase, Type D 125A with long-time delay

Drawn By: Jorge Valle

8.

Heating, ventilation, and air conditioning requirements must maintain temperature at 72
degrees +/- 5 degrees Fahrenheit as well as a non-condensing relative humidity at 20-80% with
10% maximum variation. These temperature and humidity levels must be maintained in all (3)
rooms (equipment, examination and control rooms).

(16.1)

Remote Control of Room Lighting
The control of customer lighting must incorporate an electrical isolation system such as
demonstrated on Sheet ED3. Lighting scheme is the responsibility of the customer.
(12.0)

AN
04.19.2017
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6. All support structure correctly installed. All channels, pipes, beams and/or other supporting
devices should be level, parallel, and free of lateral or longitudinal movements.
All contractor supplied cables pulled and terminated.

University of Vermont Medical Center
Burlington, VT
Room 22

Equipment's designed airflow is from front/side to back. Please design the air handling in the
rack cabinet equipment area accordingly.

120V convenience outlets operational.

7.

Add 1706 BTU/hr for additional large monitor
Add 273 BTU/hr for additional small monitor
Add 1024 BTU/hr for additional workstation
See AL sheet for additional heat load in case of UPS

Azurion 7 C20

5.

*Average heat emission during clinical use
Data applicable for basic system:
Large monitor + 4 x small monitor in Monitor Ceiling Suspension
1 workstation + 2 x small monitor in Control Room

Email: chris.neugebauer@philips.com

4. A private supply mains branch circuit with overcurrent protective circuit breaker and manual
operable circuit disconnect means shall be present and operational. Definition of "Private supply"
means an end-leave of the hospital distribution system after the last overcurrent protective
disconnect means from which all equipment included in the Azurion ground domain is powered.
Note that only equipment included in the Azurion certification and equipment with which the
Azurion has a compatibility statement are allowed to be inside the Azurion ground domain. All
other electrical equipment is not allowed to have a functional connection to the Azurion system
and shall have no direct galvanic connection to prevent ground loops. 3rd party equipment that
does not have a function connection with the Azurion system, but that is intended to be used
inside the same patient area as the Azurion System shall be grounded to the PCB inside the
ERB with a ground bonding of <= 200 mOhm for plugable equipment.

7. Extended Installation or Turnkey Work by Philips
Any room preparation requirements for Philips equipment indicated on these drawings is
the responsibility of the customer. If an extended installation or turnkey contract exists
between Philips and the customer for room preparation work required by the equipment
represented on these drawings, some of the responsibilities of the customer as depicted
in these drawings may be assumed by Philips. In the event of a conflict between the work
described in the turnkey contract workscope and these drawings, the turnkey contract
workscope shall govern.

THIS SHEET IS PART OF THE DOCUMENT SET LISTED ON SHEET C1 AND SHOULD NOT BE SEPARATED.

Max. 1°F / Minute (0.5°C / Minute)
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2. Doors and windows, especially radiation protection barriers, installed and finished with
locksets operational.

10. Architectural features such as computer floor, wood floor, casework, bulkheads, installed
and finished. When technical cabinets are installed in a closet with doors, it is suggested that
the customer install a temperature alarm in the event of an air conditional failure.

6. Schedule
The general contractor should provide Philips with a schedule of work to assist in the
coordination of delivery of Philips supplied products which are to be installed by the
contractor and delivery of the primary equipment.

Temperature gradient

Contact Number: (978) 257-0380

5. Labor
In the event local labor conditions make it impossible or undesirable to use Philips' regular
employees for such installation and connection, such work shall be performed by laborers
supplied by the customer, or by an independent contractor chosen by the customer at the
customer's expense, and in such case, Philips agrees to furnish adequate engineering
supervision for proper completion of the installation.

67°F (20°C) to 77°F (25°C)

N-EAS180234

4. Asbestos and Other Toxic Substances
Philips assumes no hazardous waste (i.e., PCB's in existing transformers) exists at the
site. If any hazardous material is found, it shall be the sole responsibility of the customer
to properly remove and dispose of this material at its expense. Any delays caused in the
project for this special handling shall result in Philips time period for completion being
extended by like period of time. Philips assumes that no asbestos material is involved in
this project in any ceilings, walls or floors. If any asbestos material is found anywhere on
the site, it shall be the customer's sole responsibility to properly remove and/or make safe
this condition, at the customer's sole expense.

Temperature

1. Walls to be painted or covered, baseboards installed, floors to be tiled and/or covered,
ceiling shall have grid tiles and luminaires installed and operational.

Project

3. Radiation Protection
The customer or his contractor, at his own expense, shall obtain the service of a licensed
radiation physicist to specify radiation protection. (X-Ray Tube output 125 KVp max.)

Operation

Project Manager: Chris Neugebauer

2. Permits
Customer shall obtain all permits and licenses required by federal, state/provincial or local
authorities in connection with the construction, installation and operation of the products
and related rules, regulations, shall bear any expense in obtaining same or in complying
with any ordinances and statutes.

A smooth efficient installation is vital to Philips and their customers. Understanding what the
minimum site preparation requirements are will help achieve this goal. The following list clearly
defines the requirements which must be fulfilled before the installation can begin.

Philips Contacts

1. Responsibility
The customer shall be solely responsible, at its expense for preparation of site, including
any required structural alterations. The site preparation shall be in accordance with plans
and specifications provided by Philips. Compliance with all safety electrical and building
codes relevant to the equipment and its installation is the sole responsibility of customer.
The customer shall advise Philips of conditions at or near the site which could adversely
affect the installation work and shall ensure that such conditions are corrected and that
the site is fully prepared and available to Philips before the installation work is due to
begin. The customer shall provide all necessary plumbing, carpentry work, or raceway
(conduits, wireways, auxiliary gutters, etc.) required to attach and install products ready
for use.
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HVAC Requirement for General Equipment Locations

Minimum Site Preparation Requirements

Project Details
Drawing Number

General Specifications

Equipment Legend
Furnished and installed by Philips
Furnished by customer/contractor and installed by customer/contractor
Installed by customer/contractor
Furnished by Philips and installed by contractor
Existing
Future
Optional item furnished by Philips

ME

Certeray iX Generator Cabinet

320

2971 AD3

A

MR

Peripheral 40E Cabinet

441

2049 AD3

A

MA

Mains 40E Cabinet

826

5464 AD3

A

CY

Control Room Connection Box

115

567 AD6

A

DB

Documentation Box - Mounted on Wheels
(Final location to be coordinated with customer
and/or local Philips Service)

176

0 AD4

A

ATY Exam Room Auxiliary Box

7

1.7 AD4

A

MB

Image 40E Cabinet

441

1877 AD3

A

TV

58" LCD Monitor Suspension

563

1020 AD4

11

34 AD4

11

34 AD4

VB1 Video Connection Box
~
A VB10 Video Connection Box
A

A

IH

Interventional Hardware (Integrated with FlexSpot) Not Shown

A MAV Mavig Ceiling Track w/ Radiation Shield

73

2424

-

167

350 AD5

200

600 AD3

1062

8531 AD5

2900

- AD5

D RSAP Remote Status Alarm Panel (for UPS)

20

- AD5

A MED Medrad Arterion Injector on Pedestal

185

4095 AD3

A

AR

Image Stream Audio Rack

D UPS Galaxy 5000 - 80 kVA UPS with Top Entry
D

BC

Galaxy 5000 - 32" Battery Cabinet

Items not on Philips Quote/Order
-

-

-

Project Details
Drawing Number

B MGB Med Gas Boom

Drawn By: Jorge Valle

A

AL
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A MSA Angio Diagnost 7 with Pivot and Tilt

2557

Azurion 7 C20

Clea Stand

Contact Number: (978) 257-0380

SP

N-EAS180234

A

Weight Heat Load
(lbs)
(btu/hr)

Project

Description

Detail Sheet

Project Manager: Chris Neugebauer

Equipment Designation

Philips Contacts

A
B
C
D
E
F
G

MB

MR

ME

MA

Equipment Layout

3'-415
16"

1/4" = 1'-0"
3
Required Unistrut Height: 9' - 6 16
", +38" / -0 (2900mm, +10mm / -0)
Unistrut height measured from finished floor to bottom of Unistrut.
6

7

!

BC

!

Planning Issues and Considerations
1

2

A minimum of 3'-0" (915mm) clear distance is recommended around the foot
end of the AD7 table when fully extended to ensure adequate space for staff
flow.

1"
18'-82

2

Exact equipment configuration to be verified with local Philips Sales.
Adaptation plate is not listed on order but is shown due to Philips Project
Manager request.

Soffit

8'-11"

CY
7

* Clea Stand cannot fully rotate in its parked position. However, this will not affect
the functionality of the equipment.

!

4

!

10'-75
8"

1

!

1"
1'-22

RSAP

VB1

TBD

Control

FlexVision

VB2

TBD

Control

FlexVision

VB3

TBD

TBD

FlexVision

VB4

TBD

TBD

FlexVision

VB5

TBD

TBD

FlexVision

VB6

TBD

TBD

FlexVision

VB7

TBD

TBD

FlexVision

VB8

TBD

TBD

FlexVision

VB9

TBD

Exam

FlexVision

VB10

TBD

Exam

FlexVision

MGB
3

!

DB

2'-2"

Head
End

MED

SP

AR

1

VB4

VB5

VB6

VB7

ATY

VB8

Exact location to be coordinated by Customer
and local Philips service.
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Equipment closet
doors to be hung from
ceiling mounted track,
no floor tracks allowed

1"
2'-92

5"
2'-416

Azurion 7 C20

Project

!

1'-8"
VB3

1"
6'-114

Displayed

15'-93
8"

1"
74

Location

1'-10"

Source

2'-5"

* Field to verify all room dimensions.

Contact Number: (978) 257-0380

7'-6"

VB2

N-EAS180234

TV
VB9
VB10

Project Manager: Chris Neugebauer

VB1

!

9"
616

6

* Architect to coordinate with end users/technicians to determine final placement
of control desk components prior to installation in order to avoid rework.
Architect to coordinate with Philips Project Manager to reflect final placement on
Philips drawings.

1

!

Philips Contacts

* Counters and cabinetry shown to be supplied and installed by contractor.

1"
22'-54

AD5 Table
Floor Plate ℄

General Notes

Project Details
Drawing Number

2'-0"

Recommended
Minimum
2'-8"

Conduit run(s) from "CY" to "MA/MR" must be able to take the most direct
route. (Maximum conduit length = "55")

AD7 Adaptation
Floor Plate

7

!

MSA
MAV

Conduit run(s) from "SP" to "MA/ME/MR" must be able to take the most
direct route. (Maximum conduit length = "37/37/39")

8'-0"

5

!

6

!

7'-11"
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!

!

3'-2"

5

10'-75
8"

Drawn By: Jorge Valle

View of patient may be limited. Verify with customer requirement.
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4

!

1'-3"

Email: chris.neugebauer@philips.com

℄
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Third Party Items - It is the region's responsibility to interface and coordinate
customer's non-catalog item(s) with Philips' equipment. Verify feasibility and
ensure full functionality and movement of Clea system.

7'-0"

!

University of Vermont Medical Center
Burlington, VT
Room 22

Clea / Table
8'-8"

3

℄

!

3"
7'-816

UPS

Verify exact location and configuration of existing floor plate, Unistrut, and
electricals with local Philips service for reuse.

1'-63
4"

!
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Crate
Pallet
Klick Wheels Wide

1940 lbs (880 kg)
2061 lbs (935 kg)
1764 lbs (800 kg)

Detail - Clea Ceiling (L-ARM) Transport Details

3'-3"
7"
2'-1116
5'-13
4"
5'-13
4"
1"
2'-1016
2'-1013
16"

[990mm]
[900mm]
[1568mm]
[1568mm]
[865mm]
[884mm]

Transport Possibilities

Klick Wheels Wide
Elevator
Klick Wheels Small
Klick Wheels Small
Elevator

Height
57.09" (1450mm)
54.80" (1392mm)
49.25" (1251mm)
79.53" (2020mm)
49.25" (1251mm)
79.53" (2020mm)

Weight
2094 lbs (950 kg)
1973 lbs (895 kg)
1896 lbs (860 kg)
1896 lbs (860 kg)
1896 lbs (860 kg)
1896 lbs (860 kg)
(12.0)

AD1
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2050 lbs (930 kg)

University of Vermont Medical Center
Burlington, VT
Room 22

Weight

Email: chris.neugebauer@philips.com

Transport Possibilities

Date Drawn: 4/17/2018
Quote: 1-1NSV3MX Rev. 9
Order: 6600382870.010000

77.76" (1975mm)

Azurion 7 C20

Kick Wheels Small

69.02" (1753mm)

Contact Number: (978) 257-0380

Kick Wheels Wide

76.22" (1936mm)

N-EAS180234

Pallet

77.95" (1980mm)

Project

Crate

Height

Project Manager: Chris Neugebauer

[960mm]

Philips Contacts

[1649mm]

Project Details
Drawing Number

[1100mm]

[2365mm]

[1100mm]

1"
7'-98

3'-13
4"

[2918mm]

5'-415
16"

9'-67
8"

5"
3'-716

[2274mm]

1"
7'-52

[2274mm]

9"
7'-516

[2446mm]

5"
8'-016

[2500mm]

7"
8'-216

5"
3'-716

[2365mm]

1"
7'-98

[2927mm]

1"
9'-74

[2990mm]

9'-93
4"

[2990mm]

11"
9'-916
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Detail - Clea Ceiling (C-ARM) Transport Details

[15mm]
Min.

5"
8

Side

SP

THIS SHEET IS PART OF THE DOCUMENT SET LISTED ON SHEET C1 AND SHOULD NOT BE SEPARATED.

Floor Plate ℄

1"
8'-68
3"
1'-1116

[2594mm]
[588mm]
11"
5'-1016

[1795mm]

Weight
Heat Dissipation

2557 lbs
1706 btu/hr

18
5°

Front
[290mm]

Clea Stand

MSA

12

7"
1116
11"
6'-1016

0°

[290mm]

[2100mm]
Table Pivot is optional. This allows the table to rotate -90, +180 degrees
about center of table base.

(12.0)

Angio Diagnost 7
(12.0)

Weight
Heat Dissipation

1693 lbs
205 btu/hr

AD2
04.19.2017

[484mm]

[484mm]
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1"
1'-716

University of Vermont Medical Center
Burlington, VT
Room 22

Indicates equipment movement

Email: chris.neugebauer@philips.com

9"
12'-916

Azurion 7 C20

[990mm]
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Contact Number: (978) 257-0380

7"
1116

N-EAS180234

HoseArm
Project

[1350mm]

Project Manager: Chris Neugebauer

Philips Contacts

1"
4'-58

Project Details
Drawing Number

[650mm]

[117mm]

9"
2'-116

45
8"

Top

[2900mm, +10mm / -0]
Required Unistrut height

[650mm]

3 ", +3/8" / -0
9'-616

[3900mm]
Maximum Travel

3'-3"

Max.

9"
2'-116
Hose Arm
and Outlet
on opposite
side
(Optional)
1"
1'-716

[1795mm]

[1072mm]

Parked position
limited 300mm
for shorter rooms
1'-0"

HoseArm

[305mm]

[2330mm]

1'-0"

[990mm]

[305mm]

[1900mm]

6'-213
16"

7'-73
4"

3"
3'-616

[2885mm]

3'-3"

[792mm]

3"
2'-716

[1065mm]

3'-515
16"

9"
9'-516
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Minimum clearance required for installation of
carriage into rails (either side)
Hose Outlet
Optional Table
Pivot ℄
(-90, +180 degrees)
11"
5'-1016

1'-10"
[559mm]

CRC Cover

[1288mm]

11"
4'-216

CRC Extension

1'-95
8"
2'-515
16"

Top

[550mm]

CRC Cover

5"
616
107
8"

Top

[160mm] 1'-81"
2

[276mm]

[520mm]

1'-95
8"

67
8"

1"
1'-82

[550mm]

[175mm]

[520mm]

[760mm]

Acoustic noise level: <= 48 dB(A) @ 1 meter in front of the rack and
1 meter high (1 meter = 39.37")

(14.0)

(16.0)

Image 40E Cabinet

Mains 40E Cabinet
Weight

Heat Dissipation

826 lbs

5464 btu/hr

MB

Weight

Heat Dissipation

441 lbs

1877 btu/hr

CRC Cover

CRC Cover

Top

*Clearance is for
door swing (either
right or left side)

1'-413
16"

5"
2'-016

[428mm]

[618mm]

Top

1'-95
8"

67
8"

1"
1'-82

1'-95
8"

67
8"

1"
1'-82

[550mm]

[175mm]

[520mm]

[550mm]

[175mm]

[520mm]

6'-415
16"
Front

[1955mm]

CRC Cover

[1955mm]

[569mm]

Top

1'-103
8"

[622mm]

6'-415
16"

CRC Cover

Front

Side

Side

The CRC Cover must be attached to the back box.

The CRC Cover must be attached to the back box.

Acoustic noise level: <= 65 dB(A) @ 1 meter in front of the rack and
1 meter high (1 meter = 39.37")

Acoustic noise level: <= 55 dB(A) @ 1 meter in front of the rack and
1 meter high (1 meter = 39.37")

Front
(15.0)

Image Stream Audio Rack
AR

Weight

Heat Dissipation

200 lbs

600 btu/hr
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(14.0)

(14.0)

Certeray iX Generator 40E Cabinet

Peripheral 40E Cabinet
MR

Weight

Heat Dissipation

441 lbs

2049 btu/hr

ME

Weight

Heat Dissipation

320 lbs

2971 btu/hr

Drawn By: Jorge Valle
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4095 btu/hr

University of Vermont Medical Center
Burlington, VT
Room 22

Acoustic noise level: <= 55 dB(A) @ 1 meter in front of the rack and
1 meter high (1 meter = 39.37")

Email: chris.neugebauer@philips.com

185 lbs

[1955mm]

6'-415
16"

[1955mm]

6'-415
16"

The CRC Cover must be attached to the back box.
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Heat Dissipation

1"
2'-02
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Weight

Side

Azurion 7 C20

(12.0)

Front

The CRC Cover must be attached to the back box.

Side

Medrad Arterion Injector on Pedestal

Side

Contact Number: (978) 257-0380

Front

MED

[1200mm]

[1130mm]
1"
3'-114

Front

N-EAS180234

[596mm]

Project

[546mm]

Project Manager: Chris Neugebauer

1"
1'-112

CRC Cover

Philips Contacts

1"
1'-92

1"
3'-82

[1223mm]

1"
4'-08

[1224mm]

3"
4'-016

CRC Cover

Project Details
Drawing Number

Top

VB1
~
VB10
Front

7"
916
1"
92

[240mm]
[242mm]

Weight
Heat Dissipation

176 lbs
0 btu/hr

Top

Side

Weight
Heat Dissipation

11 lbs
34 btu/hr
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[3900mm]

Documentation Box

360°

1"
5'-22

[1587mm]

Front
Side

For swing labs, 2700mm long ceiling rails are delivered. Maximum longitudinal column travel = 2100mm.
Weight shown is total weight including monitors, suspension, cabling, and options.

Video Connection Box
(16.0)

58" LCD Monitor Suspension
(15.0)

TV
Weight
Heat Dissipation

563 lbs
1020 btu/hr

[2895mm]

AD4
04.19.2017

[1875mm]
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(12.0)

9'-515
16"

University of Vermont Medical Center
Burlington, VT
Room 22

[335mm]

Email: chris.neugebauer@philips.com

3"
11'-616

Azurion 7 C20

Bearing Forces:
(Tension) Tmax = 661 lbs/support
(Shear) Vmax =
150 lbs/support
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[3510mm]

Contact Number: (978) 257-0380

9"
12'-916

N-EAS180234

Side
Project

Top

Project Manager: Chris Neugebauer

3"
1'-116

Project Details
Drawing Number

[550mm]

[130mm]

1'-95
8"

6'-113
16"

1.7 btu/hr

1"
58

7 lbs

[250mm]

Heat Dissipation

Philips Contacts

DB
Weight

97
8"

Front

[55mm]

Front

3"
216

Top
[335mm]

ATY

3"
1'-116

[285mm]

1"
114

[65mm]

9"
216

Top

[1120mm]

1"
3'-816

[1220mm]

4'-0"
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11"
716
6'-43
4"

[195mm]

[1950mm]

Side

Auxiliary Box
(12.0)

[90mm]

[286mm]

[162mm]

1"
114

77
8"
[200mm]
4"
[102mm]

[240mm]

Top

9"
316

63
8"

[162mm]

1"
1'-02
Front

Side

Cable Spooler

Side

[317mm]

[2500mm]

Detail - Cross Support
(Not to scale)

1"
2'-72
[800mm]
Max.

9"
R6'-116

Two, 21" (12mm) Dia. holes

Top

Remote Status Alarm Panel

4"
[102mm]

7"
8'-216

Front

[2190mm]
Maximum Travel
1"
2'-52

1"
1'-14

8"
[203mm]

1"
3'-816

7"
2'-916

7"
2'-816

2'-813
16"

[1119mm]

[849mm]

[825mm]

[833mm]

2'-0" required
for top
ventilation

2'-0" required
for top
ventilation

[336mm]

Side
Battery Cabinet

UPS Cabinet

Side

360°
Acoustic noise level: <= 65 dB(A) @ 1 meter in front of the rack and
1 meter high (1 meter = 39.37")

Note: For Integris Systems, the post of the Rad Shield post needs to be mounted
on the head-end of the table in relation to the Monitor Suspension transverse carriage.

(16.1)

Galaxy 5000 80 kVA UPS
Weight
(12.0)

(12.0)

Mavig Ceiling Track
MAV

Weight

Heat Dissipation

167 lbs

350 btu/hr

C4
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M LED 130F Transformer
TR

Weight

Heat Dissipation

17 lbs

- btu/hr

UPS

1062 lbs

BC

2900 lbs

RSAP

20 lbs

Heat Dissipation
8531 btu/hr
- btu/hr
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Front

[510mm]

Front

Side

Drawn By: Jorge Valle

Contact Number: (978) 257-0380

N-EAS180234

Front

1"
1'-816

Philips Contacts

360°

Email: chris.neugebauer@philips.com

Project Manager: Chris Neugebauer
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6'-3"
[1905mm]

[83mm]

1"
34

45°

[402mm]

360°

3"
6'-216
[1884mm]

[750mm]
36°

1'-313
16"

2'-1113
16"
[910mm]

2'-0"
[610mm]

1"
7'-24

Top

Azurion 7 C20

Top

Top

Project

Bearing Forces:
(Tension) Tmax = 908 lbs/support
(Shear) Vmax =
38 lbs/support

Surgical Light

8" required
for front
ventilation

8"
[203mm]

[180mm]

1"
716

1"
1'-14

8" required for
front ventilation

2'-0"
[610mm]

Radiation Shield

50°
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Cross Support

[336mm]

[R1868mm]
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1"
1'-24

M LED 130F Transformer

[362mm]

Front

University of Vermont Medical Center
Burlington, VT
Room 22

63
8"

Top

7"
916

LCD Monitor

Top
1"
2'-72

[800mm]

Front
Side
Connection Box
(See SD3 for mounting options)

CY
115 lbs
[60mm]

Front
Side

Keyboard / Mouse

7"
1'-516

[442mm]

Top
7"
1'-516

[442mm]

Front
Side

Control Module

Control Room Connection Box
(All Components)
Weight
Heat Dissipation
(16.0)

567 btu/hr
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[490mm]

University of Vermont Medical Center
Burlington, VT
Room 22

Side

Email: chris.neugebauer@philips.com

23
8"

Azurion 7 C20

DVD Writer
(Optional)
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5"
1'-716

Contact Number: (978) 257-0380

Top

N-EAS180234

Review Module

Project

Front

Project Manager: Chris Neugebauer

[160mm]

Project Details
Drawing Number

Top
[20mm]

Front

[35mm]

5"
616
13"
16

7"
416

[215mm]

1"
82

[51mm]

2"

[112mm]

[116mm]

9"
416

1'-0"

13
8"

[228mm]

[100mm]

Side

315
16"

Side

Philips Contacts

Side

[160mm]

5"
616

[434mm]

[102mm]

Front
[213mm]

83
8"

Multiswitch
(Optional)

Top

4"

[648mm]

[548mm]

Front

9"
1'-916

Top
1"
2'-12
[38mm]

Top

[441mm]

Front

[143mm]

9"
1"
12

1"
1'-516

1'-53
8"

[159mm]

1"
64
Top

55
8"

[203mm]

8"
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Detail - Typical Control Room Layout with FlexSpot
(Not to scale)

[304mm]

Touch Screen Module
(Optional)

Side

Equipment Support Information
1. General
The customer shall be solely responsible, at its expense, for preparation of the site, including any required structural alterations. The site
preparation shall be in accordance with this plan and specifications, the architectural/construction drawings and in compliance with all safety
and building codes. The customer shall be solely responsible for obtaining all construction permits from jurisdictional authority.
2. Equipment Anchorage
Philips provides, with this plan and specifications, information relative to equipment size, weight, shape, anchoring hole locations and forces
which may be exerted on anchoring fasteners. The customer shall be solely responsible, through the engineer of record for the building, to
provide on the architectural/construction drawings, information regarding the approved method of equipment anchoring to floors, wall and/or
ceiling of the building. Any anchorage test required by local authority shall be the customer's responsibility. Stud type anchor bolts should
not be specified as they hinder equipment removal for service. Consult with Philips service prior to specifying anchor methods. Philips
equipment must be electrically isolated from anchorage.

7. Seismic Anchorage (For Seismic Zones Only)
All seismic anchorage hardware, including brackets, backing plates, bolts, etc., shall be supplied and installed by the customer/contractor
unless otherwise specified within the support legend on this sheet. Installation of electronic cabinets to meet seismic anchorage
requirements must be accomplished using flush mounted expansion type anchor/bolt systems to facilitate the removal of a cabinet for
maintenance. Do not use threaded rod/adhesive anchor systems. Consult with Philips regarding any anchor system issues. Philips
equipment must be electrically isolated from anchorage.
8. Floor Obstructions/ Floor Coverings
There shall be no obstructions on the floor (sliding door tracks, etc.) in front of the Philips technical cabinets. Floor must be clear to allow
cabinets to be pulled away from the wall for service.
Contractor to verify with Philips the preferred floor covering installation method.

Philips Contacts

6. Ceiling Obstructions
There shall be no obstructions that project below the finished ceiling in the area covered by ceiling suspended equipment travel.

10. Stiffness Requirements of Ceiling
Horizontal Stiffness: preferred 10,000,000 Newton/meter - 57.1 klb/in, minimal 6,000,000 Newton/meter - 34.2 klb/in
Vertical Stiffness: preferred 10,000,000 Newton/meter - 57.1 klb/in, minimal 6,000,000 Newton/meter - 34.2 klb/in
Rotation Stiffness: minimal 20,000,000 Newtonmeter/Rad - 177,014 (klb in)/Rad
The maximum deflection on the Philips rails must not exceed 0.04" (1mm) caused by the static load (weight) of the ceiling stand
11. Vibration
The maximal allowed external frequency that will not destroy the image quality of our equipment is:
a.
b.
THIS SHEET IS PART OF THE DOCUMENT SET LISTED ON SHEET C1 AND SHOULD NOT BE SEPARATED.

0 Hz till 20 Hz (frequency area of our equipment) - Displacement amplitude is smaller than 0.005mm
Greater than 20 Hz - Displacement amplitude is smaller than 0.01mm

(16.0)

N-EAS180234

Project Details
Drawing Number

9. Safety Factors
In a worst case situation the dynamic bolt force of a floor or ceiling must be multiplied by factor 4. (static bolt force of the ceiling must be
multiplied by factor 8).

Drawn By: Jorge Valle

5. Lighting
Luminaires shall be placed in such a position that they are not obscured by equipment or its movement, nor shall they interfere with Philips
ceiling rails and equipment movement or otherwise adversely affect the equipment. Such luminaire locations shall be the sole responsibility
of the customer.

Contact Number: (978) 257-0380

Fasteners/anchors (i.e., bolts, spring nuts, lock and flat washers) and strip closures shall be provided by the customer.
Project

e.

Project Manager: Chris Neugebauer

d. Any drilling and/or tapping of holes required to attach Philips equipment to the structural support apparatus shall be the responsibility of
the customer.

Azurion 7 C20

c. The structural support apparatus surface to which Philips equipment is to be attached, shall have horizontal equipment attachment
1
surfaces parallel, square and level to within 16
" (2mm) per entire span.

Email: chris.neugebauer@philips.com

Contractor to clearly mark Philips equipment longitudinal centerline on bottom of each structural support.

Date Drawn: 4/17/2018
Quote: 1-1NSV3MX Rev. 9
Order: 6600382870.010000
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b.

University of Vermont Medical Center
Burlington, VT
Room 22

4. Ceiling Support Apparatus
a. Philips provides, with this plan and specifications, information relative to size, weight and shape of ceiling supported equipment. The
customer shall be solely responsible, through the engineer of record for the building, to provide on the architectural/construction drawings,
information regarding the approved method of structural support apparatus, fasteners and anchorage to which Philips will attach equipment.
Any anchorage and/or load test required by local authority shall be the customer's responsibility. Philips equipment must be electrically
isolated from anchorage.

SN
04.19.2017

THE INFORMATION IN THIS PACKAGE IS PROVIDED AS A CUSTOMER CONVENIENCE, AND IS NOT TO BE CONSTRUED AS ARCHITECTURAL DRAWINGS OR CONSTRUCTION DOCUMENTS.
Philips assumes no liability nor offers any warranty for the fitness or adequacy of the premises or the utilities available at the premises in which the equipment is to be installed, used, or stored.

3. Floor Loading and Surface
Philips provides, with this plan and specifications, information relative to size, weight and shape of floor mounted equipment. The customer
shall be solely responsible, through the engineer of record for the building, to provide on the architectural/construction drawings confirmation
of the structural adequacy of the floor upon which the equipment will be placed. Any load test required by local authority, shall be the
customer's responsibility.
1
The floor surface upon which Philips equipment is to be placed/anchored shall be flat and level to within 16
" (2mm) over a length of 39" (1m).

Floor & Wall Support Legend

See S1 for Floor & Wall Support Layout
Furnished and installed/anchored by Philips (exceptions may exist, see Note 2)
Furnished and installed by customer/contractor and installed/anchored by customer/contractor
Installed/anchored by customer/contractor
Furnished by Philips and installed/anchored by contractor
Existing
Future
Optional

Item Number

Detail Sheet
Description

B

F1

Support in wall for Control Room Connection Box (CY)

SD3

A

F1

Anchors in wall for Control Room Connection Box (CY)

SD3

D

F2

AD7 Universal Floor Plate

SD1

B

F3

Anchors in wall for Image Stream Audio Rack (4x 8" diameter lag bolts with min.
length of 1 1/2" and standard flat washers on 2x 34" plywood or concrete walls or
equivalent)

C1

2 - Philips Clea Rails

SD1

A

C2

2 - Philips Monitor Equipment Rails

SD1

B

C3

Unistrut (P1001 or equivalent in meeting Philips ceiling requirements for
geometry of channel and geometry of fixing block) - Bottom of Unistrut 0" to 41"
(6mm) Below Finished Ceiling

SD1

A

C4

Mavig Ceiling Track

AD5

A

C5

48" safety cable for ceiling speakers

Project Details
Drawing Number

-

Drawn By: Jorge Valle

A

Philips Contacts

Description

SL
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Item Number
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Furnished and installed by Philips
Furnished by customer/contractor and installed by customer/contractor
Installed by customer/contractor
Furnished by Philips and installed by contractor
Existing
Future
Optional

Azurion 7 C20

Project

A
B
C
D
E
F
G

Contact Number: (978) 257-0380

Ceiling Support Legend

See S2 for Ceiling Support Layout

University of Vermont Medical Center
Burlington, VT
Room 22

-

N-EAS180234

3

Project Manager: Chris Neugebauer
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Notes:
1. Anchors for items that are installed/anchored by customer/contractor shall be
provided by customer/contractor.
2. Anchors for items that are installed/anchored by Philips shall be provided by
Philips. If customer's engineering documents specify anchors other than those
listed in this document, the anchors shall be provided by customer/contractor and
installed by Philips.
3. In all instances, the wall and/or floor support are the sole responsibility of the
customer/contractor. The customer's architect/engineer of record shall specify
wall and/or floor support sufficient for the bolt forces shown on the details.

A
B
C
D
E
F
G

13'-23
8"

Contractor/Structural Engineer to verify reusability of AD5 Universal Floor
Plate with AD7 Adaptation Plate. Contractor to verify floor levelness and
table clearance from AD7 Adaptation Plate Centerline for existing med gas
box.

F1

F3
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F2
!
1

3'-6"

!
2

Refer to Floor/Wall Support Legend Sheet SL
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University of Vermont Medical Center
Burlington, VT
Room 22

Azurion 7 C20

8'-0"

℄

Email: chris.neugebauer@philips.com

Contact Number: (978) 257-0380

3'-6"
Project

℄

Clea / Table
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2

N-EAS180234

F3

Project Manager: Chris Neugebauer

Philips Contacts

!
Verify exact location and configuration of existing floor plate with local Philips
service for reuse.

Project Details
Drawing Number

Planning Issues and Considerations

AD7 Adaptation
Floor Plate

1/4" = 1'-0"
3
Required Unistrut Height: 9' - 6 16
", +38" / -0 (2900mm, +10mm / -0)
Unistrut height measured from finished floor to bottom of Unistrut.

AD5 Table
Floor Plate ℄

1

3'-6"
8'-8"

9"
616

!

1
Level of floor ± 16
" (2mm) per 39" (1m) within this area.

3'-9"

2'-3"
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Floor & Wall Support Layout
1
Level of floor ± 16
" (2mm)
per 39" (1m) within this area.

57
8"

5
1'-115
8" 1'-118"

THIS SHEET IS PART OF THE DOCUMENT SET LISTED ON SHEET C1 AND SHOULD NOT BE SEPARATED.

C5
C1
C1

1"
6'-22
!
1

C3
Typ.

5
1'-65
8" 1'-68"

Refer to Ceiling Support Legend Sheet SL

Ceiling
Clearance
See Sheet
C5 "SD2"
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University of Vermont Medical Center
Burlington, VT
Room 22

8'-0"

5'-0"
9"
3'-516

Email: chris.neugebauer@philips.com

Azurion 7 C20

Project

℄

53
4"

℄
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C5

Contact Number: (978) 257-0380

C5

AD7 Adaptation
Floor Plate

C2

Project Manager: Chris Neugebauer

C5

AD5 Table
Floor Plate ℄

2'-07
8"

9"
616

C4

C2

1"
7'-32

6'-73
4"

3'-8"

1"
2'-84

215
16"

3"

515
16"

2'-215
16"

5'-0"

N-EAS180234

C5
Philips Contacts

Structural engineer to verify reusability of Unistrut on site. The permissible
stress and strain amount on existing Unistrut may be insufficient.

11
1'-115
8" 1'-1116"

1

57
8"

!

1'-115
8"

Planning Issues and Considerations

1"
9'-14

8'-8"

Project Details
Drawing Number

1'-115
8"
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Ceiling Support Layout

1/4" = 1'-0"
3
Required Unistrut Height: 9' - 6 16
", +38" / -0 (2900mm, +10mm / -0)
Unistrut height measured from finished floor to bottom of Unistrut.

Clea / Table

Detail - Mechanical Relation Azurion FD20 (Ceiling)

Detail - Clip Rail Cross-Section
(Not to scale)

(Not Site Specific)

[1497mm]

[73mm]

[151mm]
4"
[101mm]
27
8"

Floor Plate ℄
(Scribe Mark)

Cover

University of Vermont Medical Center
Burlington, VT
Room 22

Clip Rail

9"
12'-916

Detail - Philips Fixing Block for Philips Ceiling Rails (Clip Rails)

[899mm ± 1.5mm]

[152mm]

5"
8
[16mm]

Four holes, 7/8" dia.
Counterbored
2" dia. x 7/8" deep

Detail - Cable Hose Outlet
1
16"

(Not to scale)

Six mounting holes, M6

F2

AD5 Universal Floorplate - Notes for Installation
(not to scale)

[115mm]

93
4"
[248mm]

1
16"

[48mm]
5"
316

[2mm]
1
8"
[4mm]

Fixing Block Installation Requirements:
1. Nothing shall be attached to the Unistrut with any fastener that
protrudes into the Unistrut which would interfere with positioning
of the fixing block.
2. Fixing blocks for Philips ceiling rails (Clip rails) are designed to
be installed in P1001 Unistrut.
3. The inside of the Unistrut must be clear of obstructions
(including paint).
Unistrut Requirements:
1. Unistrut elements must be rigid and comply with the ceiling
structure requirements. See SN sheet, line #4 "Ceiling Support
Apparatus".
2. Welding Unistrut may warp Unistrut and deteriorate the
structural integrity of the Unistrut. Consult the Structural
Engineer of Record prior to welding any Unistrut.

13"
16

Azurion 7 C20

[21mm]

(10.0)

C1 C2 C3
(12.0)
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17
8"

[84mm]

[25mm]

[115mm]

1"

1"
42

[25mm]
1"

1. 1 1/4" (35mm) thick floorplate, flush mounted with top of slab.
2. Level within 1.5mm (1/16") across surface of plate.
3. For systems without table pivot, install cover plates
supplied over unused cutouts.

1"
42

[138mm]

Reference:
Rear Bolt Holes
AD5 Table Base

7"
516

Table Pivot
5.23"
Base (option)
133mm
Dia. = 700mm (27 9/16")
Six mounting holes 60º apart
on 480mm (18 7/8") dia. bolt circle

Finished Ceiling Requirements:
1. Finished ceiling must NOT be lower than the bottom of the
Unistrut in order to prevent damage to the finished ceiling during
the installation of clip rails. Finished ceiling height to be mounted
0" to 41" (6mm) above bottom of Unistrut.

6"

29.02"
737mm

Stand

1"
14
[32mm]

Contact Number: (978) 257-0380

2'-113
8" ± 0.06"

AD5 Table
Base

N-EAS180234

Fixing Block

[2mm]

25.99"
660mm

1.49"
38mm

1.49"
38mm

(Not to scale)

Project Manager: Chris Neugebauer

Detail - Clip Rail Spacing
29.02"
737mm

General Requirements:
1. Philips does not specify the overhead equipment support
structure. Unistrut may or may not be used. If Unistrut are used,
it is up to Unistrut and the structural engineer for the project to
determine which of its products are appropriate for each project.
2. *P1001 Unistrut or equivalent is specified. An equivalent may
be used as long as it meets Philips ceiling requirements,
geometry of channel, and geometry of fixing block to be installed
inside unistrut.

Philips Contacts

(17.0)

Screws to be kept 3/4" or
higher above the bottom
of the unistrut channel
P1001 Unistrut (or
equal)*
Finished Ceiling

Project Details
Drawing Number

Note: The bearing force shown for the Clea is the maximum instantaneous equipment bearing load that can result from abusive use of the system.
This force can occur at two locations (each fixing block) simultaneously on the same Unistrut (or equal) rail.
C1
If seismic forces must be considered, please refer to the seismic calculation sheets provided by Philips for the specific system components.

Project

(Not to scale)

3"
4
[19mm]

F2

AD7 Table
Floor Plate to Floor Bolt Forces:
(Tension)
Tmax = 1950 lbs/bolt
(Shear)
Vmax = 776 lbs/bolt

0" to 1/4" [6mm]

Clea
Clea Bearing Forces:
(Tension)
Tmax = 2931 lbs/fixing block
(Shear)
Vmax = 1227 lbs/fixing block

25.99"
660mm
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[3900mm]
27" (685mm) maximum allowed distance between unistrut (seven unistrut required)
Floor plate supplied by Philips / installed by Contractor. Counterbored holes are sized for 21" (12mm) anchors per Seismic requirements.
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Clip

Self-locking
Bolt, M10x40

Email: chris.neugebauer@philips.com

[150mm]

Fixing Block

[100mm]

57
8"

See S2
Sheet

[72mm]

AD7 Adaptation
Plate

1'-2"
2'-2"
2'-2"
2'-2"
2'-2"
2'-2"
[355mm] [660mm] [660mm] [660mm] [660mm] [660mm]

See S2
Sheet

Date Drawn: 4/17/2018
Quote: 1-1NSV3MX Rev. 9
Order: 6600382870.010000

[93mm]

Table ℄

[159mm]
515
16"

[1900mm]

27
8"

315
16"

11"
316

1"
64

4'-1015
16"

[945mm]

3"
3'-116

90
°

6'-213
16"

Hose Outlet

Philips Surface
Mounted Floor Plate
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A

B

(12.0)

A
No objects that project below finished ceiling are allowed in this area (lights,
smoke detectors, sprinkler heads, etc).

B
No objects that project more than 4.5" (115mm) below finished ceiling are allowed
in this area (lights, smoke detectors, sprinkler heads, soffit, etc).
(14.0)
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Areaavailablefor
additionalcustomer
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Stand / Table ℄

A
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[711mm]

Date Drawn: 4/17/2018
Quote: 1-1NSV3MX Rev. 9
Order: 6600382870.010000

2'-4"

Azurion 7 C20
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Floor Plate ℄
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[595mm]
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Detail - Restricted Ceiling Area for Objects that Project Below Finished Ceiling

(Not to scale)
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Detail - AD7 SyncraTilt/Tilt Table, Fixed/Pivot Base - Clearance Area
Table Floor Plate ℄
5'-3"
[1600mm]

Detail - Video Connection Box - Hole Pattern for Mounting
(Not to scale)

Pre-Evaluated and -Approved Anchor Reference List for Philips Installers
Anchors for items that are installed/anchored by customer/contractor shall be provided by customer/contractor. Anchors for items that are
installed/anchored by Philips shall be provided by Philips. If customer's engineering documents specify anchors other than those listed below, the
anchors shall be provided by customer/contractor and installed by Philips. In all instances, the wall and/or floor support are the sole responsibility of
the customer/contractor. The customer's architect/engineer of record shall specify wall and/or floor support sufficient for the bolt forces shown on the
details.

[120mm]

[53mm]

8

Unistrut

Round Phillips Head
Self Drilling Screws

#10-16 x 1 21" (38mm) L

3

Drywall with minimum 20 gauge
Steel backing

B

SPAX Multipurpose flat
head screw

#10 x 1 21" (38mm) L

3

Drywall with minimum 20 gauge
Steel backing

C

Toggler Snaptoggle and
(round head screws)

#BA and (#10-24 x
2 21" (63.5mm) L)

87
8"
Minimum

3

5
8"

(16mm) Drywall

[226mm]

F1

[760mm]

[250mm]

[50mm]

ConnectionBoxWeight:
66lbs
(16.0)
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[838mm]
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[550mm]

1'-95
8"

5"
1'-05
8"

[127mm]

[320mm]
3"
2'-116
[640mm]

[800mm]
2'-9"

Contact Number: (978) 257-0380

115
16"

N-EAS180234

913
16"

Project Manager: Chris Neugebauer

[548mm]

Connection Box
wall mounted
under counter
(Preferred)

2'-515
16"

Min. gap between wall raceway
for Connection Box

(16.0)

Wall Raceway

6"

Wall Raceway
1"
2'-72

When the extruded plate
is removed, use caution
to protect cables against
sharp edges

9"
1'-916

1'-1113
16"
[605mm]

1"
2'-22
[673mm]

Closing Cover
(Only one closing cover included)

Cable Outlet
(Rear)

[30mm]

[50mm]

Front Cover

Connection
Box

115
16"

[590mm]

4x Ø 41" (6mm)
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To be made
locally

[630mm]
1"
1'-114

[8mm]

Top

Connection Box
on table
(Optional)

Side

3
16"
[5mm]

2'-013
16"

Front

5
16"

3
6x Ø 16
" (5mm)

[50mm]

[3mm]

[700mm]

[15mm]
3"
116

[190mm]

Bolt Forces:
(Tension) Tmax = 14 lbs/bolt
(Shear) Vmax =
25 lbs/bolt

[5mm]

1"

[30mm]

[36mm]

1
8"

7"
116

1"
72

[46mm]

3"
116

9"
2'-316

[25mm]
115
16"

[350mm]

[65mm]
9
16"

Cable Outlet
(Rear)

Bracket to be made locally.
3
16"

Front

Side

(16.0)

[152mm]

[380mm]
1'-13
4"

Cable Outlet (Top)

Cable Outlet (Bottom)

Notes:
Connection Box needs to be electrically
isolated from building steel.
Locate box within 6.5' (2m) of the review
module and monitors.

(Not to scale)

[700mm]

Connection Box

Detail - CY - Bracket Mount Option

(Not to scale)

9"
2'-316

1'-215
16"

Detail - CY
Support Frame Option

9"
216

(Not to scale)

[110mm]

Detail - CY - Wall Mount Template

(Not to scale)

5"
416

Detail - CY - Cable Outlets
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A

A307 Grade or ASME
Grade 5 Bolts: 38"
(10mm) x 2" (50mm) L
Spring Nuts: 38" (10mm)

Connection Box

(16.0)
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A

Bolts, flat washer, lock
washer, spring nuts

(provided & installed by
customer/contractor)

University of Vermont Medical Center
Burlington, VT
Room 22

(provided by Philips)

Email: chris.neugebauer@philips.com

(provided by Philips)

Qty.
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Anchor Size

113
16"

© Koninklijke Philips Electronics N.V. 2017. All rights reserved. Reproduction in whole or in part is prohibited without prior written consent of the copyright holder.

Control Room Connection
Box (CY)

[53mm]

[181mm]

Mavig Ceiling Track

1"
216

Support Size & Material

Anchor Style

Option

43
4"

1"
78

Equipment

1"
216

Emergency Power

General Electrical Information

Philips does not require equipment to be on emergency power. If the customer deems it necessary for the
equipment to be supplied with emergency power, the following specifications must be applied:

1. General
The customer shall be solely responsible, at its expense, for preparation of the site, including any required electrical alterations. The site preparation shall be in accordance
with this plan and specifications, the architectural/construction drawings and in compliance with all safety and electrical codes, the customer shall be solely responsible for
obtaining all electrical permits from jurisdictional authority.

The Mains 40E cabinet feeding an Azurion system will have an absolute peak current of <=380A @480V.
Maximum momentary current <=80 Arms per phase when averaged over a 5-second window. Note that during
acquisition, the current harmonics (including sub- and inter-harmonics) up to 1 kHz can be substantial. Account
for : 30% for the mains frequency +/- the frame speed, up to 20% for the 5th harmonics, up to 10% for the 7th
harmonics.

2. Materials and Labor
The customer shall be solely responsible, at its expense, to provide and install all electrical ducts, boxes, raceways (conduits, wireways, auxiliary gutters etc.), fittings, bushing,
etc., As separately specified herein.

Electrical Notes

(16.0)

1. The contractor will supply & install all breakers, shunt trip and incoming power to the breakers. The exact location of the breakers and shunt trips will be determined by
the architect or contractor.

The Philips system has a private ground domain per clause 250.96B of the NEC. The raceway from the X-ray
breaker (CB) to the Mains 40E Cabinet shall be supplemented by an internal insulated equipment grounding
conductor installed in accordance with clause 250.146(D) of the NEC. The Azurion equipment ground domain and
the branch circuit ground domain are bonded together in the ERB via a ground bonding jumper.

2. The contractor shall supply & install all pull boxes, raceway runs, stainless steel covers, etc. Conduit/raceways must be free from burrs and sharp edges over its entire
length. A Greenlee pull string/measuring tape (part no. 435, or equivalent) must be provided with raceway runs to validate runs are within length restrictions.

ANSI / NFPA 70 - National Electrical Code
Article 250 - Grounding
Article 517 - Healthcare Facilities
ANSI / NFPA 99 - Healthcare Facilities
NEMA standard XR9: 1984-R2000 - Power Supply Guideline for X-ray Machines

4.

Power Quality Guidelines
1. Power supplied to medical imaging equipment must be separate from power feeds to air conditioning,
elevators, outdoor lighting, and other frequently switched or motorized loads. Such loads can cause waveform
distortion and voltage fluctuations that can hinder high quality imaging.
2. Equipment that utilizes the facility power system to transmit control signals (especially clock systems) may
interfere with medical imaging equipment, thus requiring special filtering.
3. The following devices provide a high impedance, nonlinear voltage source, which may affect image quality:
Static UPS systems, Series filters, Power conditioners, and Voltage regulators.
Do not install such devices in the supply mains branch circuit of the Azurion system without consulting Philips
installation or service personnel.
4. Line impedance is the combined resistance and inductive reactance of the electrical system and includes the
impedance of the power source, the facility distribution system, and all phase conductors between the source and
the imaging equipment. Philips publishes recommended conductor sizes based on equipment power
requirements, acceptable voltage drops, and assumptions about the facility source impedance. The minimum
conductor size is based on the total line impedance and NEC requirements. Unless impedance calculations are
performed by an electrical engineer, the recommended values must be used.
(16.0)
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3. All pre - terminated, cut to length cables, will be supplied and installed by Philips. All cables and conductors to the equipment supply mains branch circuit breaker shall be
supplied and installed by the contractor, subject to local arrangements.
Provide and install 50mm diameter chase nipples between adjacent wall boxes.

5. Electrical raceway ducts shall be installed with removable covers. The raceway should be accessible for the entire length. In case of non - accessible floors, walls and
ceilings, an adequate number of access hatches should be supplied to enable installation of cabling. Approved raceways may be substituted. All raceways will be designed
in a manner that will not allow cables to fall out of the raceway when the covers are removed. In most cases, this will require above - ceiling raceway to be installed with the
covers removable from the top. Raceway systems as illustrated on this drawing are based upon length of furnished cables. Any changes in routing of raceway systems could
exceed maximum allowable length of furnished cables. Conduits or raceways installed above ceilings must be kept as near as practicable to finished ceilings and still permit
accessibility.
6.

Raceway sizes shall be verified by the architect, electrical engineer or contractor, in accordance with local or National Electrical Code, whichever govern.

7.

Convenience outlets are not shown on the plans. Their number and location are to be specified by the customer/architect.

8. Electrical contractor shall install grounding and bonding conductors at raceway openings within wall boxes as required by national and local electrical codes. Ground
bond wires and lugs shall be installed in such a way to prevent the inadvertent contact with the installed Philips equipment to maintain Philips isolated ground scheme and
maintain patient safety.
9. Install an insulated stranded ground wire per feeder/conductor size from the Main Disconnect (CB) to the ERB (recommended size 1 AWG) and from the ERB to the
Mains 40E Cabinet (recommended size 2 AWG).
10. Philips equipment must be electrically isolated from conduits, raceways, ducts, seismic anchoring, floor anchoring, etc.
(16.0)
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8. Dimmer Switches
X-ray room lights should be provided with dimmer switches.
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All Philips equipment is grounded via the equipment insulated ground wire. Metal raceway bonding shall be used
as a secondary ground fault return path only for the supply mains to the equipment. The raceway system ground
and isolated equipment ground shall be bonded together via the ERB terminal jumpers.

University of Vermont Medical Center
Burlington, VT
Room 22

Phase conductors to be sized for instantaneous voltage drop per NEC 517.73 and Philips recommendations.

Email: chris.neugebauer@philips.com

Voltage to be supplied is 3 phase, Wye or symmetric Delta 3-line +PE.

7. Warning Lights and Door Switches
"X-ray on" warning lights and x-ray termination door switches should be provided at all entrances to x-ray rooms as required by code.

Date Drawn: 4/17/2018
Quote: 1-1NSV3MX Rev. 9
Order: 6600382870.010000

Utilization voltages per ANSI C84.1 - 2006 range A.

6. Disconnecting Means
A disconnecting means shall be provided as separately specified.

Azurion 7 C20

Electrical power distribution at the facility shall comply with:

Contact Number: (978) 257-0380

Electrical Requirement Notes for Systems with Mains 40E Cabinet

5. Conductors
All conductors, separately specified, shall be 90°C stranded copper, rung out and marked.

N-EAS180234
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Project

For systems delivered to site before Jan 2016 or with SIB (system interface box) 4522163320978. When this
interface is used a Sub-D capacitive filter adapter with 5.6nF between pins and chassis shall be placed on X14 of
the SIB input in the MA-cabinet (e.g. Amphenol FCE17B25AD290).

4. Raceways (Conduit)
Raceway (Conduit) point - to - point runs shall be as direct as possible. Empty conduit runs used for cables may require pull boxes located along the run. Consult with Philips.
A pull wire or cord shall be installed in each conduit run. All conduits which enter duct prior to their termination point must maintain separation from other cables via use of
dividers, cross over tunnels, or conduit supplied and installed by contractor from entrance into duct to exit from duct. Do not use flex conduit unless approved by Philips
Service.

Project Manager: Chris Neugebauer

Maximum differential mode induced disturbance voltage on these wires shall be a <3V peak at al frequencies.
Maximum common mode current on these wires shall be less than 3 micro-amp at frequencies between
30-1000MHz to meet EMC regulations.

Philips Contacts

To reduce the emergency power generator load demand, Philips equipment can be put into a lower power mode
of operation by the connection of a potential free closure, normally open contact, from the transfer switch. This
potential free, normally open contact, has to be rated for 24VDC/100mA. For Philips cardio/vascular Azurion
equipment, the two wires from this contact have to be routed to the equipment area and connected to the System
Coordinator cabinet (MA).

3. Electrical Ducts and Boxes
Electrical ducts and boxes shall be accessible and have removable covers. Floor ducts and boxes shall have watertight covers. Ducts shall be divided into as many as four
separate channels by metal dividers, separately specified herein, to separate wiring and/or cables into groups as follows: Group A: Branch circuit equipment supply mains
power wires together with the branch circuit isolated equipment bonding wire. Group B: Equipment Secondary Circuit AC supply and associated isolated ground cable/wire
harnesses. Group C: Equipment signal wires and cable harnesses plus equipment low-voltage DC supply cable/wire harnesses. Group D: X-Ray high-voltage cables, the use
of 90 deg. ells is not acceptable. On ceiling duct and wall duct use 45 deg. bends at all corners. All intersecting points in duct to have cross over tunnels supplied and installed
by contractor to maintain separation of cables based on 725.136 for low voltage signaling cables and conductors and 517.80 for communications and signaling cables in health
care applications. Secondary circuits of transformer powered communications and signaling systems are not required to be enclosed in raceways unless otherwise specified
by Chapter 7 or Chapter 8. All wire harnesses of the Azurion system are required to be run in a raceway (wireway) dedicated to Azurion wire harnesses. No foreign wiring shall
be run in the same wireway together with the Azurion wire harnesses. Separation between Group A and other groups is mandatory along the full run of group A wires.
Separation between groups B, C, and D is recommended for the first 3 meters behind the equipment cabinets and for the locations where wire-harness over-length is
suspended.
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The transfer switch must be double actuator type with a minimum time delay of 400 milliseconds in both directions
(utility to emergency - emergency to utility). This time is required to allow filters to dissipate their stored energy
before a different mains voltage is applied.

Electrical Legend
Furnished and installed by Philips
Furnished by customer/contractor and installed by customer/contractor
Installed by customer/contractor
Furnished by Philips and installed by contractor
Existing
Future
Optional

A
B
C
D
E
F
G

Item Number

Detail Sheet

Detail Sheet

Description

19 (490mm) W x 67" (1705mm) H x 4" (105mm including rubber isolation strips) D flanged-edge terminal back
box, surface mounted 82" (2085mm) A.F.F. to top of box.

B

120V/20A dedicated duplex outlet IH (Interventional Hardware).

B

120V/20A dedicated duplex outlet for each of the Video Connection Boxes. Verify electrical requirements for
customer provided equipment.

B
ED3

MB

B

Grommet opening on "WR3". Approximate location shown is recommended and may be changed - verify
WM relocation with local Philips Service.
VB1
VB2
CY

E

MSA

E

SP

10" (255mm) W x 10" (255mm) L x 6" (155mm) D floor box, under the floor with a 5" (130mm) core drill up to the
underside of AD7 Adaptation plate. Contractor to provide protection around core drill hole so that there are no
sharp edges for protection of cables. Consult with local Philips Service. Extend as needed.
18" (460mm) W x 18" (460mm) L x 6" (155mm) D ceiling box, flush mounted with removable screw-type cover
plate. Provide one 3" (80mm) diameter knockout.

VB9 10" (255mm) W x 10" (255mm) L x 4" (105mm) D ceiling box, flush mounted with removable screw-type cover
plate. Provide a 2 1/2" (65mm) round cutout (Two 2 1/2" (65mm) round cutouts are required for systems with two
E TV
VB10 monitor carriages - verify with local Philips Service). VB9 and VB10 to be mounted back of monitor.

ED3

WR3

10" (255mm) W x 3 21" (90mm) D wall raceway, surface mounted with removable screw-type cover plate. "WR3" is
at finished floor. "WR3" may need to be cut at the location of the "CY" connection box.

ED4

ATY

Auxiliary Box - 6" (155mm) W x 6" (155mm) H x 4" (105mm) D wall box, flush mounted 70" (1780mm) A.F.F. to
the bottom of the box with removable screw-type cover plate. Height and location shown are recommended and
may be changed - verify height and relocation with local Philips Service.

E

E

CR

10" (255mm) W x 3 1/2" (90mm) D ceiling raceway mounted above ceiling line with removable screw-type cover
plate accessible from top.

E

R1

10" (255mm) W x 3 1/2" (90mm) D rise duct with removable screw-type cover plate. R1 is surface mounted from
wall raceway to ceiling raceway.

B

B

WL

Warning Light - Provide a surface or flush mounted light fixture above door to indicate when X-ray is on, if
required by local code or physicist of record. (Not shown on plan)

DS

Door Switch - 120V/5A switch limited to open when door is open. Mount in upper corner on strike side of main
entry door(s) (Cooper no. 1665 or equivalent), if required by local code or physicist of record. See Sheet "ED3"
diagram for connection details. (Not shown on plan)

D

TR

4" (105 mm)W x 4" (105 mm)L x 2 1/2" (65 mm)D box for the transformer used for the M LED 130F Surgical Light.
Location to be determined locally. Recommended location is above the ceiling near the surgical light. Verify
location with local Philips Service. Hardwire 115V/20A hospital power to "TR".

B

M3

4" (105 mm)W x 4" (105 mm)L x 2 1/2" (65 mm)D ceiling box, flush mounted with removable screw-type cover
plate. Recommended location is near or above the cable spooler.

B

CB2

UPS input breaker. 150 Amp, 3-pole circuit breaker with shunt trip. (Not shown on plan).

ED4

D

UPS

UPS - 80 kVA.

ED4

D

BC

Battery Cabinet for UPS.

ED4

Remote Status Alarm Panel (wall mounted in the control area). Exact height to be determined. Location shown is
recommended and may be changed - verify relocation with customer/contractor.

ED4
ED6

D RSAP

10" (255mm) W x 4" (105mm) D wall raceway, surface mounted with removable screw-type cover plate. "WR1" is
WR1
B
WR2 at 5" (130mm) A.F.F. to bottom of raceway. "WR2" is at 82" (2085mm) A.F.F. to bottom of raceway.

E

4" (105mm) W x 4" (105mm) H x 4" (105mm) D pull box with removable screw-type cover plate, flush mounted.
VB3
Exact height to be determined. Location shown is recommended and may be changed - verify relocation with
VB4
local Philips Service.
VB5
VB6
VB7
VB8

3

B

B

12

B

6

120VAC with 1Amp power draw RSAP (Remote Status Alarm Panel)

12" (305mm) W x 12" (305mm) L x 6" (155mm) D junction box above ceiling in accessible location in or near room
6" (155mm) W x 6" (155mm) L x 6" (155mm) D junction box above ceilng in accessible location in or near room

B

A

A

Mi

B

R

Provide 4GA electrical box no less than 2.5" (65mm) deep (pass-through for all video and control cables to
station) with 4GA plaster ring, flush mounted 18" (460mm) above finished floor to center of box.
4 11/16" (120mm) electrical box with 1GA plaster ring, surface mounted at the foot of bed outside of ceiling stand
movement (for ceiling-mount microphone).
12" (305mm) W x 12" (305mm) H x 4" (105mm) D junction box in wall behind equipment rack, flush mounted 44"
(1120mm) above finished floor to center of box.

S1
Recessed ceiling mounted loudspeaker (typical)

A S2
ED3

S3
S4
S5

ED3

S6

See E1 - E4 sheets for conduit and raceway requirements.
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MA

120V/20A dedicated duplex outlet for service in the equipment room. (Not shown on plan)
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D MP

1
4"

ED2

S

N1

University of Vermont Medical Center
Burlington, VT
Room 22

ME

B

Local building steel (i.e. structural steel, cold water pipe > 2" (50mm), ground rod). (Not shown on plan)
Equi-Potential Reference Bar mounted in a 12" (305mm) W x 12" (305mm) H x 4" (105mm) D pull box with hinged
cover, surface mounted to the bottom of "WR2" when possible.

N2

Email: chris.neugebauer@philips.com

ERB

B

Date Drawn: 4/17/2018
Quote: 1-1NSV3MX Rev. 9
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E

ED4

N1

Azurion 7 C20

GE

Shunt Trip (emergency off) - Large mushroom-head button on remote control station with contacts to operate
feature of "CB" (if required by local code or owner, and mandatory for VA and D.O.D installations). If UPS is
utilized, EPO switch will run 2 sets of communication wires to input breaker to UPS and to UPS itself (Not shown
on plan)

B

RJ45 type Ethernet 10/100/1000 Mbit network connector with access to customer's network. Locate within 10'
(3050mm) of network card. Network fiber optic and Ethernet cabling, connectors, wall boxes, patch panels, etc.
are the responsibility of the purchaser. Philips assumes no responsibility for procurement, installation, or
maintenance of these components.
RJ45 type Ethernet 10/100/1000 Mbit network connector. Access to customer's network via their remote access
server is needed for Remote Service Network (RSN) connectivity.

Contact Number: (978) 257-0380

B

ED1
ED4

N-EAS180234

ST

480V, 3 phase, Type D 125 A circuit breaker with long-time delay (e.g. Square D HDL36125 or equivalent) . Run
power from breaker to "MA", leaving an 8' (2440mm) tail at "MA". See Sheet "ED1" for power quality
requirements. Location per local code or owner requirements. (Not shown on plan)

Project

B
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B

Description

Philips Contacts

Item Number

Furnished and installed by Philips
Furnished by customer/contractor and installed by customer/contractor
Installed by customer/contractor
Furnished by Philips and installed by contractor
Existing
Future
Optional
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Electrical Legend
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Electrical Legend

Furnished and installed by Philips
Furnished by customer/contractor and installed by customer/contractor
Installed by customer/contractor
Furnished by Philips and installed by contractor
Existing
Future
Optional
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Item Number

Detail Sheet
Description

B

SP1

B

WM1

Furnished and installed by Philips
Furnished by customer/contractor and installed by customer/contractor
Installed by customer/contractor
Furnished by Philips and installed by contractor
Existing
Future
Optional

Item Number

Detail Sheet
Description

11
Optional desk speaker connection: provide 4 16
" (120mm) electrical box with 1GA plaster ring (typical), flush
mounted 18" (460mm) above finished floor to center of plate.
11
Wall mount wireless mic receiver: provide 4 16
" (120mm) electrical box with 1GA plaster ring (typical), flush
mounted 72" above finished floor to center of box.

Contact Number: (978) 257-0380

N-EAS180234

Project

Project Manager: Chris Neugebauer
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Philips Contacts
See E1 - E4 sheets for conduit and raceway requirements.
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University of Vermont Medical Center
Burlington, VT
Room 22

120V/20A dedicated duplex outlet for Pedestal Injector.

Email: chris.neugebauer@philips.com

(1) analog (pots) phone line required for rack mounted equipment by Image Stream.
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B

T
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B

Duplex outlet(s) for AV/IT equipment on dedicated 20A circuit. AV power receptacles shall be provided with
hospital grade outlets wired in accordance with NEC Article 517 and all applicable codes. AV branch circuits shall
be dedicated (for local AV/IT equipment only) and with respect to any given room shall be fed from a common
subpanel.

Azurion 7 C20
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11
WP1 Wall mount connection plate: provide 4 16" (120mm) electrical box with 1GA plaster ring (typical), surface mounted
B WP2
18" (460mm) above finished floor to center of plate. Verify locations and quantity with customer. Add additional 34"
WP3 conduit to "12" for each additional wall plate.
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CR

R1
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S4
6

Exact location to be coordinated by Customer
and local Philips service.
ATY

5'-97
8"

WP3
Refer to Electrical Legend - Sheet EL
and Raceway/Conduit - Sheet E2-E3
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ME
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1"
5'-108

℄

MA

AD5 Table
Floor Plate ℄

S1
AD7 Adaptation
Floor Plate

1

9"
616

Verify exact location and configuration of existing electricals with local Philips
service for reuse.

77
8"

1"
3'-24

BC

1/4" = 1'-0"
3
Required Unistrut Height: 9' - 6 16
", +38" / -0 (2900mm, +10mm / -0)
Unistrut height measured from finished floor to bottom of Unistrut.
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WR2
WR1
1'-10"

MR
MB
ERB

Clea / Table

℄

Equipment Closet
(Site Specific)

10"

3"
7'-816

1'-1" 1'-10"

1'-10"

1'-10"

N1

CY

10"

WR3

WR3

N1 N2
3'-10"
6'-8"

WM
Finished Floor

* Countertop Height Guide:
30" (765mm) for standard seated height.
36" (915mm) for standard standing height.
* Ensure that the wall junction boxes are mounted
perpendicular to the floor.
* Verify exact ceiling height of Equipment and Control Room
Area.
* Architect to coordinate with end users/technicians to
determine final placement of control desk components prior
to installation in order to avoid rework. Architect to
coordinate with Philips Project Manager to reflect final
placement on Philips drawings.

Azurion 7 C20
Contact Number: (978) 257-0380

VB1

N-EAS180234

Project

Note: The use of 90 degree ells is not acceptable. Use 45
degree bends at all raceway corners. For raceway (conduit) runs,
use the minimum bending radius specific to the raceway (conduit)
diameter. The use of crossover tunnels at all applicable locations
is required. The above mentioned recommendations will help to
ensure the integrity of the cables and fiber optic runs.

2'-3"

Project Manager: Chris Neugebauer

2'-6"

VB2

1'-9"

Philips Contacts

1'-6"

Project Details
Drawing Number

(Site Specific)
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For FlexSpot.
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For future options (Patient Monitoring). Verify with local
Philips Service if auxiliary box should be used.
For Injector, Auxiliary Box, Patient Monitoring, Video
Networking, etc.
For Injector, Auxiliary Box, Patient Monitoring, Video
Networking, etc.

For Interventional Hardware in "MR" cabinet.

Drawn By: Jorge Valle

P

C

Special Requirements

E3
04.19.2017

THE INFORMATION IN THIS PACKAGE IS PROVIDED AS A CUSTOMER CONVENIENCE, AND IS NOT TO BE CONSTRUED AS ARCHITECTURAL DRAWINGS OR CONSTRUCTION DOCUMENTS.
Philips assumes no liability nor offers any warranty for the fitness or adequacy of the premises or the utilities available at the premises in which the equipment is to be installed, used, or stored.

1

To

University of Vermont Medical Center
Burlington, VT
Room 22

CB2

From

Email: chris.neugebauer@philips.com

Power
Panel
Power
Panel

Run
No.

Special Requirements

Cable
Type
(*)
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From

Minimum Maximum
Raceway (Raceway)
(Conduit) Conduit
Length
Size

Raceway
(Conduit)
Quantity

Power (AC)
Power (DC)
Ground
Signal
High Tension
Cooling Hose
Air Supply Hose

Azurion 7 C20

* Exact size, location, and adaptability for reuse of existing conduits to be verified
with local Philips Service.

Run
No.

Raceway (Conduit)

*

P
D
G
S
H
C
A

Contact Number: (978) 257-0380

Minimum Maximum
Raceway (Raceway)
(Conduit) Conduit
Length
Size

Raceway (Conduit) supplied/installed by contractor - Philips cables installed by Philips
Raceway (Conduit) supplied/installed by contractor - Philips cables installed by contractor
Raceway (Conduits) and cables supplied and installed by contractor
Raceway (Conduit) existing - cables supplied and installed by Philips
Raceway (Conduit) existing - cables supplied by Philips and installed by contractor
Raceway (Conduit) existing - cables supplied and installed by contractor
Optional equipment, verify with local Philips Service

N-EAS180234

Cable
Type
(*)

A
B
C
D
E
F
G

Power (AC)
Power (DC)
Ground
Signal
High Tension
Cooling Hose
Air Supply Hose

Project

To

Raceway
(Conduit)
Quantity

Raceway (Conduit)

*

P
D
G
S
H
C
A

All raceway (conduit) runs must take most direct route point to point.
All raceway (conduit) runs must have a pull string.

Project Manager: Chris Neugebauer

Raceway (Conduit) supplied/installed by contractor - Philips cables installed by Philips
Raceway (Conduit) supplied/installed by contractor - Philips cables installed by contractor
Raceway (Conduits) and cables supplied and installed by contractor
Raceway (Conduit) existing - cables supplied and installed by Philips
Raceway (Conduit) existing - cables supplied by Philips and installed by contractor
Raceway (Conduit) existing - cables supplied and installed by contractor
Optional equipment, verify with local Philips Service

1.
2.

Philips Contacts

A
B
C
D
E
F
G
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General Notes

All raceway (conduit) runs must take most direct route point to point.
A Greenlee pull string/measuring tape (part no. 435, or equivalent) must be provided with raceway (conduit) runs
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Raceway (Conduit) Required

Raceway (Conduit) Required
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Special Requirements

Run
No.

From

To

Special Requirements

Lutron Lighting Control Interface to be located in
equipment closet by electrician

Philips Contacts

Drawn By: Jorge Valle

To

Minimum Maximum
Raceway (Raceway)
(Conduit) Conduit
Length
Size

E4
THIS SHEET IS PART OF THE DOCUMENT SET LISTED ON SHEET C1 AND SHOULD NOT BE SEPARATED.

04.19.2017

THE INFORMATION IN THIS PACKAGE IS PROVIDED AS A CUSTOMER CONVENIENCE, AND IS NOT TO BE CONSTRUED AS ARCHITECTURAL DRAWINGS OR CONSTRUCTION DOCUMENTS.
Philips assumes no liability nor offers any warranty for the fitness or adequacy of the premises or the utilities available at the premises in which the equipment is to be installed, used, or stored.

From

Cable
Type
(*)

University of Vermont Medical Center
Burlington, VT
Room 22

Run
No.

Raceway
(Conduit)
Quantity

Power (AC)
Power (DC)
Ground
Signal
High Tension
Cooling Hose
Air Supply Hose

Email: chris.neugebauer@philips.com

Raceway (Conduit)

*

P
D
G
S
H
C
A
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Quote: 1-1NSV3MX Rev. 9
Order: 6600382870.010000

Raceway (Conduit) supplied/installed by contractor - Philips cables installed by Philips
Raceway (Conduit) supplied/installed by contractor - Philips cables installed by contractor
Raceway (Conduits) and cables supplied and installed by contractor
Raceway (Conduit) existing - cables supplied and installed by Philips
Raceway (Conduit) existing - cables supplied by Philips and installed by contractor
Raceway (Conduit) existing - cables supplied and installed by contractor
Optional equipment, verify with local Philips Service

Azurion 7 C20
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Contact Number: (978) 257-0380
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Cooling Hose
Air Supply Hose
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Raceway (Conduit)

*

P
D
G
S
H
C
A

All raceway (conduit) runs must take most direct route point to point.
All raceway (conduit) runs must have a pull string.

N-EAS180234

Raceway (Conduit) supplied/installed by contractor - Philips cables installed by Philips
Raceway (Conduit) supplied/installed by contractor - Philips cables installed by contractor
Raceway (Conduits) and cables supplied and installed by contractor
Raceway (Conduit) existing - cables supplied and installed by Philips
Raceway (Conduit) existing - cables supplied by Philips and installed by contractor
Raceway (Conduit) existing - cables supplied and installed by contractor
Optional equipment, verify with local Philips Service

1.
2.

Project

A
B
C
D
E
F
G

General Notes

All raceway (conduit) runs must take most direct route point to point.
A Greenlee pull string/measuring tape (part no. 435, or equivalent) must be provided with raceway (conduit) runs

Project Manager: Chris Neugebauer

1.
2.

3 Phase, Type D 125 A with long-time delay

1/0 AWG

76.92ft

2% maximum of nominal voltage between phases

2/0 AWG

96.74ft

Frequency Variation

± 1.0 Hz

3/0 AWG

121.95ft

Voltage Surges

To 110% of steady-state voltage 100 msecs. Maximum duration, 6 per hour max.

4/0 AWG

155.34ft

250 KCM

181.82ft

Voltage Sags

To 90% of steady-state voltage 100 msecs. Maximum duration, 6 per hour max.

300 KCM

217.98ft

Line Impulses

1000 VPK above phase-neutral RMS absolute maximum. No more than 1 impulse per hour to
exceed 500 VPK.

400 KCM

294.12ft

Neutral-Ground Voltage

2.0 volts maximum RMS value

Max. Instantaneous Power
(at X-ray tube power 100 kV 1000mA current)

100 kW

Neutral-Ground Impulses

No more than 1 per hour that exceeds 25 volts and 1 milli-Joule

High Frequency Noise

3.0 volts steady-state maximum. Over 3.0 volts permitted for 100 msec. maximum, 1 per hour
max.

Max. Inst. Current @ CB
(RMS value over half-cycle)

300 A @480V

Grounded Conductor
Impedance

0.1 Ohms @ 60 hz. maximum

Max. Phase-phase impedance @ CRC

0.465 Ω

Long Term Rating

63A at 480V

Momentary Rating (using a window of 5 seconds)

125A at 480V

Philips Contacts

Line Voltage Balance

CB
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Nominal Line Voltage
(in VAC) (60 Hz)

University of Vermont Medical Center
Burlington, VT
Room 22

For information only. Terminal block accomodates #2 in mains cabinet, but #1 will also work. **Phase Conductor and
Equipment Grounding Conductor Size Chart: Engineer of record responsible for calculating phase conductor and equipment
ground conductor sizes. Recommended phase conductor and equipment ground conductor sizes for 1% impedance of
supply conductors to circuit breaker (CB).

Email: chris.neugebauer@philips.com

Voltage Variations are never to exceed ±10% when measured using 10 minute mean RMS
values with a measurement window of 1 week. At least 95% of all measured 10 minute mean
RMS values shall be within ±5% of the configured nominal voltage.

Circuit Breaker (CB)

Date Drawn: 4/17/2018
Quote: 1-1NSV3MX Rev. 9
Order: 6600382870.010000

Line Voltage Variation

8 A per phase

Azurion 7 C20

480 VAC, 60 Hz

Max. Standby Current

Contact Number: (978) 257-0380

Nominal Line Voltage

100 kVA (System only; verify UPS power requirements)

N-EAS180234

Supply Configuration

3 phase, equally sized insulated power conductors and an insulated equipment grounding
conductor. Insulated grounding conductor shall have the same or larger size than line
conductors. Line wires shall be no smaller than 6AWG, 90 degrees Celcius temperature or
higher temperature rating. The conductor size is dependant on the upstream circuit breaker
rating: Minimum 2 AWG for 125 circuit breaker rating.

Branch Power

Project

100kW

Project Manager: Chris Neugebauer

Maximum Rated Power

Branch Circuit and Wire Gauge Requirements (Mains 40E Cabinet)

Project Details
Drawing Number
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Power Quality Requirements (Mains 40E Cabinet)

(Not to scale / Not site specific)

#10 Pan
Screw

ECB PCB PPCB

#6 AWG green
stranded wire

Pass Through
Lug

[197mm]

Conductor sizes
#14 - #4 AWG

Equi-Potential Reference Bar (ERB)
A) Equip-Potential Conductor Bar (ECB)
B) Protective Conductor Bar (PCB)
C) Philips Protective Conductor Bar (PPCB)

MR
Box

MB
Box

**
Ensure bonding
between ground pin of
supply socket outlets to
the PCB terminal is
better than 100 mOhm.

ERB

#6 AWG to metallic structure within patient
vicinity AND to structural local building
steel used as potential reference for
patient vicinity but located in the technical
room within 6 foot reach

To equipment powered
from the Azurion branch
circuit. I.e. equipment
allowed inside the
Azurion ground domain.

**

**

MA
Box

**

**

**

**

Project

Raceway

ME
Box

(16.0)

(16.0)

Drawn By: Jorge Valle

3.

Furnished and installed by Contractor
Purchase from local Ferraz Shawmut distributor,
http://www.ferrazshawmutsales.com/index.htm
Catalog #69143.
62000 - 69000 Series Blocks
http://www.ferrazshawmutsales.com/pdfs/PDB-LARGE.pdf

Raceway

The GSSNA specified "Equi-Potential
Reference Bar (ERB)" serves as a ground
reference for GSSNA equipment. It may also
serve as the "Reference Grounding Point" of
the room as defined in NFPA 99-3.3.140 for
non-Philips Healthcare equipment.

PPCB

Philips Contacts
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PCB

[82mm]

1"
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ECB
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73
4"

Test performed by GSSNA service require that
these specifications are met by the GSSNA
equipment. It is the facility's responsibility to
ensure that these specifications are met by the
wall outlet, facility structure, and other
equipment not installed by GSSNA.

*ERB - Busbar

University of Vermont Medical Center
Burlington, VT
Room 22

To be installed in
12" (305mm) x 12"
(305mm) x 4"
(105mm) cut-out
box or equivalent.

This equipment may be used for invasive
procedures; therefore, the area to be installed
is classified as critical care area per NFPA-99
and NFPA-70 (NEC). These documents
specify maximum touch voltages and ground
impedance in these areas.

Email: chris.neugebauer@philips.com

To Mains
40E Cabinet

Date Drawn: 4/17/2018
Quote: 1-1NSV3MX Rev. 9
Order: 6600382870.010000

Size per
conductors

[139mm]

1"
52

[120mm]

43
4"

From
Circuit Breaker

* ERB to be placed at
a reachable height.
**Verify with Engineer
of Record and local
codes if additional
ground bond wires are
required if the
electrical continuity
requirements for the
raceway (wireway)
system cannot be met
via the conduit hubs.
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Invasive Procedures

Contact Number: (978) 257-0380

[64mm]

Detail - Grounding

(Not to scale)
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Detail - Equi-Potential Reference Bar Application
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Detail - Back Box Mounting

Detail - Wall Box Mounting

(Not to scale)

(Not to scale)

Detail - Cable Trough Divisions
(Not to scale)

5"

[127mm]

Wall Duct

Wall raceway
raised above
finished floor

6'-3"
[1905mm]

Full size grommeted
opening in
top/bottom of wall
duct, with grommet
material applied to
all edges for
protection of cables.

[1702mm]

5'-7"

Terminal Box
General contractor
to cut bottom of
box as required

Wall Duct

Input Power
+PE

5.

Finished Floor

6.
7.

High-Voltage

Signal, Data
and Video
(if not in conduit)

It is important that all cables are placed in the appropriate raceway
(trough), and at no given point do any cables from one division cross
cables from another. Trough separation must be continuous from the
beginning.
Raceway (trough or ducts): steel with steel dividers grounded to
building ground.
Contractor to provide cable restraints in all troughs.

R1

(16.0)

Project

WR1 WR2 WR3 CR

ME MR MA

Diagram - Typical Connection of
X-Ray In-Use Light, Exam Room Lights, & Door Switch
To room lights
circuit

X106:2
(NC)

n.o.

N
Hospital supplied
110 VAC

110V Relay*

X2:1
X2:2
Door Switch

Philips
"ATY" box

Supplied by Contractor.
Contractor to locate relay
box in ceiling space away
from Philips equipment.
Hospital supplied
110 VAC

Xray "In-Use"
Light
N

N
Hospital supplied
24 VAC

WL

DS

THIS SHEET IS PART OF THE DOCUMENT SET LISTED ON SHEET C1 AND SHOULD NOT BE SEPARATED.

24V Relay

* The 110V relay should have heavy-duty contacts to handle the room lights current.
All items shown (except Philips items) to be supplied by Contractor.

X105:2
(NC)

X105:1
(NO)
X105:3
(P)

Contact Number: (978) 257-0380

Optional door switch.
Supplied by Contractor and
Contractor to provide switch
leg to the Philips ATY box.

The system can be configured by
software to turn off the desired
Philips
"MA" Rack exam room lights everytime
during exposures or the exam
room lights can be set to turn
X106:1
on/off manually by the Philips
(NO)
footswitch. Verify with customer
X106:3
which exam room lights are
(P)
controlled.
These interface designators and
physical connector types have
been changed since Azurion.
Contractor to provide switch legs to
Philips "MA" Rack.

n.c.
Com

Philips Contacts

Supplied by Contractor.
Contractor to locate relay
box in ceiling space away
from Philips equipment.

Contractor to provide switch legs to
Philips "MA" Rack. Switch leg voltage
cannot be greater than 120 VAC.

N-EAS180234

(16.0)

Project Manager: Chris Neugebauer

MB

The X-ray "In-Use" indicator
Philips
light(s) must be energized
"MA" Rack everytime during exposures.
These interface designators and
physical connector types have
been changed since Azurion.

(16.0)
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(12.0)

Project Details
Drawing Number

© Koninklijke Philips Electronics N.V. 2017. All rights reserved. Reproduction in whole or in part is prohibited without prior written consent of the copyright holder.

Finished Floor

Output
Power
+PE

Drawn By: Jorge Valle

Pop-rivets on top
and bottom can be
removed for direct
integration with
raceway ducts. DO
NOT remove top
and bottom if
raceway via conduit
hubs is used.

University of Vermont Medical Center
Burlington, VT
Room 22

Wall Duct

Email: chris.neugebauer@philips.com

Wall Duct
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Contractors to discuss raceway plan with Philips Project Manager.
Raceways (troughs or ducts) may be separated by metal barriers into four
sections. Only required separation if for Group A wires that must be
separated from other groups. See sheet EN for more information:
1. Supply Mains conductors and associated PE.
2. Secondary Circuit (Azurion equipment internal single phase 230Vac)
conductors and associated PE.
3. High-Voltage wire harness to X-Ray stands.
4. Signal, data and video cables.

1 AWG Ground

*ERB - Busbar

Max. 6 feet ground
connection to local
building steel.

ECB PCB PPCB

CRC Cover with terminal blocks.
(Can be a predelivery item.
To be installed by contractor.)
#6 Ground

UPS

CB
MA

150 A
Circuit Breaker
with Shunt Trip

3 phase
UPS
Input

Wiring and circuit sizes from source
supply must meet Philips regulation
requirements and must be
determined by contractor to meet
building conditions and local codes.
3 Phase, + PE (Protective Earth).
**Same feeder and ground sizes per
conductor/ground size chart

DC

Converter

(Source associated
ground fault wire
for protective
earthing of class
Type-I enclosures)

CRC

On Emergency Power
Battery Pack
BC

Isolated NO
contacts

DC
Comm

Remote Status
Alarm Panel
Wall mounted in
control room

Project Manager: Chris Neugebauer

Contact Number: (978) 257-0380

N-EAS180234

RSAP

Note: EPO
connection to UPS is
a NC (normally
closed contact)

Philips Contacts

120V AC Outlet

Legend

Drawn By: Jorge Valle

CB2

Philips CV System

EPO Switch

Wiring provided by Philips and connected by Contractor
Note:
All Power Cables shall be in separate conduits from control and
communication cables.

ST

Diagram - Standard Top Feed Connection
THIS SHEET IS PART OF THE DOCUMENT SET LISTED ON SHEET C1 AND SHOULD NOT BE SEPARATED.
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Wiring and Connections made by Contractor
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DC

University of Vermont Medical Center
Burlington, VT
Room 22

"Main"
Cabinet
(gPDU)

125 A
(Downstream Fuse)
Circuit Breaker

Email: chris.neugebauer@philips.com

3 phase
UPS Output

Output

Project

Ask Philips PM to
contact zone
power specialist if
more info is
needed.

Top Feed
Cabinet
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480V
Facility
Distribution
(Solidly grounded
Wye source
required. No
neutral conductor
needed.)

Galaxy 5000
80 kVA UPS

Azurion 7 C20

Input

80 kVA UPS Cabinet - 480V
Bypass

Input

Battery

Output

Recommended UPS Cable Sizes

Input Voltage

Nominal Input
Current
(A) *1

Maximum Input
Current
(A) *2

Input Current
Limitation

Input Phase
Rotation
(A) *3

Recommended
Overcurrent
Protection

Nominal Bypass
Current

Nominal Output
Current

Recommended
Overcurrent
Protection

Nominal
Discharge
(A) *4

Max. Discharge
(A) *5

80 kVA

98

111

111

A, B, C clockwise

150

94

94

125

180

219

* NOTES:
1) Input current based on rated load and batteries fully charged.
2) Input current based on full battery recharge, nominal voltage, and rated load.
3) Nominal Voltage - 10% voltage with partial recharge.
4) Nominal battery discharge current based on rated load and nominal battery voltage.
5) Maximum battery discharge based on rated load at the end of the discharge.

80% Rated
Breaker

100% Rated
Breaker

Input

2 x 1 AWG

1/0 AWG

Bypass

2 x 1 AWG

1/0 AWG

Output

2 x 1 AWG

1/0 AWG

250

250 kcmil

UPS

University of Vermont Medical Center
Burlington, VT
Room 22

Top Entry

Notes for Recommended Cable Sizes:

C

C

Q4S

Q1

KA2

Input
Fuses

KA1

Input
Static
Switch

PFC
Boost
Rectifier

Inverter

Output
Fuses

Battery
Static
Switch

G

Output
Static
Switch

Q5N

Output

Output

A

A

B

B

C

C

To Critical
Load

G
Battery
Charger

DALIN PCA
XMB07

G
8
G

Azurion 7 C20

B

Contact Number: (978) 257-0380

A

B

N-EAS180234

A

Bypass
Static
Switch

Project

Bypass
Input

Project Manager: Chris Neugebauer

From Utility
Source

Bypass

Philips Contacts

6

All wiring must comply with all applicable
national and/or electrical codes. Cable sizes in
this manual are based on table 310-16 of the
National Electrical Code (NEC) with the
following assertions: 90 degree conductors
(THHN) for 75 degree Celcius termination and
the use of copper conductors. Recommended
75 degrees Celcius cable sizes below are for
480V input/output UPS, depending upon
recommended over current protection stated.
Ground wires are sized in accordance with
NEC Article 250-122 and Table 250-122.
Power and control communication cables must
be routed in separate conduits.
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TB5

Supplied By Schneider Electric
& Connected by Contractor

Supplied By Schneider Electric
& Connected By Contractor

Supplied & Connected by
Contractor
QF1

Battery

7
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Q3BP

Drawn By: Jorge Valle

Cable Size

Email: chris.neugebauer@philips.com

Battery Circuit
Breaker rating (A)
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Recommended Battery Cable Sizes

1. INSTALLATION SHALL COMPLY WITH ALL
APPLICABLE NATIONAL AND LOCAL CODES.
2. PLEASE REFER TO PRODUCT MANUALS FOR
ADDITIONAL DETAILS.
3. CONNECT TO EITHER TB3-11 OR TB3-12 IN
RASP.
4. REFER TO THE SPECIFIC RASP INSTALLATION
DRAWING FOR SINGLE UPS.

RSAP

THIS SHEET IS PART OF THE DOCUMENT SET LISTED ON SHEET C1 AND SHOULD NOT BE SEPARATED.

Diagram - Remote Status Alarm Panel
Interconnection for Galaxy 5000 w/ SECI
(17.0)
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University of Vermont Medical Center
Burlington, VT
Room 22
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Philips Healthcare Remote Services Network (RSN)
Secure broadband connection required for Philips remote technical support, diagnostics, and applications assistance

General Network
Overview
(Not site specific)

Philips
Router

Healthcare Facility
Philips
Nuc Med

Philips
PACS

Philips
MR

c
Philips
X-Ray

Hospital
Network

Internet
Philips VPN or
Site-to-Site VPN

Philips
CT
Patient Monitoring

Option 1: Parallel to HCF Firewall Connectivity Method
This connectivity method is designed for customers who prefer a Philips RSN Router installed
on site utilizing all the security features provided and managed by Philips.
General Network
Overview
(Not site specific)

Internet
Philips VPN or
Site-to-Site VPN

Philips Router

Healthcare Facility
Philips
Philips
Philips
PACS Nuc Med
MR

Firewalls

Hospital
Network
Ultrasound

Patient
Monitoring

Philips
X-Ray
Philips
CT

Action Required by Hospital:
- Assign a fixed public IP Address from the ISP to be configured on the Philips router. This is
the DOTTED link on the picture connected to the firewall.
- Assign a Back end IP for the Philips router on the Hospital Network.
- Complete appropriate Site Checklist.
- Route traffic from within the hospital network with destination addresses 192.68.48.0/22 to
internal Philips router Ethernet interface. This is the DASHED line connected to the firewall.
THIS SHEET IS PART OF THE DOCUMENT SET LISTED ON SHEET C1 AND SHOULD NOT BE SEPARATED.

Healthcare Facility
Philips
Nuc Med

Philips
PACS

Philips
MR

c
Hospital
Network

Internet
Philips VPN or
Site-to-Site VPN

Ultrasound
Patient
Monitoring

Philips
X-Ray
Philips
CT

Action Required by Hospital:
- Assign a fixed public IP Address from the ISP to be configured on the Philips router. This is the
DOTTED link on the picture connected to the firewall.
- Assign a Back end IP for the Philips router on the Hospital Network.
- Complete appropriate Site Checklist.
- Route traffic from within the hospital network with destination addresses 192.68.48.0/22 to
internal Philips router Ethernet interface. This is the DASHED line connected to the firewall.
- Configure and allow on the firewall on the DASHED line interface IPSec protocol
communication by opening protocol 500, 50, 51, 47 and port 23 + TACACS. Traffic should be
between external IP Address located on the Philips router and the RSN Data center IP address
192.68.48/24 and IP address AOSN TACAS.
- Configure and allow on the firewall on the DASHED line interface access between the IP
address allocated by the hospital to the Philips internal Ethernet router interface and the target
modality IP address.

(12.0)

Drawn By: Jorge Valle

Connectivity Details:
- An RSN Cisco 1711 or 1712 router will be preconfigured and installed at the HCF by Philips
in conjunction with the HCF IT representative.
- The VPN Tunnel will be an IPSEC, 3DES encrypted Tunnel using IKE and will be established
from the RSN-DC and terminated at the RSN Router on-site.
- One to One NAT is used to limit access to Philips equipment only.
- Router Config and IP auditing is enabled for Customer IT to view via website 24/7.
- Dedicated DSL connections are also supported.

General Network
Overview
(Not site specific)

Philips
Router

Azurion 7 C20

Broadband Router Installed at Health Care Facility
This connectivity method is designed for customers who have a dedicated high speed
connection for Philips equipment.

Option 3: Router Installed Inside the HCF's DZM
This connectivity method is designed for customers who prefer the RSN Router installed inside
and existing, or new DMZ, allowing access to Philips equipment.

Contact Number: (978) 257-0380
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Action Required by Hospital:
- Review and approve connection details.
- Complete appropriate Site Checklist.
- Configure and allow Site-to-Site access prior to setting up connectivity depending on the
access criteria that the HCF decides to implement (ex: Source IP filtering, destination IP
filtering, NAT assignment, etc.).
- Route traffic from within the hospital network with destination addresses 192.68.48.0/22 to
the designed IP provided by Philips.

N-EAS180234

Philips
CT

Project

Patient
Monitoring

Project Manager: Chris Neugebauer

Ultrasound

Action Required by Hospital:
- Assign a fixed public IP Address from the ISP to be configured on the Philips router. This is
the DOTTED link on the picture connected to the firewall.
- Assign a Back end IP for the Philips router on the Hospital Network.
- Complete appropriate Site Checklist.
- Route traffic from within the hospital network with destination addresses 192.68.48.0/22 to
internal Philips router Ethernet interface. This is the DASHED line connected to the firewall.
- Configure and allow on the firewall on the DASHED line interface access between the IP
address allocated by the hospital to the Philips internal Ethernet router interface and the target
modality IP address.

Philips Contacts

Shared VPN

Philips
X-Ray

Project Details
Drawing Number

Hospital
Network

Internet

University of Vermont Medical Center
Burlington, VT
Room 22
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Ultrasound

Email: chris.neugebauer@philips.com

Connectivity Details:
- A Site-to-Site connection from the RSN data center's Cisco router will be established to the
HCF's VPN concentrator.
- The VPN Tunnel will be an IPSEC, 3DES encrypted Tunnel using IKE as standard, but
alternative standards are also available, such as AES, MD5, SHA, Security Association lifetime
and Encryption Mode.
- Every system that we will be servicing remotely will have a static NAT IP that we configure on
the RSN Data center side.
Healthcare Facility
HCF VPN
Concentrator
Philips
Router
General Network
Nuc Med
Overview
Philips
Philips
(Not site specific)
PACS
MR

Option 2: Back End Connected to the HCF Firewall Connectivity Method
This connectivity method is designed for customers who prefer a Philips RSN Router installed
on site by setting up an IP-Based policy allowing access thru existing HCF Firewall to Philips
equipment.
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Broadband Site-to-Site Connectivity (Preferred)
This connectivity method is designed for customers who prefer a connection from the RSN Data
Center to the Health Care Facility (HCF) utilizing their existing VPN equipment.

NOTE: It is the customer's responsibility to coordinate with the local Philips Engineer to provide ALL required network information and install ALL required network cabling
System Network Information &IMPORTANT
drops according to Philips specifications PRIOR to the scheduled installation start date. Failure to do so may delay system installation and jeopardize the customer hand over date.
]no

Location 1

Time Synchronization

Location 2

Location3

Physical Location:

Hostname:

Physical Location:

Server Name:

MAC Address:

Hostname:

RIS

IP Address

MAC Address:

Netmask:

IP Address

Hostname:

Gateway:

Netmask:

IP Address:

AE Title:

Gateway:

Port Number (5101):

AE Title:

AE Title:

Remote Software Installation (RPS)

Hostname:

Enable Distribution:

[

] yes [

] no

MAC Address:

Enable Installation:

[

] yes [

] no

IP Address

Dicom Printer
Location 1

Location 2

Location3

Location 4

Hostname:
IP Address
AE Title:

IP for X-Ray Modality:
IP Sec [

]yes [

]no

PACS

MAC Address:

Hostname:

IP Address

IP Address

Netmask:

AE Title:

Gateway:

Port Number :

AE Title:

PACS

]no

Physical Location:
Hostname:
MAC Address:
IP Address

PPSM IHE
Compatible:

Azurion:

20/21(ftp), 80(http), 443(https), 5900(vnc),
9903(fsf.net)

Allura Xper:

20/21(ftp), 80(http), 443(https), 5900(vnc),
9903(fsf.net)

Allura CV20:

20/21(ftp), 80(http), 4440(fsf)

XtraVision:

20/21(ftp), 80(http), 443(https), 5660(ist/ice),
5900(vnc), 9905(lots)

Store/
Import 2

Store/
Export

Query/
Retrieve

Storage/
Commit

EP Navigator (R3):

20/21(ftp), 443(https), 5660(ist/ice), 9055(lots)

EP Cockpit (R1.2):

20/21(ftp), 80(http), 443(https), 5900(vnc),
9903(fsf.net)

Xper IM:
View Forum

Physical Location:
Store/
Import 2

Store/
Export

Query/
Retrieve

Storage/
Commit

Hospital Network
M2M Server
(PRS)

Hostname:
IP Address
AE Title:
Port Number :
Audit Trail

[ ] yes [ ] no

CX50:

Store/
Import 1

Port Number:
]yes [

[ ] yes [ ] no

Physical Location:
Store/
Import 1

Hostname:

IP Sec [

[ ] yes [ ] no

Port Number :

Physical Location:

View Forum

Secure Node:

Time Synchronization

AE Title XtraVision:

EP Navigator

[ ] yes [ ] no

Certificate Name:

Physical Location:

AE Title for X-Ray Mod:

[ ] yes [ ] no

Encryption:

Gateway:

Port Number (3110):

Port Number:

Proxy

ePO Server
(PRS)

Scheme (https):
IP Address
(192.68.49.50):
Portnumber (443):
Use Proxy Server:

[ ] yes [ ] no

Physical Location:
Netmask:
Hostname:
Gateway:
AE Title:
Port Number:

IP Address

IP Address

Port Number:

AE Title:

User Name:

Port Number :

Password:
(13.0)
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Max PDU Size:

Port Number
(3010):

Netmask:

MPPS

University of Vermont Medical Center
Burlington, VT
Room 22

]no

WLM

Email: chris.neugebauer@philips.com

]yes [

Basic Local RIS
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IP Sec [

Physical Location:
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XtraVision
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IP Sec [
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Azurion

Instructions

Items Specific for the Cardio/Vascular Modality

This form is to be used by Project Manager, Contractor and Service Engineer.

□
□
□
□
□
□
□
□
□
□
□

Information is used to develop and determine site ready date.
Items listed are go/no go items for delivery unless noted as delay only items.
Items identified with *** as delayed items must be completed after hours or on weekend. These items cannot be accomplished while installation is
in progress. Also, these items must be completed within two days of installation start or they may stop installation.

Site Readiness Checklist
Modality:

Unistrut installed and level according to Philips specifications.
Floor plates installed and level according to Philips specifications.
All cover plates have holes punched with nipples and bushings installed.
Emergency power requirements installed according to Philips specifications.
Building steel ground installed to ECB section of ERB.
Non-Philips provided room electrical equipment grounding conductors installed to PCB middle section of ERB.

Raceway (conduit) lengths measured according to Philips specifications. Note: Specifications is from source box to destination

___________________________________________________________________________________________________

box (not just conduit run length).

Site Name:

___________________________________________________________________________________________________

Location:

___________________________________________________________________________________________________

Contact Name:

___________________________________________________________________________________________________

After installation of the Azurion all electrical safety performance assurance tests shall pass.
3rd party equipment with a functional connection to the Azurion system shall be installed according to the requirements of the
compatibility statement.

_________________________________________________________________________________________

Customer site preparation verified in general against the Philips final planning drawings.
Walls finished including painting.
Doors installed.

Floors are tiled/covered finished. Flooring is covered with protective covering (scratch protection).
Ceiling lights installed.
Project

Cables, raceway (conduit) and ductwork installed and clean. Position checked. Duct covers in place but not finally closed.
Cable opening are clear, without sharp edges. Pull strings in conduit. Installation per Philips specifications.
HVAC environmental equipment installed and working according to Philips specifications.

Azurion 7 C20

Floor leveled according to Philips drawings and specifications.

Contact Number: (978) 257-0380

N-EAS180234

All network cabling, drops installed according to Philips specifications (including hardcopy cameras).
All pre-cabling identified on Philips drawings has been installed.
Pre-move survey completed - Delivery route identified.
Lead glass installed ***.
X-Ray warning lights installed ***.
Dedicated phone line for modem use***.

Drawn By: Jorge Valle

Project Manager: Chris Neugebauer

Electrical preparation according to Philips specifications.

Email: chris.neugebauer@philips.com

Ceiling installation completed.

Philips Contacts

Room has been cleaned ***.
Cabinets and casework installed (with insulation and building steel) according Philips specifications***.
RSN survey completed and submitted
Philips RSN Champion contacted.

Approved for Delivery

Project Manager

Date

Service Engineer

Date
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□
□
□
□
□
□
□
□
□
□
□
□
□
□
□
□
□
□
□
□

All back-boxes have appropriate electrical continuity to the ECB terminal located inside the ERB via the raceway system.
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Contact Phone Number

Routing of ductwork and conduits must be installed according to Philips specifications.
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